
**3GPP TSG-SA WG2 meeting #36
New York, USA, 24th – 28th November 2003**

Tdoc S2-034367

Title: LS on SA2 updates of the Work Plan
Response to: -
Release: -
Work Item: -

Source: SA2
To: RAN, CN, SA
Cc: T

Contact Person:
Name: Magnus Olsson
E-mail Address: m.olsson@ericsson.com

Attachments: S2-034355

1. Overall Description:

SA2 would like to inform RAN and CN about the latest updates of the SA2 work plan. The attached work plan was reviewed and updated at S2#36.

2. Actions:

To RAN, CN and SA:

SA2 kindly asks RAN, CN and SA to consider the SA2 input when reviewing the work plan

3. Dates of Next SA2 Meetings:

























SA2 #37 12 - 16 Jan 2004, Innsbruck
SA2 #38 16 – 20 Feb 2004, Atlanta

ID	Unique_ID	Name	Release	Reso	Modif	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
						Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
39	32045	PS domain and IMS impacts for supporting IMS E	Rel-6	S2	No												
41	32046	Stage 2	Rel-6	S2	Yes												
45	32023	Location Services enhancements 2	Rel-6	S2	No												
46	32024	Improvement on Le interface	Rel-6	S2	No												
47	32051	Stage 2	Rel-6	S2	Yes												
49	32001	Enhanced support for anonymity and user privacy	Rel-6	S2	No												
50	32047	Stage 2	Rel-6	S2	No												
52	32025	Enhanced inter-GMLC interface	Rel-6	S2	No												
53	32048	Stage 2	Rel-6	S2	No												
55	32012	Location Services support for IMS public identities	Rel-6	S2	No												
56	32049	Stage 2	Rel-6	S2	Yes												
58	32026	New area event for location service triggering repc	Rel-6	S2	No												
59	32050	Stage 2	Rel-6	S2	No												
62	32029	FS on applicability of GALILEO for LCS	Rel-6	S2	No												
63	32058	TR on Stage 2 (No contributions received, No feedback from c	Rel-6	S2	Yes												
78	32021	IMS Phase 2	Rel-6	S1	No												
79	32027	Stage 2 of IMS Phase 2	Rel-6	S2	No												
81	31025	IMS Group Management	Rel-6	S1	No												
83	32036	Stage 2	Rel-6	S2	Yes												
85	11037	IMS Conferencing	Rel-6	N1	No												
86	32037	Stage 2	Rel-6	S2	Yes												
88	31022	IMS Messaging	Rel-6	S1	No												
93	32700	Stage 2	Rel-6	S2	Yes												
95	32005	IMS Local services	Rel-6	S2	No												
96	32019	Stage 2	Rel-6	S2	No												
98	11040	Additional SIP Capabilities support not covered by	Rel-6	N1	No												
99	32041	Stage 2 for add SIP cap (e.g. forking)	Rel-6	S2	Yes												
113	32063	3GPP Enablers for services like Push to Talk over C	Rel-6	S2	Yes												

ID	Unique_ID	Name	Release	Reso	Modif	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
						Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
114	32062	FS on Interworking aspects and migration scenari	Rel-6	S2	Yes												
115	11032	Interoperability and Commonality between IMS u	Rel-6	S2	No												
116	32028	Stage 2 for Interoperability (no contributions assu	Rel-6	S2	Yes												
117	32061	Stage 2 for commonality (Done)	Rel-6	S2	No												
119	1365	Support of Push Services	Rel-6	S1	No												
121	32000	TR on feasibility study - this is Rel-5 not Rel-6 !!	Rel-6	S2	Yes												
122	32701	TR 23.976 on Push Architecture	Rel-6	S2	Yes												
133	2499	Support of Presence Capability	Rel-6	S1	No												
135	2502	Stage 2	Rel-6	S2	No												
169	2544	Multimedia Broadcast and Multicast Service	Rel-6	S1	No												
171	32002	Stage 2	Rel-6	S2	No												
172	32702	TR on Architectural Study	Rel-6	S2	No												
173	32703	Stage 2 Specification Work. (User Service aspects may impac	Rel-6	S2	Yes												
191	31006	Speech Recognition and Speech Enabled Servic	Rel-6	S1	No												
193	32999	TR on Architectural impacts	Rel-6	S2	Yes												
196	31008	Generic User Profile	Rel-6	S1	No												
199	32008	Stage 2 - Architecture	Rel-6	S2	No												
207	31012	WLAN-UMTS Interworking	Rel-6	S1	No												
210	32018	Architecture Definition.	Rel-6	S2	Yes												
219	31018	Network Sharing	Rel-6	S1	No												
222	32044	Stage 2.	Rel-6	S2	Yes												
225	32016	QoS Improvements	Rel-6	S2	No												
226	32017	FS on Dynamic Policy control enhancements for er	Rel-6	S2	Yes												
227	32059	Definition of the Gq interface	Rel-6	S2	Yes												
229	33002	Support for subscriber certificates	Rel-6	S3	No												
231	32706	Architecture review	Rel-6	S2	No												
277	35016	Charging Management	Rel-6	S5	No												
281	32030	Overall architectural aspects of IP flow based bear	Rel-6	S2	Yes												

ID	Unique_ID	Name	Release	Reso	Modif	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
						Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
306	32060	Bandwidth and resource savings in CS networks	Rel-6	S2	Yes												

Project: 3GPP_Work Plan
Date: Fri 28/11/03

Critical		Milestone		Rolled Up Baseline	
Critical Split		Summary Progress		Rolled Up Baseline Milestone	
Critical Progress		Summary		Rolled Up Milestone	
Task		Rolled Up Critical		External Tasks	
Split		Rolled Up Critical Split		Project Summary	
Task Progress		Rolled Up Critical Progress		External Milestone	
Baseline		Rolled Up Task		External Milestone	
Baseline Split		Rolled Up Split			
Baseline Milestone		Rolled Up Task Progress	