

# **Status Report from CN#22**

Stephen Hayes
Chair TSG-CN
stephen.hayes@ericsson.com
+1 469 360 8500

TM

A GLOBAL INITIA

TSG-SA#22, Dec. 15-18, 2003





## **Topics for CN Presentation to SA**


- CR Statistics
- Release 4 or Earlier
- Release 5 Status Overview
- Release 6 Work Items
- Questions for Guidance by TSG-SA
- 2003/2004 CN Meeting Schedule

TM

A GLOBAL INITIATIVE



### **CN#22 CR Statistics**



## Rel 4 or Earlier Status Overview

- BS30 Internetwork Accounting Solution Approved (R99 and later)
  - Use of ISUP Access Transport parameter
  - No interest in actively progressing long term solution (ITU modifications)



### SP-030732 Release 5 Status Overview



- Continued cleanup of IMS, CAMEL4, SCUDIF,....
- Agreement with GSMA on use of .3gppnetwork.org TLD
  - .3gppnetwork.org used for synthesizing IMS identity if no ISIM
  - .gprs continues to be used for legacy services
  - GSMA will take ownership of .3gppnetwork.org domain
  - CN1 & CN4 coordinate with GSMA IREG on further usages of .3gppnetwork.org
  - Structure of .3gppnetwork.org subdomains documented in 23.003 only.

A GLOBAL INITIATIVE

# Release 6 (New or Revised Items)

- New: Full CAMEL4 prepay support for SCUDIF (NP-030584)
  - Completion planned March 04
- Revised: Subscriber Certificates Stage 3 (NP-030511)
  - Cleanup of relationship with GAA
- Revised: IP & PS Emergency Calls Stage 3 (NP-030488)
  - Completion slipped to June 04\*
- OSA Stage 3 (NP-030558)
  - Subtask cleanup (release 5 carryover)
  - Completion slipped to June 04
- WLAN Stage 3 (NP-030490)
  - Added network selection
  - Completion slipped to June 04\*

\*Will probably slip further based upon recent SA2 input

# Release 6 (Miscellaneous) 4 4 LOBAL INITIATIVE

- Completed: Interoperability and commonality between IMS using different IP connectivity networks (IMSCOOP) (some minor cleanup expected)
- Completed: Enhanced Dialled Services CRs for Alignment with SA3 on IMS security
- OSA GUP work awaiting input from SA1 and SA2
- No OSA work anticipated for Ut interface (diagram in 23.002
- No CN work anticipated for SRES and AMR WB+

TM

### A GLOBAL INITIATIVE




## Questions for Guidance from SA

- Provisioning of Cell ID to meet US regulatory requirement
  - CN approved CR to Release 6
  - Does not meet T1P1 requirement for "Release independence"
  - CN4 prepared to generate "reverse mirror CRs" back to R97 if necessary
  - Request consistent handling of this issue across SA1, SA2, and CN
- Handling of STF 254 proposed list of article 17 specifications
  - CN had proposed to facilitate non-3GPP discussion on email list.
  - CN will respect SA guidance and not provide feedback



# CN Leadership Structure



TSG-SA#22, Dec. 15-18, 2003



## CN 2003-2004 Schedule AGLOBAL INITIO

Joint CN WG Meeting (CN1, 2, 3, 4, 5)	WG	27 - 31 Oct 2003	Bangkok, JP Friends
3GPPCN-#22	OR	10 - 12 Dec 2003	Maui, Hawaii, NA & JP Friends
Joint CN WG Meeting (CN1, 2, 3, 4, 5)	WG	16 - 20 Feb 2004	Atlanta, NA Friends
<u>3GPPCN#23</u>	OR	10 - 12 Mar 2004	Phoenix, NA Friends
Joint CN WG Meeting (CN1, 2, 3, 4)	WG	10 - 14 May 2004	Croatia, EF3
3GPPCN#24	OR	2 - 4 Jun 2004	KOREA
Joint CN WG Meeting (CN1, 2, 3, 4,5)	WG	16 - 20 Aug 2004	Sophia Antipolis, ETSI
<u>3GPPCN#25</u>	OR	8 - 10 Sep 2004	Palm Springs, NA Friends
Joint CN WG Meeting (CN1, 2, 3, 4)	WG	15 - 19 Nov 2004	Tbd., Samsung
3GPPCN#26	OR	8 - 10 Dec 2004	Athens

TSG-SA#22, Dec. 15-18, 2003

10