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1 2044 VERSION 2007 September 12th No Mon 03/01/00 Mon 03/01/00 0%

2 1462 "CTRL + a" to display all the 3GPP fields No Mon 03/01/00 Mon 03/01/00 0%

3 2058 Content of Rel-7 (frozen) No Mon 03/01/00 Mon 03/01/00 0%

4 0 No Mon 03/01/00 Mon 03/01/00 0%

5 0 Rel-7 Features Rel-7 T,RAN,SA No Mon 03/01/00 Mon 03/01/00 0%

6 2468 Multiple Input Multiple Output antennas (MIMO Rel-7 R1 No MIMO Fri 14/03/03 Mon 17/09/07 91%

10 24008 MIMO - RF Radio Transmission/Reception, Syst Rel-7 R4 No MIMO-RF Fri 12/12/03 Mon 17/09/07 65%

56 32045 PS domain and IMS impacts for supporting IM Rel-7 S2 No EMC1 Mon 18/09/00 Fri 15/06/07 97%

62 1653 Emergency Call Enhancements for IP& PS Base Rel-7 C1 No EMC1 Mon 09/01/06 Fri 15/06/07 91%

64 13028 CT3 IMS aspects to support IMS Emergency sessions Rel-7 C3 No EMC1 Mon 08/05/06 Fri 15/09/06 40%

65 13031 CT3 PS domain aspects to support IMS Emergency sessio Rel-7 C3 No EMC1 Mon 08/05/06 Fri 15/09/06 40%

77 32079 Location Services enhancements Rel-7 Rel-7 S2 No LCS3 Mon 28/06/04 Mon 17/09/07 98%

84 20030 UE positioning Rel-7 Rel-7 RP No LCS3-UEpos Wed 15/09/04 Mon 17/09/07 90%

85 20012 Inclusion of Uplink TDOA UE positioning method in the UT Rel-7 R2 No LCS3-UEPos-UTDOA Wed 15/09/04 Mon 17/09/07 90%

99 32074 System enhancements for fixed broadband ac Rel-7 S2 No FBI Wed 05/11/03 Thu 15/03/07 99%

100 7001 TISPAN Rel 1 related aspects Rel-7 S2 No FBI-TIS1 Wed 05/11/03 Fri 09/03/07 99%

102 11050 Protocol impact of FBI for TISPAN R1 Rel-7 C1 No FBI-TIS1 Wed 05/11/03 Fri 09/03/07 99%

104 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 C3 No FBI-TIS1 Wed 05/11/03 Fri 08/12/06 98%

111 33025 Access Security Enhancements Rel-7 S3 No ACCSEC2 Mon 03/01/05 Fri 30/09/05 75%

112 14012 Mp (MRFC - MRFP) interface Rel-7 C4 No Mp Mon 13/02/06 Fri 08/06/07 99%

113 11061 CT1 aspects of Mp Rel-7 C1 No Mp Mon 13/02/06 Mon 13/02/06 0%

124 32082 Evolution of Policy Control and Charging Rel-7 S2 No PCC Thu 14/10/04 Fri 14/09/07 96%

129 13029 Gx reference point for Policy and Charging Con Rel-7 C3 No PCC-Gx Fri 02/12/05 Fri 14/09/07 92%

130 13030 Rx reference point for PCC CT3 aspects Rel-7 C3 No PCC-Rx Fri 02/12/05 Fri 14/09/07 92%

131 310006 PCC-Rx CT3 aspects Rel-7 C3 No PCC-Rx-c3 Fri 02/12/05 Fri 14/09/07 86%

168 33022 Liberty Alliance and 3GPP Security Interworkin Rel-7 S3 No LibSec Thu 10/03/05 Thu 30/11/06 99%

192 35041 OAM&P Rel-7 S5 No OAM7 Fri 02/09/05 Tue 26/06/07 99%

193 35042 Network Infrastructure Management Rel-7 S5 No OAM7-NIM Fri 02/09/05 Thu 14/06/07 98%

194 35044 Enhance NRM to accommodate NGN (IMS as basis of the Rel-7 S5 No OAM7-NIM Fri 02/09/05 Thu 14/06/07 80%

239 732097 Identification of Communication Services in IM Rel-7 S2 No ServID Mon 02/05/05 Fri 14/09/07 99%

242 320010 Stage 3 of ICS Rel-7 C1 No ServID Fri 31/03/06 Thu 15/03/07 99%

247 34033 Performance Characterization of VoIMS over H Rel-7 S4 No VoIMS-PCVoIMS Tue 15/03/05 Fri 07/12/07 85%

256 330008 NDS Authentication Framework Extension for Rel-7 S3 No NDSAFTLS Thu 28/09/06 Wed 06/12/06 99%

257 732030 Rel7 Security enhancements Rel-7 S3 No SEC7 Mon 12/09/05 Thu 30/11/06 95%

260 732033 Generic Authentication Architecture usage exte Rel-7 S3 No GAA2 Mon 12/09/05 Thu 30/11/06 90%
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264 33028 Key establishment between a UICC and a term Rel-7 S3 No KeyEstUTerm Wed 07/12/05 Thu 28/09/06 99%

265 340010 Key establishment between a UICC hosting de Rel-7 S3 No PNM Wed 06/12/06 Tue 30/10/07 99%

271 31084 MBMS Enhancements Rel-7 S1 No MBMSE Mon 11/07/05 Mon 10/09/07 93%

272 340041 Stage 1 of MBMSE Rel-7 S1 No MBMSE Mon 11/07/05 Thu 08/12/05 80%

276 340046 MBMS Mz interface Rel-7 C3 No MBMSMz Mon 04/12/06 Fri 11/05/07 85%

283 7038 Multimedia Telephony Service for IMS Rel-7 S1 No MTSI Fri 10/03/06 Fri 15/06/07 76%

284 7039 Stage 1 of MTSI Rel-7 S1 No MTSI-REQ Wed 15/03/06 Wed 06/12/06 0%

287 713024 Multimedia interworking between IMS and CS Rel-7 C3 No MIWIMS Fri 23/09/05 Fri 14/09/07 98%

289 7014 Stage 3 of MW-IMS Rel-7 C3 No MWIMS-St3 Fri 23/09/05 Fri 14/09/07 98%

290 7041 Network selection enhancements Rel-7 S1 No NSP-CR Wed 15/03/06 Fri 15/06/07 96%

291 320012 Stage 1 of NSP Rel-7 S1 No NSP-TS Wed 15/03/06 Wed 06/12/06 90%

300 50579 Downlink Dual Carrier Rel-7 GP No GDCDL Fri 20/01/06 Fri 22/02/08 52%

303 53086 Downlink Dual Carrier – MS Conformance Test Rel-7 G3 No GDCDL-MStest Fri 20/01/06 Fri 22/02/08 5%

317 330001 High speed interface between the UICC and th Rel-7 C6 No HSI Fri 22/09/06 Fri 30/11/07 95%

318 13033 Interworking between the 3GPP CS domain wit Rel-7 C3 No ExtSIPI Fri 22/09/06 Fri 14/09/07 95%

319 50584 Higher Uplink performance for GERAN Evoluti Rel-7 GP No HUGE Fri 08/09/06 Fri 16/05/08 46%

321 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer1 Fri 08/09/06 Fri 16/11/07 95%

323 51142 Performance requirements Rel-7 G1 No HUGE-Perfreq Fri 08/09/06 Fri 16/11/07 30%

324 53087 MS Conformance Test Rel-7 G3 No HUGE-Mstest Fri 08/09/06 Fri 16/05/08 0%

325 51143 BTS Conformance Test Rel-7 G1 No HUGE-BTStest Fri 08/09/06 Fri 22/02/08 0%

328 50121 REduced symbol Duration, Higher Order modu Rel-7 GP No REDHOT Fri 17/11/06 Fri 29/08/08 31%

330 51145 Stage 3 for REDHOT Rel-7 G1 No REDHOT-Stage3 Fri 17/11/06 Fri 16/11/07 70%

331 53088 MS Conformance Tests Rel-7 G3 No REDHOT-Mstest Fri 17/11/06 Fri 29/08/08 0%

332 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BTStest Fri 17/11/06 Fri 22/02/08 0%

334 360008 MBSFN Downlink Optimised Broadcast 3.84 M Rel-7 R1 No MBSFN-DOB Mon 04/06/07 Mon 17/09/07 0%

335 60110 (Small) Technical Enhancements and Improve Rel-7 All No TEI7 Mon 03/01/00 Mon 26/03/07 0%

343 50120 Deleted - GAN Enhancements Rel-8 GP No EGAN Fri 31/08/07 Fri 31/08/07 0%

345 7047 Rel-7 Feasibility Studies Rel-7 T,RAN,SA No Mon 03/01/00 Mon 03/01/00 0%

351 31050 (FS on) Behaviour of Multi system UEs Rel-7 S1 No BMSU Mon 28/06/04 Fri 28/04/06 90%

371 7026 Study of Customised Alerting Tone (CAT) Req Rel-7 S1 No CAT Fri 07/10/05 Fri 30/06/06 65%

372 20065 SI on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEvo Wed 15/03/06 Mon 17/09/07 85%

383 320018 FS on Support of (G)MSC-S - (G)MSC-S Nc Inte Rel-7 C4 No NcSIP Mon 15/05/06 Fri 14/09/07 94%

385 330003 CT3 aspects of NcSIP Rel-7 C3 No Mon 15/05/06 Fri 14/09/07 90%

386 330013 Study on Dynamically reconfiguring a FDD UE Rel-7 RP No FSUEPow Mon 25/09/06 Mon 17/09/07 90%

387 330015 RAN4 aspects of FSUEPow Rel-7 R4 No RANFS-UEPow Mon 25/09/06 Mon 17/09/07 90%
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