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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements

2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#118 meeting
The following tdocs have been approved in RAN4#118 meeting for performance part: 
	Tdoc number
	Title
	Source

	R4-2602493
	WF on NR_RRM_Ph5_Part1
	Ericsson



Issue 2-1-1: Inter-MO configuration applicability for CSSF solution 3
Agreement:
· The capability rule is able to set as when the UE select to pass the test case which is FR1+FR2 CA configuration: if the UE supports inter‑RAT measurement, it shall only pass Sub‑test 1; otherwise, it shall only to pass Sub‑test 2.
· Sub-test1: If UE supports inter-RAT, UE shall pass intra-frequency with inter-RAT configuration. (1PCC+1SCC+Inter-RAT CC) 
· Sub-test2: If UE doesn’t support inter-RAT, UE shall pass intra-frequency without Inter-RAT configuration. (1PCC+2SCC)

Endorsed CR for test cases:
R4-2602622	Draft CR on measurement delay reduction TC for SSB based Inter-frequency measurement with MG
R4-2602623	DraftCR on TC on Rx BSF optimization for SSB based Intra-frequency measurement without MG (TC#1)
R4-2602624	DraftCR on test cases for Multi-Rx based handover
R4-2602625	DraftCR on TC for Intra-frequency measurement with MG
R4-2600936	DraftCR on test cases for CSSF enhancement
R4-2602640	Draft CR on Inter-RAT SSB measurement without MG test of 3-searcher solution for Rel-19
R4-2601525	Draft CR on inter-frequyency SSB measurement without MG test of 3-searcher solution for Rel-19
R4-2600240	DraftCR on test principles of test cases for EMR based fast SCell activation
R4-2602626	DraftCR on test cases for EMR based SCell activation in FR2
R4-2602627	Test case for EMR based direct SCell activation in FR1
R4-2602628	DraftCR on TC for EMR based PUCCH SCell Activation in FR2
R4-2602629	DraftCR on correction for TC of EMR based PUCCH SCell Activation in FR1



2.4.2	Remaining Open issues

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#118 meeting
	TDoc
	Title
	Source

	R4-2600068
	Topic summary for [118][206] NR_RRM_Ph5_Part1
	Moderator (Ericsson)

	R4-2600069
	Topic summary for [118][207] NR_RRM_Ph5_Part2
	Moderator (CATT)

	R4-2600240
	DraftCR on test principles of test cases for EMR based fast SCell activation
	CATT

	R4-2600730
	Draft CR on measurement delay reduction TC for SSB based Inter-frequency measurement with MG
	Samsung

	R4-2600874
	DraftCR on TC on Rx BSF optimization for SSB based Intra-frequency measurement without MG (TC#1)
	CMCC

	R4-2600935
	DraftCR on test cases for Multi-Rx based handover
	OPPO

	R4-2600936
	DraftCR on test cases for CSSF enhancement
	OPPO

	R4-2600937
	DraftCR on test cases for EMR based SCell activation in FR2
	OPPO

	R4-2601098
	(NR_RRM_Ph5-Perf) Draft CR on SSB based Intra-frequency measurement without MG with CSSF solution 3
	Ericsson

	R4-2601214
	draft CR for test case Scell activation with unknown FR2 scell for UE supporting rel-18 EMR
	Ericsson

	R4-2601319
	Test case for EMR based direct SCell activation in FR1
	ZTE Corporation, Sanechips

	R4-2601513
	Discussion on performance part of optimising CSSF outside gap in CA/DC
	Huawei, HiSilicon

	R4-2601514
	Discussion on performance part of optimising Rx beam sweeping factor
	Huawei, HiSilicon

	R4-2601515
	Discussion on performance part of Fast SCell activation for UE supporting Rel-19 EMR
	Huawei, HiSilicon

	R4-2601524
	Draft CR on Inter-RAT SSB measurement without MG test of 3-searcher solution for Rel-19
	Huawei, HiSilicon

	R4-2601525
	Draft CR on inter-frequyency SSB measurement without MG test of 3-searcher solution for Rel-19
	Huawei, HiSilicon

	R4-2601526
	DraftCR on TC for Intra-frequency measurement with MG
	Huawei, HiSilicon

	R4-2601527
	DraftCR on TC for EMR based PUCCH SCell Activation in FR2
	Huawei, HiSilicon

	R4-2601528
	DraftCR on correction for TC of EMR based PUCCH SCell Activation in FR1
	Huawei, HiSilicon

	R4-2602493
	WF on NR_RRM_Ph5_Part1
	Ericsson

	R4-2602622
	Draft CR on measurement delay reduction TC for SSB based Inter-frequency measurement with MG
	Samsung

	R4-2602623
	DraftCR on TC on Rx BSF optimization for SSB based Intra-frequency measurement without MG (TC#1)
	CMCC

	R4-2602624
	DraftCR on test cases for Multi-Rx based handover
	OPPO

	R4-2602625
	DraftCR on TC for Intra-frequency measurement with MG
	Huawei, HiSilicon

	R4-2602626
	DraftCR on test cases for EMR based SCell activation in FR2
	OPPO

	R4-2602627
	Test case for EMR based direct SCell activation in FR1
	ZTE Corporation, Sanechips

	R4-2602628
	DraftCR on TC for EMR based PUCCH SCell Activation in FR2
	Huawei, HiSilicon

	R4-2602629
	DraftCR on correction for TC of EMR based PUCCH SCell Activation in FR1
	Huawei, HiSilicon

	R4-2602640
	Draft CR on Inter-RAT SSB measurement without MG test of 3-searcher solution for Rel-19
	Huawei, HiSilicon, Ericsson

	R4-2602668
	Big CR for RRM performance requirements for NR_RRM_Ph5
	Ericsson, CATT





	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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