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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
WI complete in RAN1, no issues raised.
2.2	RAN2
WI complete in RAN2, only a few corrections agreed and discussed.
2.3	RAN3
WI complete in RAN3, only a few corrections agreed and discussed.

2.4	RAN4
2.4.1	Discussions and Agreements
2.4.1.2	RAN4#116 bis
Full list of agreements at R4-2514869
There was no discussion for RRM core requirements. 
For RRM performance requirements, the main agreements include decision on
-	Scenarios for defining the test cases
-	Type of gaps
-	Test target
-	List of test cases
The following Draft CRs are endorsed:
-	R4-2514851, Draft CR on R19 XR, ZTE Corporation, Sanechips
-	R4-2514852, draftCR38133 Measurement requirements with XR, Ericsson
And are combined in the Draft Big CR:
-	R4-2514877, Draft big CR on core maintenance for NR_XR_Ph3_RRM, Nokia
2.4.1.2	RAN4#117
Full list of agreements at R4-2522838.
For RRM core requirements, the main agreements include decision on
-	Update measurement delay formulas for LTM in FR2-1. 
For RRM performance requirements, the main agreements include decision on
-	Agreement to include 1 test case for accuracy requirements in FR1
-	DCI-related aspects
-	Measurement gap cancellation model
-	Guidelines on how to capture test cases in specification
The following CRs are agreed:
-	R4-2521250, CR 38.133 Big CR on core maintenance for NR_XR_Ph3_RRM, Nokia
-	R4-2522839, CR 38.133 Maintenance of XR core requirements, Nokia
-	R4-2522768, draftCR 38.133 Measurement requirements with XR, Ericsson
2.4.2	Main Open issues
No open issue for RRM core requirements. 
For RRM core, it is still open:
-	The cancellation ratio on test cases;
-	The draft CRs capturing test cases.
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