
ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink WI rapporteur
name

1 0 Version 2010 Oct 01 - - No - 01/01/2000 01/01/2000 0% - - -

2 0 Stage 1 completed Aug 2010 - - No - 01/01/2000 01/01/2000 0% - - -

3 0 Stage 2 target Dec 2010 - - No - 01/01/2000 01/01/2000 0% - - -

4 0 Stage 3 target Feb 2011 - - No - 01/01/2000 01/01/2000 0% - - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary- - No - 01/01/2000 01/01/2000 0% - - -

6 0 Release 1 Rel-1 M2M No - 01/01/2000 01/01/2000 0% - - -

7 101  Machine-to-Machine communications (M2M) Release 1Rel-1 M2M No M2M_Release_1 27/01/2009 28/02/2011 60% - not applicable -

8 102 Stage 1 M2M service requirements Rel-1 M2M No DTS/M2M-00001 27/01/2009 30/08/2010 100% TS 102 689 M2M01_024r2 France Telecom

9 103 Stage 2 M2M functional architecture Rel-1 M2M No DTS/M2M-00002 27/01/2009 31/12/2010 60% TS 102 690 M2M01_025r2 Alcatel-Lucent

10 901 Stage 3 M2M mIa, dIa and mId interfaces Rel-1 M2M No DTS/M2M-00010 19/03/2010 28/02/2011 0% TS 102 921 M2M(10)0149r1 Telecom Italia

11 104 Study on M2M Smart Metering Use Cases Rel-1 M2M No DTR/M2M-00003 27/01/2009 31/05/2010 100% TR 102 691 M2M01_030Cinterion Wireless Modules

12 301 Study on M2M definitions Rel-1 M2M No DTR/M2M-00004 26/05/2009 31/03/2010 30% TR 102 725 M2M03_014r3 Telecom Italia

13 401 Study on Use cases of M2M applications for eHealthRel-1 M2M No DTR/M2M-00005 30/06/2009 29/07/2011 30% TR 102 732 M2M04_039r1 Qualcomm

14 601 Study on Use cases of M2M applications for Connected ConsumerRel-1 M2M No DTR/M2M-00006 23/10/2009 29/07/2011 30% TR 102 857 M2M06-010r2 Samsung

15 701 Study on Use cases of M2M applications for City AutomationRel-1 M2M No DTR/M2M-00007 04/12/2009 29/07/2011 10% TR 102 897 M2M07-039r1 Oberthur

16 702 Study on Use cases of Automotive Applications in M2M capable networksRel-1 M2M No DTR/M2M-00008 04/12/2009 29/07/2011 30% TR 102 898 M2M07-038r2 Gemalto

17 801 Study on ETSI M2M plans and delivery for the EU Smart Meter Mandate M/441Rel-1 M2M No DTR/M2M-00009 22/01/2010 29/07/2011 0% TR 102 920 M2M(10)0061r1 Vodafone

18 1101 Study on M2M Impact of Smart Grids on M2M platformRel-1 M2M No DTR/M2M-00011 05/07/2010 27/05/2011 0% TR 102 935  M2M(10)0262r1 Bouygues Telecom

19 1201 Study on Threat analysis and counter measures to M2M service layerRel-1 M2M No DTR/M2M-00012 16/09/2010 30/09/2011 0% TR 103 167 M2M(10)0340r1Interdigital Communications

20 1202 Study on Reuse of Core Network Functionality by M2M Service CapabilitiesRel-1 M2M No DTR/M2M-00013 15/09/2010 29/04/2011 0% TR 101 531 M2M(10)0338r3 Ericsson
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