
View on IMT-2030 submission timeplan

NTT DOCOMO, INC.

3GPP TSG SA/CT/RAN meeting #103
Maastricht, Netherlands, March 18-21, 2024

SP-240137 / CP-240154 / RP-240071



2

Background – TSG#102

◼ RP-233985 - Endorsed
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DOCOMO proposed timeline
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*TSG#102 Endorsed point
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Discussion points (1/2)

◼ Rel-21 completion

• March 2029 for ASN.1 freeze, aligned among SA/CT/RAN

▪ Reasonable timing for enough study/work duration (18 + 21 months)

▪ SA/CT: 9 months b/w stage 2 and stage 3 completions, followed by 3 months for ASN.1 freeze

→ SA2 completion on schedule is quite important

◼ Agenda of TSG-wide 6G workshop
• Useful to discuss/decide cross-TSG aspects, such as

▪ Which 6G use cases are supported by (enhanced) 5G NR, and which ones are supported by 6G RAT?
▪ Which 6G use cases identified in SA1 Rel-20 SI(s) should be prioritized for SA2 Rel-20 SI(s)?
▪ Whether 6G CN architecture is (enhanced) 5GC or brand-new 6GC, and when to decide?
▪ What should be discussed for tight TSG coordination, such as 6G NW architecture, including RAN-CN interface?
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Discussion points (2/2)

◼ RAN requirements SI
• Controversial in TSG#102: strange to be started before 6G workshop (unlike 5G), while requirements are 

necessary to start WG-level technical discussion

• DOCOMO proposal: Dec. 2024 – Dec. 2025 for TR approval, considering followings
» 5 meetings for TR approval
» At least 2 meetings before WG-level technical discussion
» TR approval before the completion of the discussion on IMT-2030 at ITU-R

• Alternatively, two-phase approach can be considered
» 1st phase (Dec’24-): Focus on RAN high-level requirements and high-level deployment scenarios (similar to 5G study)
» 2nd phase (Sep’25-): High-level technical topics, such as
– 5G-6G migration (including NW architecture)
– 6G use case support via eNR vs 6G RAT
– 6G day1 priority

From 5G RAN Requirements SI (RP-160811, Dec'15 – Dec'16 for TR approval)
This SI is to be completed in March 2017 (RAN #75), to match the ITU-R timeline of technical performance requirement (February 
2017). RAN high-level requirements and high-level deployment scenarios need to be completed by March 2016 (RAN #71), to provide 
guidance to the technical work to be performed in RAN WGs. The TR is to be approved in RAN#73 when the bulk of the requirements is 
expected to be agreed. When the TR is approved it should be sent to ITU-R so that they can take into account for the discussion on IMT 
2020 requirements definition. The SI can then remain open until March 2017 (RAN #75) in the background to further refine the 
requirements and make sure that they include the IMT 2020 requirements that will be defined by ITU-R by Feb 2017.
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