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Introduction
[bookmark: _Hlk29478085]This document contains the Time Plan related to the proposed new Study Item FS_DCTC_eQOS_MED.

Time and Work Plan
The following time and work plan for the FS_DCTC_eQOS_MED work item is proposed. This work item is expected to be completed by SA WG4 by September 2026. The agreed working mode is to proceed with individual CRs.

	Meeting/Telcos
	

	SA#109 (September 2025)
	· Approve the Study Item Description by SA.

	SA4#134 meeting (17-21 November 2025)
	· Prepare a draft skeleton for the technical report
· Add the use cases relevant for 3GPP
· Start objectives one 1 and two2.
· Update agree on the time plan.
· Review responses related liaisons if received.
· Work on the TR

	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD17th of December 15- 17 hrs CET
	· Continue the above aim to complete objective 1 if possible.
· Agree and discuss on the methodology
· Continue objective 2Review responses to the liaison if received.

	SA4 RTC SWG Telco 
__ of January
	· Continue the above aim to complete objective 1 if possible.
· Continue objective 2
· Agree and discuss the methodology


	SA4#135 meeting (9-13 February 2026)
	· Continue objective two2, start objective 3, 4 and 5.
· Prepare and submit corresponding CRs 
· Update the time plan.
· Review related LS responses in case received
· Work on the TR

	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD
	· Continue the above.

	SA#111 (Mmarch 10 – March 13 2026)
	· Presentation to SA. Present the TR for information

	SA4#135-bis-e6 or 137 meeting (April or May 2026)
	· Continue objective 2, 3, 4, 5.
· Review response to the liaison if received.
· Prepare and submit corresponding CRs 
· Coordinate work with other 3GPP working groups and external organizations as needed.
· Work on the TR
· Update the time plan.

	SA4#136 meeting (May 11 - 15 2026)
	· Continue objective 3, 4, 5.
· Conclude objective 2
· Review response to the liaison if received.
· Prepare and submit corresponding CRs 
· Coordinate work with other 3GPP working groups and external organizations as needed.
· Work on the TR
· Update the time plan.


	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD
	· Continue the above.

· Start objective 6
· Work on the TR

	SA4#137-e7 and 138 (May and August 24-28 2026)
	· Finalize all objectives
· Prepare and submit corresponding CRs
· Agree on the work item summary 
· Work on the TR 

	SA#113 September 15- 18 2026)
	· Present the work item summary
· Present the TR for approval
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