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1 Issues requiring discussion/decision at PCG#2

OHG issue: Separate inputs ( Tdoc )

ITU-R issue: Separate inputs (Tdoc )

2 Management information

2.1 Main events since last meeting

RAN#3: April 21-23 at Shin-Yokohama, Japan

RAN#4: June 17-18 at Miami, USA

2.2 Major results achieved during this period

-WG1: Most documents areinVer2.x.y status
Works are generally on schedule

- WG2: Three documents are approved. They are now Ver3.x.y.
Works are on schedule.

- WG3: Ten documents regarding transport protocols are approved.
Works are generally on schedule.

- WG4: FDD RF parameters documents became Ver2.0.0

Other documents are Ver 1.x.y or Ver 0.x.y
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2.3 Major problems encountered and how they were solved (if solved)
WG3 requested decision to RAN plenary on lur protocol architecture, CTP/IP or SS7, since they could
not come to the consensus in WG3 meeting. In RAN#4, consensus was obtained to adopt both
protocol as option.
ITU-R issue
ITU-R will refer to 3GPP specifications
Deadline is October’ 99, documents must be stable and approved
Copyright transfer requested: PCG matter ( Separate contribution )
TSG-RAN reviewed the workplan:
Most of them arein line with ITU-R deadline

TDD RF parameter workplan was changed ( Very tight schedule)

Lower chip rate on TDD proposed from China was discussed regarding ITU deadline, but RAN
could not discuss in detail

2.4 Major outstanding issues

OHG agreement was discussed, and agreed. ( Separate contribution )
25 Main events expected during the next four months

Most of the documents are supposed to be approved in October meeting.

RAN propose a workshop related to OHG in August .( Separate contribution )
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Annex C: Meeting schedule

TSG-RAN
Date Host Location
RAN#5 | 6 - 8 October , 1999 Korea
RAN#6 | 13-17 December, 1999 ETSI Sophia Antipolis

RAN#7 | 13 - 15 March, 2000

RAN#8 |5 - 9 June 2000 (in conjunction | Mannesmann | Berlin
with SMG#32)

RAN#9 | 25 - 29 September, 2000

RAN#1 | 11 - 15 December, 2000
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