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Progress Report since the last TSG (for all involved WGs): 
 

a. RAN/CN adhoc on early UE handling took place 29th – 30th January 2003.  High-level agreement 
reached for the transfer of the UESBI from the CN to the RAN. No agreement reached on the 
contents of the UESBI. 

b. Specification UESBI transfer over Iu during 3GPP TSG RAN3 Meeting #34, 17th-21st February 
2003 

c. Continued work on early UE architecture in SA WG2. 
 
 
List of Completed elements (for complex work items): 
 
Transfer of UESBI over Iu 

o R3-030329 25.413 CR 555 rev 1 Current version: 5.3.0       Transfer of UESBI  over Iu 
o Pending decision to include in earlier release in RAN plenary 

o R3-030331 25.413 CR 548 rev 1 Current version: 4.7.0       Transfer of UESBI  over Iu 
o R3-030330 25.413 CR 547 rev 1 Current version: 3.12.0       Transfer of UESBI  over Iu 

 
Alignment of UESBI 

o R2-030623 25.331 CR 1903 Current version: 5.3.0      Correction to USBI 
 
 
List of open issues: 
 

o RAN needs decide on the appropriate contents of the UESBI (either IMEI-SV or bitmap). 
o RAN need to decide which release the UESBI should be applied to: 

o Two technically endorsed CR’s are available for Rel’99 and Rel-4 in addition to the Rel-5 
CR. 

 
Estimates of the level of completion (when possible): 
 

o 65% complete 
 
SI completion date review resulting from the discussion at the working group: 
 

o RAN #20 
 
References to WG's internal documentation and/or TRs: 

 
o SA2 TS 23.abc Provision of UE Specific Behaviour Information to Network Entities that will 

comprise of the agreed components (undergoing email approval by 7/03/03) from S2-030778, 
S2-030960, S2-030961, S2-030962 and S2-030963. 
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