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Progress Report since the last TSG (for all involved WGs): 
 
RAN WG4: 
In RAN-WG4#30 meeting, two WIDs for BB and WT were endorsed. 
AdHoc session was held in the meeting [1], and followings are agreed; 
·  Simulation parameters 
·  Simulation priority order 
·  Due date of the simulation work was set on May 1st, 2004 
“Number of antenna port for the test requirements/configuration” was not agreed and to be 
discussed.  
 
Note: No work has been done under the BB outside the WT. 
 
 
List of Completed elements (for complex work items): 

- Simulation Parameters 
 
 
List of open issues: 

- Test requirement/configuration 
- Margins for the test requirements 

 
 
Estimates of the level of completion (when possible): 

30% 
 
 
WI completion date review resulting from the discussion at the working group: 

RAN#25 (September 2004) 
 
 
References to WG's internal documentation and/or TRs: 
[1] R4-040125 Revised simulation assumptions for HSDPA RX diversity (AdHoc chair) 
 


