3GPP TSG RAN Meeting #111							RP-26abcd
Fukuoka, Japan, March 9-12, 2026
Status Report to TSG
Agenda item:			9.5.1.5
	WI / SI Name
	Enhancements of network energy savings for NR

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
Yes
	Testing part:
No

	Acronym
	Netw_Energy_NR_enh-Perf

	Unique ID
	1022095

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-252332

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
n/a
	Performance part: 03/2026
	Testing part: 
n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
n/a
	Performance Part: 
100%
	Testing part: 
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
	

Source:
	Leading WG
	RAN1

	Rapporteur (primary)
	Name
	Ajit Nimbalker

	
	Company
	Ericsson

	
	Email
	Ajit.Nimbalker@ericsson.com

	Rapporteur
(RAN2)
	Name
	Peng Cheng

	
	Company
	Apple

	
	Email
	pcheng24@apple.com





1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
n/a
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
n/a
2.1.1	Agreements
2.1.2	Remaining Open issues
2.3	RAN3
n/a
2.1.1	Agreements
2.1.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
Core Part
n/a
Performance Part

All the test cases have been agreed.

2.4.2	Remaining Open issues
none
2.5	RAN5
n/a
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
n/a
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
n/a
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

4.1	List of RAN WG1 contributions
n/a
4.2	List of RAN WG2 contributions
n/a
4.3	List of RAN WG3 contributions
n/a
4.4	List of RAN WG4 contributions
4.4.1	RAN4#118
R4-2600741	TC for SCell Activation and deactivation of unknown SCell in DRX based on OD-SSB	Huawei, HiSilicon
R4-2600742	TC for FR1 Intra-frequency measurement (deactivated SCell) based on OD-SSB	Huawei, HiSilicon
R4-2600743	TC for L1-SINR measurement with SSB based CMR and dedicated IMR for SSB adaptation	Huawei, HiSilicon, China Telecom
R4-2600941	Draft CR for correction of test case for OD-SSB deactivated SCell measurement	OPPO
R4-2601109	DraftCR on test case maintenance for Rel-19 NES OD-SIB1	vivo
R4-2601291	CR on L1-RSRP test case for SSB adaptation	Samsung
R4-2601460	CR for OD-SSB based SCell activation	Ericsson
R4-2601736	Draft CR 38.133 Corrections to TC of L3 intra-frequency measurement with SSB adaptation_R19 NES	Nokia
R4-2601805	Draft CR on test case of direct SCell activation at SCell addition based on OD-SSB in FR1(Case 1) _R19 NES	ZTE Corporation, Sanechips
R4-2602030	CR for NES performance part	Ericsson
R4-2602031	Big CR on performance requirements for Rel-19 NES		Ericsson, Huawei
R4-2602642	Big CR on performance requirements for Rel-19 NES	 	Ericsson, Huawei
R4-2602635	Draft CR for correction of test case for OD-SSB deactivated SCell measurement OPPO
R4-2602636	CR for OD-SSB based SCell activation 	Ericsson
R4-2600074	Topic summary for [118][212] Netw_Energy_NR_enh_RRM_Part1 	Ericsson
R4-2602500	WF on Netw_Energy_NR_enh_RRM_Part1 	Ericsson
R4-2602658	LS on OD-SSB SCell as reference cell OPPO, Ericsson
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