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1
Year 2004 MCC Expenditure

1.1 MCC Staff Expenditure (Officers and Assistants)
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This budget line is for those permanently employed ETSI Secretariat Staff employed within the Mobile Competence Centre.  The staff complement is now 4 Support Officers, 4 Assistants, and 0,5 Department Head as follows:

David BOSWARTHICK, John MEREDITH, Maurice POPE, Adrian ZOICAS, Karen HUGHES, Susanna KOOISTRA, Florence RAVOIRE, Emmanuelle WURFFEL, Adrian SCRASE (0,5)
The expenditure to date, and the year end prediction, is well below the budget that was set for the year.  The reason for this underspend is that after the budget was set for 2004 the staff complement was reduced by one Assistant and 0,5 Department Head.  These reductions reflect the maturity of the Project Support activity and the desire to reduce the overall 3GPP budget.  
1.1.1
Additional Staff

An additional budget line is included in the 2004 budget entitled “Additional Staff” to represent the full time employment of Shicheng Hu for the management of TTCN development within MCC.  (Shicheng Hu is part of another ETSI Secretariat Department but currently works full time on MCC matters).  A budget of 150kEUR has been set for this item and it is expected to end the year within that budget.

1.2
MCC Contracted Support Experts Expenditure

1.2.1 MCC Contracted Support Experts Expenditure including non remunerated experts

The table and chart given below show the expenditure incurred for MCC Support Experts, including the value of those experts which are provided on a non-remunerated basis.  In each case, the number of days worked by each expert can be seen and the total value of that work for Q2 is given as 908 kEUR.

Expenditure is slightly above budget which is quite normal for Q2.  This will be corrected during Q3 when the experts take periods of vacation.  It should also be noted that one expert (Jorgensen) has left the team at the end of June and that this expert will not be replaced.

One new expert (Yoshi) has joined the Team in June, to replace his predecessor (Sasaki).  Both experts will be in post for a period of handover.
	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	20,00
	21,00
	23,00
	11,50
	27,00
	27,00
	 
	 
	 
	 
	 
	 
	129,50
	 

	J. Caldenhoven
	14,00
	22,00
	24,00
	14,00
	22,00
	19,00
	 
	 
	 
	 
	 
	 
	115,00
	 

	M. Clayton
	21,50
	20,00
	14,25
	21,50
	20,00
	25,00
	 
	 
	 
	 
	 
	 
	122,25
	 

	C. Gutierrez
	13,00
	19,00
	20,50
	16,50
	21,00
	20,00
	 
	 
	 
	 
	 
	 
	110,00
	 

	Y. Ishii
	0,00
	0,00
	0,00
	0,00
	0,00
	18,00
	 
	 
	 
	 
	 
	 
	18,00
	 

	P.J. Jorgensen
	21,00
	20,00
	23,00
	8,00
	17,00
	12,00
	 
	 
	 
	 
	 
	 
	101,00
	 

	A. Jurisic
	19,00
	25,00
	22,00
	21,50
	22,00
	21,00
	 
	 
	 
	 
	 
	 
	130,50
	 

	K. Kymalainen
	14,50
	16,00
	20,50
	20,00
	19,00
	5,00
	 
	 
	 
	 
	 
	 
	95,00
	 

	F. Rodermund
	10,00
	19,50
	22,00
	16,50
	12,50
	15,50
	 
	 
	 
	 
	 
	 
	96,00
	 

	T. Sasaki
	15,00
	15,00
	21,00
	20,00
	19,00
	17,00
	 
	 
	 
	 
	 
	 
	107,00
	 

	A. Sultan
	21,00
	22,00
	23,00
	17,50
	22,00
	20,00
	 
	 
	 
	 
	 
	 
	125,50
	 

	G. Thomasen
	21,00
	22,00
	23,00
	22,00
	21,00
	23,00
	 
	 
	 
	 
	 
	 
	132,00
	 

	P. Usaï
	15,00
	20,00
	23,00
	16,00
	21,00
	22,00
	 
	 
	 
	 
	 
	 
	117,00
	 

	S. Yoon
	18,00
	15,00
	23,00
	22,00
	19,50
	17,00
	 
	 
	 
	 
	 
	 
	114,50
	 

	Total
	223,00
	256,50
	282,25
	227,00
	263,00
	261,50
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	1513,25
	907,95
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This chart includes the equivalent monetary value of the experts provided by ARIB and TTA

1.2.2 MCC Contracted Support Experts Expenditure excluding non remunerated experts

The table and chart given below show the expenditure incurred for MCC Support Experts, excluding the value of those experts which are provided on a non-remunerated basis.  In each case, the number of days worked by each expert can be seen. Expenditure for Q2 is given as 763 kEUR.

	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	20,00
	21,00
	23,00
	11,50
	27,00
	27,00
	 
	 
	 
	 
	 
	 
	129,50
	 

	J. Caldenhoven
	14,00
	22,00
	24,00
	14,00
	22,00
	19,00
	 
	 
	 
	 
	 
	 
	115,00
	 

	M. Clayton
	21,50
	20,00
	14,25
	21,50
	20,00
	25,00
	 
	 
	 
	 
	 
	 
	122,25
	 

	C. Gutierrez
	13,00
	19,00
	20,50
	14,50
	21,00
	20,00
	 
	 
	 
	 
	 
	 
	108,00
	 

	P.J. Jorgensen
	21,00
	20,00
	23,00
	8,00
	17,00
	12,00
	 
	 
	 
	 
	 
	 
	101,00
	 

	A. Jurisic
	19,00
	25,00
	22,00
	21,50
	22,00
	21,00
	 
	 
	 
	 
	 
	 
	130,50
	 

	K. Kymalainen
	14,50
	16,00
	20,50
	20,00
	19,00
	5,00
	 
	 
	 
	 
	 
	 
	95,00
	 

	F. Rodermund
	10,00
	19,50
	22,00
	16,50
	12,50
	15,50
	 
	 
	 
	 
	 
	 
	96,00
	 

	A. Sultan
	21,00
	22,00
	23,00
	17,50
	22,00
	20,00
	 
	 
	 
	 
	 
	 
	125,50
	 

	G. Thomasen
	21,00
	22,00
	23,00
	22,00
	21,00
	23,00
	 
	 
	 
	 
	 
	 
	132,00
	 

	P. Usaï
	15,00
	20,00
	23,00
	16,00
	21,00
	22,00
	 
	 
	 
	 
	 
	 
	117,00
	 

	Total
	190,00
	226,50
	238,25
	183,00
	224,50
	209,50
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	1271,75
	763,05
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This chart excludes the equivalent monetary value of the experts provided by ARIB and TTA

1.2.3
MCC Contracted Experts Expenditure Detailed Breakdown by Activity
1.2.3.1
3GPP

This budget line shows the expenditure incurred by MCC experts in support of 3GPP TSGs.  In previous years, the cost of supporting TSG GERAN had been separated out but this is no longer necessary due to the simplification of the Funding Formula.  It can be seen that expenditure by end Q2 was at 892 kEUR.  This apparent overspend will be corrected during H2 by the reduction of one expert (Jorgensen) and the periods of vacation which will take place in Q3.  It is expected that the year will close more or less within the prescribed budget.
	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	20,00
	21,00
	23,00
	11,50
	27,00
	27,00
	 
	 
	 
	 
	 
	 
	129,50
	 

	J. Caldenhoven
	14,00
	22,00
	24,00
	14,00
	22,00
	19,00
	 
	 
	 
	 
	 
	 
	115,00
	 

	M. Clayton
	21,50
	20,00
	14,25
	21,50
	20,00
	25,00
	 
	 
	 
	 
	 
	 
	122,25
	 

	C. Gutierrez
	6,00
	17,00
	20,50
	14,50
	21,00
	17,00
	 
	 
	 
	 
	 
	 
	96,00
	 

	Y. Ishii
	0,00
	0,00
	0,00
	0,00
	0,00
	18,00
	 
	 
	 
	 
	 
	 
	18,00
	 

	P.J. Jorgensen
	21,00
	20,00
	23,00
	8,00
	17,00
	12,00
	 
	 
	 
	 
	 
	 
	101,00
	 

	A. Jurisic
	19,00
	16,50
	22,00
	21,50
	22,00
	21,00
	 
	 
	 
	 
	 
	 
	122,00
	 

	K. Kymalainen
	14,50
	16,00
	20,50
	20,00
	19,00
	5,00
	 
	 
	 
	 
	 
	 
	95,00
	 

	F. Rodermund
	10,00
	19,50
	22,00
	16,50
	8,50
	15,50
	 
	 
	 
	 
	 
	 
	92,00
	 

	T. Sasaki
	15,00
	15,00
	21,00
	20,00
	19,00
	17,00
	 
	 
	 
	 
	 
	 
	107,00
	 

	A. Sultan
	21,00
	22,00
	23,00
	17,50
	22,00
	20,00
	 
	 
	 
	 
	 
	 
	125,50
	 

	G. Thomasen
	21,00
	22,00
	23,00
	22,00
	21,00
	23,00
	 
	 
	 
	 
	 
	 
	132,00
	 

	P. Usaï
	15,00
	20,00
	23,00
	16,00
	21,00
	22,00
	 
	 
	 
	 
	 
	 
	117,00
	 

	S. Yoon
	18,00
	15,00
	23,00
	22,00
	19,50
	17,00
	 
	 
	 
	 
	 
	 
	114,50
	 

	Total
	216,00
	246,00
	282,25
	225,00
	259,00
	258,50
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	1486,75
	892,05
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This chart shows the use of Contractor resources for the support of 3GPP TSGs.

1.2.3.2
ETSI EP SCP

This budget line shows the expenditure incurred in support of the ETSI Smart Card Platform activity which is closely related to the work of 3GPP.  The activity is 100% funded by ETSI so it is necessary to accurately track the true cost such that it may be deducted from the 3GPP accounts.

	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	J. Caldenhoven
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	M. Clayton
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	C. Gutierrez
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	Y. Ishii
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P.J. Jorgensen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Jurisic
	0,00
	8,50
	0,00
	0,00
	0,00
	0,00
	 
	 
	 
	 
	 
	 
	8,50
	 

	K. Kymalainen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	F. Rodermund
	0,00
	0,00
	0,00
	0,00
	4,00
	0,00
	 
	 
	 
	 
	 
	 
	4,00
	 

	T. Sasaki
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Sultan
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	G. Thomasen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P. Usaï
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	S. Yoon
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	Total
	0,00
	8,50
	0,00
	0,00
	4,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	12,50
	7,50
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This chart shows the resources used for the support of ETSI SCP (Smart Card Platform).

1.2.3.3
ETSI TC MSG

This budget line shows the expenditure incurred in support of the ETSI Mobile Standards Group activity which is closely aligned with the work of 3GPP.  The activity is 100% funded by ETSI so it is necessary to accurately track the true cost such that it may be deducted from the 3GPP accounts.

	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	J. Caldenhoven
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	M. Clayton
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	C. Gutierrez
	4,00
	2,00
	0,00
	0,00
	0,00
	3,00
	 
	 
	 
	 
	 
	 
	9,00
	 

	Y. Ishii
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P.J. Jorgensen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Jurisic
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	K. Kymalainen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	F. Rodermund
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	T. Sasaki
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Sultan
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	G. Thomasen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P. Usaï
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	S. Yoon
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	Total
	4,00
	2,00
	0,00
	0,00
	0,00
	3,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	9,00
	5,40
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1.2.3.4
ETSI RT

This budget line shows the expenditure incurred in support of the ETSI Railway Telecommunications activity which performs the adaptation of 3GPP’s work for deployment in high speed trains.  The activity is 100% funded by ETSI so it is necessary to accurately track the true cost such that it may be deducted from the 3GPP accounts.

	MCC
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	C. Arzelier
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	J. Caldenhoven
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	M. Clayton
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	C. Gutierrez
	3,00
	0,00
	0,00
	2,00
	0,00
	0,00
	 
	 
	 
	 
	 
	 
	5,00
	 

	Y. Ishii
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P.J. Jorgensen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Jurisic
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	K. Kymalainen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	F. Rodermund
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	T. Sasaki
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	A. Sultan
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	G. Thomasen
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	P. Usaï
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	S. Yoon
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	0,00
	 

	Total
	3,00
	0,00
	0,00
	2,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	5,00
	3,00
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1.3
MCC Travel and Subsistence 
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This chart shows the travel and subsistence expenditure for MCC to March 2004.
This budget line has been further reduced for 2004 and it is expected that respect of the budget will be achieved by the further use of low cost airlines and cheaper hotels.  A concerted effort has also been made to reduce the number of nights’ accommodation to the absolute minimum. The Q2 results show that expenditure is well within budget.  
2
Year 2004 Expenditure for 3GPP Task Forces

2.1 MCC Task Force 160 - 3GPP ATSs and PIXIT for UE R99

The budget for this activity in 2004 comprises of three parts:

68 000 EUR – carried forward from 2003

754 000 EUR – 2004 allocation

 65 000 EUR – GCF Voluntary Contribution (Note: at the beginning of the year, 78 kEUR (6 man-months) of voluntary funding was expected as a contribution towards the Resource Configuration Manager (RCM) costs.  In reality, only 65 kEUR was realised due to the late start of the RCM).
Total 2004 budget therefore = 887 000 EUR.

In addition, voluntary resources have been provided by China to accelerate the development of LCR TDD TTCN.

The tables given below shows the total value of the resources used for the development of TTCN tests for 3GPP. 

PAID EXPERTS
	STF 160
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	V. Bardaux
	0,00
	0,00
	15,00
	15,00
	17,50
	17,50
	 
	 
	 
	 
	 
	 
	65,00
	 

	O. Bergengruen
	4,00
	4,00
	0,00
	0,00
	5,00
	0,00
	 
	 
	 
	 
	 
	 
	13,00
	 

	O. Genoud
	10,00
	12,00
	21,00
	17,00
	15,00
	16,00
	 
	 
	 
	 
	 
	 
	91,00
	 

	H. Griffiths
	0,00
	10,00
	18,00
	19,00
	18,00
	18,00
	 
	 
	 
	 
	 
	 
	83,00
	 

	P. Patil
	21,00
	20,00
	23,00
	0,00
	0,00
	0,00
	 
	 
	 
	 
	 
	 
	64,00
	 

	M. Abdul
	6,00
	12,00
	20,00
	13,00
	16,00
	22,00
	 
	 
	 
	 
	 
	 
	89,00
	 

	J. K. Sahu
	20,00
	21,00
	23,00
	20,00
	18,50
	22,00
	 
	 
	 
	 
	 
	 
	124,50
	 

	I. Sigovich
	18,00
	0,00
	0,00
	0,00
	0,00
	0,00
	 
	 
	 
	 
	 
	 
	18,00
	 

	J. Stolle
	0,00
	0,00
	4,00
	7,00
	6,00
	9,00
	 
	 
	 
	 
	 
	 
	26,00
	 

	T. Wacker
	15,00
	14,00
	13,00
	20,00
	16,00
	7,50
	 
	 
	 
	 
	 
	 
	85,50
	 

	N. Wang
	11,00
	3,00
	0,00
	0,00
	0,00
	0,00
	 
	 
	 
	 
	 
	 
	14,00
	 

	E. Weber
	0,00
	0,00
	12,00
	4,00
	1,00
	6,00
	 
	 
	 
	 
	 
	 
	23,00
	 

	H. Zischler*
	5,00
	15,00
	22,00
	19,00
	18,00
	20,00
	 
	 
	 
	 
	 
	 
	99,00
	 

	Total
	110,00
	111,00
	171,00
	134,00
	131,00
	138,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	795,00
	477,00


*=RCM
VOLUNTARY EXPERTS

	STF 160
	Jan.
	Feb.
	March
	April
	May
	June
	July
	August
	Sept.
	Oct.
	Nov.
	Dec.
	Total days
	Total kEUR

	J. Ai
	0,00
	0,00
	0,00
	26,00
	24,00
	19,00
	 
	 
	 
	 
	 
	 
	69,00
	 

	X. Chen
	0,00
	0,00
	0,00
	0,00
	0,00
	13,00
	 
	 
	 
	 
	 
	 
	13,00
	 

	X. Gao
	0,00
	0,00
	0,00
	0,00
	0,00
	3,00
	 
	 
	 
	 
	 
	 
	3,00
	 

	H. Hu
	0,00
	0,00
	0,00
	26,00
	24,00
	19,00
	 
	 
	 
	 
	 
	 
	69,00
	 

	Y. Zhang
	0,00
	0,00
	0,00
	0,00
	0,00
	3,00
	 
	 
	 
	 
	 
	 
	3,00
	 

	H. Zhao
	0,00
	0,00
	0,00
	26,00
	24,00
	23,00
	 
	 
	 
	 
	 
	 
	73,00
	 

	Total
	0,00
	0,00
	0,00
	78,00
	72,00
	80,00
	0,00
	0,00
	0,00
	0,00
	0,00
	0,00
	230,00
	138,00


3 MCC Subcontracts

3.1
S23
AMR Narrow-Band and the AMR Wide-Band packed switched conversation test

The PCG/OP agreed in 2003 the funding of a new task for the “Performance Characterisation of default Codecs for Packet Switched conversational multimedia applications and allocated 160 kEUR from the 2002 contingency.

To this has been added the 34 kEUR of voluntary funding carried forward from the previous codec selection task.  Authority for this transfer of funds has been received from the relevant companies who provided the funds

This gives a total budget allocation of 194 kEUR.

The project started on 15 September 2003 and ended on 18 December.

The following laboratories have been contracted to perform the tests:

	Company’s name
	Contract No.
	Contact Person
	Amount 
Contracted (EUR)
	Amount 
paid by ETSI

	ARCON Corporation, USA

	S23/01
	Mr. James E. Brunelle
	  40 000 EUR
	Paid

	France Télécom R&D, France
	S23/02
	Mr. Jacques Guichard

New contact Person
	  40 000 EUR
	No invoice received

As of 15.08.04

To be received soon.

	NTT AT Corporation, Japan

	S23/03
	Mr. Yazuhiko Yamamori
	  40 000 EUR
	Paid

	France Télécom R&D, France

	S23/03
	Mr. Jacques Guichard
	  40 000 EUR
	Paid

	
	
	Total
	160 000 EUR
	120 000 EUR


3.2
S21
Default Codec Evaluation for Speech Enabled Services

This is a 2003 subcontracted task that was voluntarily funded by the following companies:

· Alcatel SEL, Germany
2200 EUR
· Ericsson, Sweden
2200 EUR
· France Télécom, France
2200 EUR
· Motorola, UK
2200 EUR
· Nokia, Finland
2200 EUR
The total value of the subcontract is therefore 11 kEUR.  The activity started on 1 August 2003 and ended on 31 October.  The Evaluation Laboratories that have been subcontracted are as follows:

	Company’s name
	Contract No.
	Contact Person
	Amount contracted
	Amount by
Paid ETSI

	SpeechWorks International
Inc, succeded by ScanSoft 
Inc.
both located in USA.
	S21/01
	Mr. Johan Schalkwyk
	  3 250 EUR

	NO INVOICE as
of today (15/08/04)
despite reminders

	IBM, USA
	S21/02
	Mr. Alexander Sorin
	  7 750 EUR
	7 750 EUR
7904,61 Paid

Exchange euro/dollars

	
	
	Total paid
	  7 750 EUR
	- 154,61 EUR


3.3
S24 Audio Codec

This is a 2003 subcontracted task that was completed by end of March 2004.  The voluntarily funding was provided by the following companies:

	Company’s name
Contract No.
	Contact Person
	Amount 
Contracted (EUR)
	Amount 
paid by ETSI

	Audio Research Labs

S24/01 + S24/12
	Mr. Schuyler Quackenbush
	15 000 EUR (Mirror Host)

15 000 EUR (Global Analysis)
	Paid
Paid

	Coding Technologies

S24/02
	Mr. Oliver Kunz


	36 000 EUR (Listening Lab)
	Paid

	Dynastat

S24/05
	Mr. Ira Panzer


	45 000 EUR (Listening Lab)
	Paid

	Ericsson AB

S24/04
	Mr. Hans Hermansson


	45 000 EUR (Listening Lab)
	No Invoice Registered 

Up to 15.08.04. 
Clarifications have been

Requested.

	France Télécom

S24/06 + S24/10
	Ms. Catherine Quinquis


	45 000 EUR (Listening Lab)

10 000 EUR (Material Selection

  Entity)
	Paid
Paid

	Fraunhofer FhG

S24/07
	Dr Helmut Schubert


	36 000 EUR (Listening Lab)
	Paid

	NokiaCorporation

S24/03
	Mr. Jari Hagqvist


	45 000 EUR (Listening Lab)
	Paid

	NTT-AT

S24/08
	Mr. Hiroshi Irii


	45 000 (Listening Lab)
	Paid

	T-Systems Nova GmbH

S24/09 + S24/11
	Mr. Ulf Wüstenhagen


	20 000 EUR (Host Lab)

45 000 EUR (Listening Lab)
	Paid
Paid

	
	Total
	 402 000 EUR
	357 000 EUR


3.4
Sub-contracts S26 on Phase 2 of Packed Switched Conversation Tests


This is a 2003 subcontracted task that was completed by end of March 2004.  The voluntarily funding was provided by the following companies:

	Company’s name
	Contract No.
	Contact Person
	Amount 
Contracted (EUR)
	Amount 
paid by ETSI

	Dynastat 

Inc
	S26/02
	Mr. Ira Panzer
	  10 000 EUR
	Paid

	France Télécom 

R&D France

	S26/01
	Ms. Catherine Quinquis
	  24 000 EUR
	Paid

	
	
	Total:
	  34 000 EUR
	34 000 EUR


This matter is now closed with no further actions required.

4
Contingency

The contingency has not been used during Q2.

	Contingency
	Contingency Allocated

	200 kEUR
	32,5 kEUR (Task 172 – TSG GERAN)


5
Year 2004 Partner Contributions

The following tables give the contributions expected from the Organizational Partners in year 2004.  These tables do not take into account the credit notes that may be issued in respect of the year 2003 surplus.

5.1
ARIB (20 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	492

	Total
	693

	Deduction for provision of human resources
	136,20

	Amount due
	556,80


5.2
CCSA (6 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	148

	Amount due
	349


5.3
ETSI (141 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	3470

	Amount due
	3671


5.4
ATIS (14 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	345

	Amount due
	545


5.5
TTA (8 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	197

	Total
	398

	Deduction for provision of human resources
	136,20

	Amount due
	261,80


5.6
TTC (7 Members)

	Budget category
	Amount (k€)

	Equal division of Support budget 
	201

	Proportional division of Support budget
	172

	Amount due
	373


5.7
Total income expected from Partners

Total Financial Payment expected from Partners = 
5756,60 kEUR

Value of voluntary resources from Partners = 
  272,40 kEUR

Total = 


6029,00 kEUR

6
Invoices and credit notes issued 2004

The following credit notes and invoices were addressed to 3GPP Partners for 2004.

ARIB (Japan)

	2003 CREDIT NOTE
	dated 14/04/2004
	     35 080 EUR

	2004 INVOICE
	dated 14/04/2004
	   556 800 EUR

	AMOUNT DUE
	
	   521 720 EUR


CCSA (China)

	2004 INVOICE
	dated 14/04/2004
	   349 000 EUR

	AMOUNT DUE
	
	   349 000 EUR


ETSI (France)

	2003 CREDIT NOTE
	dated 14/04/2004
	195 680 EUR

	2004 INVOICE
	dated 14/04/2004
	3 671 000 EUR

	AMOUNT DUE
	
	3 475 320 EUR


ATIS (USA)

	2002/2003 OUTSTANDING PAYMENTS
	208 370,50 EUR

	2003 CREDIT NOTE
	dated 14/04/2004
	     55 640 EUR

	2004 INVOICE
	dated 14/04/2003
	   545 000 EUR

	AMOUNT DUE
	
	697 730,50 EUR


TTA (Korea)

	2003 CREDIT NOTE
	dated 14/04/2003
	  31 410 EUR

	2004 INVOICE
	dated 14/04/2003
	261 800 EUR

	AMOUNT DUE
	
	230 390 EUR


TTC (Japan)

	2003 CREDIT NOTE
	dated 14/04/2004
	  31 730 EUR

	2004 INVOICE
	dated 14/04/2004
	373 000 EUR

	AMOUNT DUE
	
	341 270 EUR


TOTAL PAYMENTS DUE = 5 615 430,50 EUR
7
Payments received in year 2004 from 3GPP Partners

The following payments have been received from 3GPP Organizational Partners during year 2004.

ARIB (Japan)


Amount due
521 720 EUR


Amount paid
521 720 EUR

25.06.04


CCSA (China)

Amount due
349 000 EUR

No payment received


ETSI (France)
Amount due
3 475 320 EUR

Paid

3 475 320 EUR

14.04.04
ATIS (USA)

Amount due
697 730,50 EUR

Paid

697 730,50 EUR
10.09.04
TTA (Korea)

Amount due
230 390 EUR


Paid

230 390 EUR

31.08.04
TTC (Japan)

Amount due
341 270 EUR

Amount paid
170 635 EUR

01.06.04

Amount paid
170 635 EUR

02.08.04
Amount outstanding from Organizational Partners: 349 000 EUR













