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Introduction
[bookmark: _Hlk29478085]This document contains the Time Plan related to the proposed new Study Item FS_DCTC_eQOS_MED.
Objectives
The (simplified) objectives are:
1. Identify popular media applications and service scenarios that may exhibit dynamically changing traffic characteristics 
2. Develop tests to evaluate these scenarios. Tests will collect network traffic traces in real and emulated network conditions. Also, the tests will give some quality indication in some of these cases. These quality indications may lead to the identification of additional quality metrics. The tests will be documented to enable reproducing. 
3. Characterize and document dynamically changing traffic characteristics observed in these scenarios for single stream or dependent multi-modal streams

4. Develop call flows for the different scenarios exploiting features available in the 5G System including from Table 1 (if needed).

5. Develop potential solutions to address dynamically changing traffic characteristics and enhanced QoS support.

 
6. Identify normative work based on the potential solutions documented by this study. The potential aspects for normative work 

Time and Work Plan
The following time and work plan for the FS_DCTC_eQOS_MED work item is proposed. This work item is expected to be completed by SA4 by September 2026. The agreed working mode is to proceed with individual CRs.

	Meeting/Telcos
	

	SA#109 (September 2025)
	· Approve the Study Item Description by SA.

	SA4#134 meeting (17-21 November 2025)
	· Prepare a draft skeleton on the technical report
· Start objectives one (1) and two (2).
· Prepare and submit corresponding CRs 
· Update the time plan.

	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD
	· Continue the above.
· Review response to liaisons if received.

	SA4#135 meeting (9-13 February 2026)
	· Continue objective two, start objective 3, 4 and 5.
· Prepare and submit corresponding CRs 
· Update the time plan.

	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD
	· Continue the above.

	SA#111 (march 2026)
	· Presentation to SA. Present the TR for information

	SA4#136 or 137 meeting (April or May 2026)
	· Continue objective 3, 4, and 5.
· Review response to liaisons if received.
· Prepare and submit corresponding CRs 
· Coordinate work with other 3GPP working groups and external organizations as needed.
· Update the time plan.

	SA4 RTC SWG Telco 
(date TBD). 
Submission deadline: TBD
	· Continue the above.
· Start objective 6

	SA4#137 and 138 (May and August 2026)
	· Finalize all objectives
· Prepare and submit corresponding CRs
· Agree on the work item summary 
· Work on the TR 

	SA#113 September 2026)
	· Present the work item summary
· Present the TR for approval
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