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  Please note these slides contain examples only



3GPP Work program Database3GPP Work program Database

• Request by Partner Organisations for a common
3G Work program Database.

• Based on ETSI WPM, but modified for 3GPP
(Still under development, but basic functions
available now).

• Available for use by TSGs and WGs for tracking
work progress.

• Available for use by SA/SA2 in their project
management role.



3GPP Work program Database3GPP Work program Database
• Release “Road map” report

– Feature content listing for release

• Ongoing work status report
– Progress of individual features via Work

Package Codes

– Status of relevant specifications

– Specifications impacted by WPs

• TSG Specification Release report
– TSG#x status list



3GPP Work program Database3GPP Work program Database
• WG specific Specification report

– Status of all specifications under WG responsibility

• Individual Specification status report
– Scope

– current Version

– History

– Approval target dates

– Editors/Rapporteurs comments

– Editors/ Rapporteur contact details

– Responsible WG



3GPP Work program Database3GPP Work program Database
• WWW Access to all Reports

– Reports available as “in depth detail” or
“short style” (e.g spec number, Title and
current Version)

– Hyperlink to individual specification
status and history

– Hyperlink to individual specification
download



3GPP Work Program Database3GPP Work Program Database

• Search available on:
– Work Package code e.g. AMR

– Spec or report number

– WG

– TSG

– Release (99, 00 etc)

– TSG SA spec release (June 99 Oct 99 etc)

– Keyword

• Reports Missed Target dates



3 G Work Package (3GWP)3 G Work Package (3GWP)

• SMG described WPs as WIs
– A  Work “Package” may produce or identify:

• specification(s) (deliverable Work Item(s))

• CR(s) to existing specification(s)

• Feasibility study

• Further “Sub”work packages

– A WP is allocated a WP code e.g.VHE, AMR,
SAR etc.(should align with CR DB abbv codes)

• May be Hierarchical
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3G3GWPWP / /TSGSTSGS-02-02LCSLCSUU

• 3GWP = 3 GPP Work Package.

• TSGS = TSG Services and System Aspects.

• 02 = S2.

• LCS = example WP code (abbreviation).

• U = UMTS (temporary)
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Feasibility study (TR)

Stage 1 description (TS)

Stage 2 description (TS)
Stage 3 description (TS)

CRs to existing specs

Start of Work

Completion
Date

(and  Release)

New feature

LoCation
Services 
WP Code

(LCS)

3GWP/TSGS-02LCSU

Schedule dates give V3.0.0 approval
or target dates of Specs and CRs
Note: Dates are linked to TSG SA meeting dates

Linked
via WP
code LCS



ExampleExample



3G3GTRTR//TSGSTSGS-02-022117121171UU

Version 0.0.0 target & achieved dates

Version 1.0.0   ..                 ..

Version 1.x.y   ..                 ..
Version 3.0.0 (dates as in assoc WP)

Version 3.x.y   ..                 ..

Completion

Feasibility
 study

TR 21.171

Code” LCS”

Schedule dates give version approval
or target dates 
Note: Dates are linked to TSG SA meeting dates
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3G3GTSTS//TSGSTSGS-0-0222171222171UU

Version 0.0.0

Version 1.0.0

Version 1.x.y
Version 3.0.0 (WP dates)

Version 3.x.y

Start of Work on new spec

Evolution

Stage 1
description
TS 22.171

Code” LCS”

Version 3.x+1.y

Version 3.x+2.y

Corrective LCS CR

CR as result of 
other WPs of 
the same release

Schedule dates give Vx.y.z approval
or target dates of Spec and CRs
Note: Dates are linked to TSG SA meeting dates



ExampleExample



WP and specification linksWP and specification links

V0.0.0

V1.0.0

V1.x.y

V3.0.0

V3.x.y

TS 22.171
Evolution

Stage 1
description
TS 22.171

Code” LCS”

V3.x+1.y

V3.x+2.y

Feasibility study (TR)

Stage 2 description (TS)

Stage 3 description (TS)

CRs to existing specs

Completion
R99

New feature

LoCation
Services 
WP Code
 (LCS)

Schedule dates give V3.0.0
target/achieved dates of 
Specs and CRs

Stage 1 description (TS)
Work Package
ex. LCS

CRs resulting 
from other WPs
from  the same  release

Note: All dates are linked to TSG SA meeting dates



WP CodeWP Code
• WP Code Search gives the following information on the

progress of a particular WP (e.g.LCS):
– 3GWP/TSGS-02LCSU

• Identifies scope of WP and impacts

• Identifies output of WP (Study, Stage 1, Stage 2 etc)

• Milestone target dates (Stage 1 approved etc)

• completion date (e.g. 31/6/2000, WP becomes part of R2000)

– 3GTS/TSGS-0222171U (TS 22.171)
• Specification title and scope

• V1.0.0, 2.0.0, 3.0.0 target and achieved dates

• Evolution History

• Admin details (editor, WG, comments contacts etc.)

– 3GTS/TSGS-0223171U (TS 23.171)

– 3GTS/TSGS-0224171U (TS 24.171)








