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Agreed Time-plan for RAN WG2 in 2000 to be presented to RAN plenary

The work in year 2000 will be prioritised according to the following:

· Completion of outstanding items for release 99

· Corrections and clarifications of release 99 specifications

· Specification of release 00 features

Already identified features that should be targeted for release 00 are:

· Hybrid ARQ

· FAUSCH

· Asymmetric reconfiguration

· PDCP Multiplexing

Already identified features that will be studied in year 2000 are:

· UE speed estimation

· ODMA

The following time-plan identifies the key milestones respective to RAN plenary. The submission to RAN plenary of corrections and clarifications on release 99 are not mentioned, since this should be a continuous process throughout year 2000.

Meeting
Dates
Milestones

WG2 #10
17 - 21 January


WG2 #11
28 Feb - 03 March


RAN #7
13 - 15 March
Presentation of CRs completing release 99

WG2 #12
10 - 14 April


WG2 #13
22 - 26 May


RAN #8
19 - 21 June
Presentation of stage 2 for release 00 for information



WG2 #14
03 - 07 July


WG2 #15
21 - 25 August


RAN #9
25 - 27 September
Presentation of stage 2 for release 00 for approval

WG2 #16
09 - 13 October


WG2 #17
13 - 17 November


RAN #10
11 - 13 December
Presentation of  all CRs for release 00 for approval

