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Work Item Description 

Title 
RRM optimizations for Iur and Iub 
 
1  3GPP Work Area 
 
X Radio Access 
 Core Network 
 Services 
 
2  Linked work items 
 
 
 
3  Justification 
 
Optimising the existing procedures will increase the efficiency of UTRAN and the quality of service to the end user.  
 
4  Objective 
 
This work item focuses on optimizing the existing procedures and functions of Iub and Iur. 
5  Service Aspects 
 
  None 
 
6  MMI-Aspects 
 
  None 
 
7  Charging Aspects 
 
  None 
 



8  Security Aspects 
 
  None 
 
9 Impacts  
 
Affects
: 

USIM ME AN CN Others 

Yes  X X   
No X   X X 
Don't 
know 

     

 
 
10 Expected Output and Time scale (to be updated at each plenary)  
 

New specifications 
Spec No. Title Prime 

rsp. WG 
2ndary rsp. 
WG(s) 

Presented for 
endorsement at 
plenary# 

Approved at 
plenary# 

Comments 

       
       

Affected existing specifications 
Spec No. CR Subject Approved at plenary# Comments 
     
     

 
The expected finalization date is RAN#14. 
 
11  Work item raporteurs 
 

Gert-Jan van Lieshout (Ericsson) 
 
12  Work item leadership 
 

TSG-RAN WG3 
 
13  Supporting Companies 
 

TSG-RAN 
 
14  Classification of the WI (if known) 
 
 
 Feature (go to 14a) 
X Building Block (go to 14b) 
 Work Task (go to 14c) 
 
14a The WI is a Feature: List of building blocks under this feature 



 
14b The WI is a Building Block: parent Feature  
 
Radio Interface Improvement feature and UTRAN Improvement feature 
 
14c The WI is a Work Task: parent Building Block 
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