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RAN#31, 8-10 March, China
�Revised work plan
�Working assumption on complete
concept
−Channel structure
−MIMO scheme to be used for

evaluation
−Signalling procedures
−Mobility details

RAN#31, 8-10 March, China
�Revised work plan
�Working assumption on complete
concept
−Channel structure
−MIMO scheme to be used for

evaluation
−Signalling procedures
−Mobility details

RAN#30, 30 Nov-2 Dec,
Malta
�Revised work plan
�RAN Architecture including
RAN migration scenarios
�Radio Interface Protocol
Architecture
�States and state transitions
�Physical Layer Basics
−Multiple access scheme
−Macro-diversity or not
−RF Scenarios
−Measurements

RAN#30, 30 Nov-2 Dec,
Malta
�Revised work plan
�RAN Architecture including
RAN migration scenarios
�Radio Interface Protocol
Architecture
�States and state transitions
�Physical Layer Basics
−Multiple access scheme
−Macro-diversity or not
−RF Scenarios
−Measurements

RAN#32, 31 May- 2
June, TBD
�Concept TR for approval
−TR having Stage 2 level

of details in order for
smooth transition to
Work Item phase

−WIs created and their time
plan agreed

RAN#32, 31 May- 2
June, TBD
�Concept TR for approval
−TR having Stage 2 level

of details in order for
smooth transition to
Work Item phase

−WIs created and their time
plan agreed

RAN#29, 21-23 Sept,
Tallin
�Revised work plan
�RAN-CN functional split
agreed
−RAN-CN migration

scenarios included

RAN#29, 21-23 Sept,
Tallin
�Revised work plan
�RAN-CN functional split
agreed
−RAN-CN migration

scenarios included

RAN #27, 9-11 March,
Tokyo
•Work plan agreed
•TR Structure agreed
•1st list of requirements

RAN #27, 9-11 March,
Tokyo
•Work plan agreed
•TR Structure agreed
•1st list of requirements

RAN #28, 1-3 June, Quebec
•Revised Work plan
•Requirement TR approved
−deployment scenarios included
−requirements on migration
scenarios included

RAN #28, 1-3 June, Quebec
•Revised Work plan
•Requirement TR approved
−deployment scenarios included
−requirements on migration
scenarios included
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Study Item Milestones
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Milestones per TSG RAN meeting

� TSG RAN #27 (March 05)
– TR Structures
– Work plan
– 1st list of requirements

� TSG RAN #28 (June 05)
– Revised Work plan
– Requirement TR Approved

� Deployment Scenarios included
� Requirements on Migration Scenarios included
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Milestones per TSG RAN meeting

� TSG RAN #29 (September 05)
– Revised Work plan
– RAN-CN functional Split

� RAN-CN Migration Scenarios included
� TSG RAN #30 (December 05)

– Revised Work plan
– RAN Architecture

� RAN Migration Scenarios included
– Radio Interface Protocol Architecture
– Physical Layer basics

� Multiple access scheme
� Macro-diversity or not
� RF Scenarios
� Measurements

– States and State Transitions
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Milestones per TSG RAN meeting

� TSG RAN #31 (March 06)
– Revised Work plan
– Working assumption on complete concept

� Channel structure
� MIMO scheme to be used for evaluation
� Signalling procedures
� Mobility details

� TSG RAN #32 (June 06)
– Concept ready (stage 2 level)

� Including system evaluations against requirements
– Concept TR approved
– WIs and their time plan agreed
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