
ID Unique ID Name Release Splitable Resource NamesAcronym
6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN ETRAN

8 624 RAB support enhancement - no ROHC Rel5 No WG RAN2 ETRAN-RABSE

15 4 Evolutions of the transport in the CN NA Yes WG CN4 CNTRSP

16 859 IP Transport of CN protocols (e.g., CAP, MAP)Rel5 No WG CN4 IPinCN

24 1216 Improvements of Radio Interface NA Yes TSG RAN RInImp

25 1470  Improvement of inter-frequency and inter-system measurementRel5 No WG RAN1 RInImp-IfIsM

29 1217 Hybrid ARQ II/III Rel5 No WG RAN2 RInImp-HARQ

30 1218 Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeRel5 No WG RAN2 RInImp-CCTrCH

59 9 RAN improvements NA Yes TSG RAN RANimp

63 1680 Header compression removal/stripping in the RANRel5 No TSG RAN

64 1686 Unequal error protection in PS domain in the RANRel5 No TSG RAN

70 1273 Provisioning of IP-based multimedia servicesRel5 No WG SA1 IMS

125 1652 Emergency call enhancements NA Yes WG CN1 EMC1

126 1653 For IP & PS based calls Rel5 No WG CN1 EMC1-PS

176 1517 Global Text Telephony NA Yes WG SA2 GTT

183 2239 Improvements of GTT Rel5 No

207 1367 VHE enhancements NA Yes WG SA1 VHE1

208 1368 Detailed definition of the VHE user profile Rel5 No WG SA2 VHE1-USERP

212 2104 Extensions to existing (and possibly new) toolkitsRel5 Yes WG SA2 VHE1-TLKT1

216 2108 Interaction between toolkits to enable IP multimedia servicesRel5 Yes WG SA2 VHE1-IMS

220 2112 Transparent roaming for services Rel5 Yes WG SA2 VHE1-RMG

224 1637 OSA enhancements NA Yes WG SA1 OSA1

229 1429 OSA APIs for MuMa CC Rel5 No WG SA2 OSA1-CSCF

232 1419 OSA security (!) Rel5 No WG SA3 OSA1-SEC

239 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 OSA1-TC

248 1638 CAMEL phase 4 Rel5 No WG SA1 CAMEL4

315 1826 Terminal interfaces NA Yes WG T2 TI

321 1829 Wide Area Data Synchronisation Rel5 No WG T2 TI-WADS

326 1536 Location Services enhancements NA Yes WG SA2 LCS1
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327 1171 Event based and Periodic LCS Rel5 No WG SA1 LCS1-EBP

349 2125 Open LCS interfaces in UMTS and GERAN Rel5 No WG SA2 LCS-INTF

384 1800 (U)SIM toolkit enhancements NA Yes WG T3 USAT1

388 1802 UICC API NA Yes WG T3 USAT1-API

391 2031 Multos API Rel5 No WG T3 USAT1-API-MULTOS

395 1571 Security enhancements NA No WG SA3 SEC1

402 1572 Protection for user plane data Rel5 Yes WG SA3 SEC1-PUPD

405 1576 Network domain security Yes WG SA3 SEC1-NDS

406 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel5 No WG SA3 SEC1-NDS

409 1580 User plane protection in core network (e.g., provided by IPsec)Rel5 No WG SA3 SEC1-NDS

418 1595 FIGS Rel5 No WG SA3 SEC1-FIGS

429 1365 Support of Push Services Rel5 No WG SA2 PUSH

437 1924 GERAN definition NA Yes TSG GERAN GERAN

438 1927 GERAN/UTRAN interface evolution 1 (PS) NA Yes TSG GERAN GERAN-PS

439 1929 Evolution of Iu ps Rel5 No WG GERAN2 GERAN-PS

442 2193 GERAN/UTRAN interface evolution 2 (CS) NA Yes TSG GERAN GERAN-CS

443 1933 Evolution of Iu cs Rel5 No WG GERAN2 GERAN-CS

446 2185 Evolution of A interface Rel5 No TSG GERAN GERAN-CS

451 1941 GERAN radio interface evolution Rel5 No TSG GERAN GERAN-IFEVOL

478 1959 Real Time QoS for PS including VoIP Rel5 No TSG GERAN GERAN-QoS

480 1961 Wideband telephony services Rel5 No TSG GERAN GERAN-WBAMR

485 2159 Location service using GERAN NA Yes TSG GERAN GERAN-LCS

500 2174 LCS for GERAN in Iu Mode Rel5 No WG GERAN2 GERAN-LCS

517 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2 MULCN
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