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IP Based Multimedia Services Framework (TR 22.941) Report Work Plan 
 
In addition to progressing work by email, the following meetings are envisioned: 
 
10  July 01 SA1 Plenary   Lake Tahoe, Nevada, USA (SBC) 

Objectives: Progress Requirements, Structure of Document 
Status:  Structure, Scope, etc.  95%, Stable 

Service Examples:   80%, Draft text provided for most 
 Systems Engineering:  10%, Inputs needed 
 Enablers:   05%, Inputs needed 
 Requirements Cross Reference: 05%, Inputs needed 
 Verification   00%, Inputs needed 
 Roadmap   00%, Inputs needed 

21-22  Aug 01 SA1 Adhoc    Dallas,USA (Ericsson) 
 Objectives: Progress Service Descriptions, Systems Requirements, Requirements table 

24–27  Sep 01  3GPP Plenary,   Beijing  
 Objectives: Present status, workplan, cross group coordination, call for contributions 

16-17  Oct 01  Joint Adhoc    Helsinki (proposed, host needed) 
 Collocated, prior to Evolution Workshop 
 Objectives: Enablers and Verifications Sections 

18-19  Oct 01  Evolution Workshop  Helsinki 
 Objectives: Capture output in Roadmap appendix 

06-07  Nov 01  SA1#14   Japan 
 Objectives: Enablers and Verifications Sections 

17–20  Dec 01  SA#14, Kyoto,   Japan 
 Objectives: Present status (now stable), workplan, cross group coordination, call for contributions 

14-18  Jan 02  Joint Adhoc   To Be Determined 
 Objectives:  Refine and progress All Sections 

11–15  Feb 02  SA1#15   To Be Determined 
Objectives:  Refine and progress All Sections 

11-14  Mar 02 3GPP SA#15,   Korea 
Rel.5 Completed 

 


