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Background: ITU-R Timeline

Major milestone in ITU-R timeline for IMT-2030 (within red dotted box)
• 6G spectrum will be decided in WRC-27
• Technical proposal submission window (’27.2~’29.2)
• Final IMT-2030 specification approval in ’30.06
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LGE’s view on 3GPP 6G Timeline (1/2) 

With our preferred duration of 18-months for R20/21/22, the key milestones for 6G in 3GPP are proposed 
as follows;
• R20: Initial study phase for 6G (which expands towards R21)

– 3Q 2024: approval of stage 1 study item(s) 
                      (Expected Stage 1 workshop: May 2024, Initial discussion on SA1 6G study proposal(s): 2Q 2024)
– 4Q 2024 or 1Q 2025: 6G workshop in 3GPP
– Stage 2 freezing: June 2026
– Stage 3 freezing: March 2027

• R21: Initial 6G normative work(with a set of basic features)
– Stage 2 freezing: December 2027
– Stage 3 freezing: September 2028
– First 6G proposal to be submitted to ITU-R

• R22: 2nd 6G normative work(with a set of enhanced features)
– Stage 2 freezing: June 2029
– Stage 3 freezing: March 2030

No multiple drops within one release (Early/Main/Late)
• This is a lesson learned from the 5G standardization and commercialization
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LGE’s view on 3GPP 6G Timeline (2/2) 

The 3GPP timeline should facilitate early commercialization of 6G around early ‘29 and beyond, ensuring alignment with 
the IMT-2030 schedule (at the same time)
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