
ID Unique_ID Name Release Resource
Names

Acronym

1 0 SA1 Rel-7 INCOMPLETE ITEMS AT SA1#39

2

272 31084 MBMS Enhancements Rel-7 S1 MBMSE

273 340041 Stage 1 of MBMSE Rel-7 S1 MBMSE

293 7041 Network selection enhancements Rel-7 S1 NSP-CR

294 320012 Stage 1 of NSP Rel-7 S1 NSP-TS

357 31050 (FS on) Behaviour of Multi system UEs Rel-7 S1 BMSU

377 7026 Study of Customised Alerting Tone (CAT) Requirements Rel-7 S1 CAT
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