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Release 18 Submission form
	Feature / Item:
	

	Affects:
	UICC apps:
No
	ME:
Yes

	AN:
Yes

	CN:
No

	Others (specify):


	Expected Completion Date:
	RAN#103 (March 2024) – Core, RAN#104 (June 2024) – Perf

	Service(s) impacted:
	None

	Specification(s) affected:
	TR 36.764
TS 36.102
TS 36.108
TS 36.133
TS 36.307
TS 36.181
TS 36.521-4

	Task(s) within work which are not complete:
	· Core part
· CRs to Technical Report 36.764 on LTE IoT NTN operating bands
· Some missing CRs to TS 36.102 with UE basic requirements and Emission requirements
· Final CR pack

· Performance
· Not started

	Consequences if not included in Release 18:
	The band will not be specified and UE and SAN ecosystem cannot implement in time to meet market demand.



Abstract of document:
This WI exception requests to extend the completion date of  IoT_NTN_extLband WI (Core part) to March 2024 (1 Quarter).
There are a number of remaining CRs that need to be submitted, specifically:
· CRs to Technical Report 36.764 on LTE IoT NTN operating bands
· Some missing CRs to TS 36.102 with UE basic requirements and Emission requirements
· Final CR pack


Contentious Issues:
· RAN4 experienced very slow progress in reaching agreement on basic system parameters for the band, starting from the frequency range.  And later on how to capture Additional Blocking Requirements coming from ETSI and ECC directives.  
· This has significantly hindered progress of the project.  
· RAN4 has finally agreed on the frequency range and baseline parameters during RAN4#108.
· Also, during RAN4#109, it was agreed to focus only on Baseline RF requirements and to postpone the specific introduction of ETSI and ECC requirements to a later date.  
· With these remaining contentious issues resolved, the WI can now be completed, but further time is required to finalize the specification changes.




