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Agenda Item:
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3GPP™ Work Item Exception

Title : 
Rel-17 Dual Connectivity (DC) of x bands (x=1,2) LTE inter-band CA (xDL/xUL) and y bands (y=3-x) NR inter-band CA (yDL/yUL) 

Acronym  : 
DC_R17_xBLTE_yBNR_3DL3UL
Unique Identifier :
881003

Release 17 Submission form

	Feature / Item:
	

	Affects:
	UICC apps:


	ME:

X
	AN:


	CN:


	Others (specify):



	Expected Completion Date:
	June 2022 (core); June 2022 (performance)

	Service(s) impacted:
	

	Specification(s) affected:
	38.101-3, 38.307

	Task(s) within work which are not complete:
	RAN4 Core and Performance requirements

	Consequences if not included in Release ZZ:
	Incomplete combinations will be missing in the spec.


Abstract of document:

Itemized list of remaining combinations for completion of Rel-17 Dual Connectivity (DC) of x bands (x=1,2) LTE inter-band CA (xDL/xUL) and y bands (y=3-x) NR inter-band CA (yDL/yUL) as summarized in status report at RP-220203.
Contentious Issues:

Based on the announcement from the RAN4 chair in RAN4#102-e meeting, it is suggested to postpone all the basket WIs with unfinished band combinations or new requests from operators in RAN4#102-e by one quarter (i.e., postpone the completion of basket WIs to June).
