

ID	nique_I	Name	Release	Resource Names	Modific	Acronym	Start	Finish	% Complete	Impacted TSs and TRs	Status Report	Hyperlink	Qtr 1, 2011					Qtr 3, 2011	
													Sep	Nov	Jan	Mar	May	Jul	Sep
1	0	Version 2011 Feb 14	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-							
2	0	Stage 1 completed Aug 2010	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-							
3	0	Stage 2 target Dec 2010 => Apr 2011	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-							
4	0	Stage 3 target Feb 2011 => Jul 2011	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-							
5	0	Gantt: dark blue=done; light blue=to be done; grey: previous valu	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-							
6	0	Release 1	Rel-1	M2M	No	-	01/01/2000	01/01/2000	0%	-	-	-							
7	101	Machine-to-Machine communications (M2M) Rele	Rel-1	M2M	No	M2M_Release_1	27/01/2009	29/07/2011	59%	-	-	ot applicable							
8	102	Stage 1 M2M service requirements	Rel-1	M2M	No	DTS/M2M-00001	27/01/2009	30/08/2010	100%	TS 102 689	1.1.1	M2M01_024r2							
9	103	Stage 2 M2M functional architecture	Rel-1	M2M	No	DTS/M2M-00002	27/01/2009	29/04/2011	50%	TS 102 690	0.10.1	M2M01_025r2							
10	901	Stage 3 M2M mla, dla and mld interfaces	Rel-1	M2M	No	DTS/M2M-00010	19/03/2010	29/07/2011	30%	TS 102 921	0.2.1	M(10)0149r1							
11	104	Study on M2M Smart Metering Use Cases	Rel-1	M2M	No	DTR/M2M-00003	27/01/2009	31/05/2010	100%	TR 102 691	1.1.1	M2M01_030							
12	301	Study on M2M definitions	Rel-1	M2M	No	DTR/M2M-00004	26/05/2009	29/07/2011	30%	TR 102 725	0.3.0	M2M03_014r3							
13	401	Study on Use cases of M2M applications for eHea	Rel-1	M2M	No	DTR/M2M-00005	30/06/2009	29/07/2011	30%	TR 102 732	0.3.1	M2M04_039r1							
14	601	Study on Use cases of M2M applications for Contr	Rel-1	M2M	No	DTR/M2M-00006	23/10/2009	29/07/2011	30%	TR 102 857	0.3.0	M2M06-010r2							
15	701	Study on Use cases of M2M applications for City .	Rel-1	M2M	No	DTR/M2M-00007	04/12/2009	29/07/2011	10%	TR 102 897	0.1.1	M2M07-039r1							
16	702	Study on Use cases of Automotive Applications in	Rel-1	M2M	No	DTR/M2M-00008	04/12/2009	29/07/2011	30%	TR 102 898	0.4.0	M2M07-038r2							
17	801	Deleted - Study on ETSI M2M plans and delivery for the EU	Rel-1	M2M	No	DTR/M2M-00009	22/01/2010	21/01/2011	100%	TR 102 920	0.0.1	M(10)0061r1							
18	1101	Study on M2M Impact of Smart Grids on M2M plat	Rel-1	M2M	No	DTR/M2M-00011	01/03/2011	26/08/2011	10%	TR 102 935	0a	M(10)0262r1							
19	1201	Study on Threat analysis and counter measures t	Rel-1	M2M	No	DTR/M2M-00012	16/09/2010	30/09/2011	10%	TR 103 167	0.2.1	M(10)0340r1							
20	1202	Study on Reuse of Core Network Functionality by	Rel-1	M2M	No	DTR/M2M-00013	15/09/2010	29/07/2011	10%	TR 101 531	0.1.3	M(10)0338r3							

Project: 3GPP\_Release-2000  
Date: 14/02/2011

Critical		Baseline Split		Rolled Up Critical Progress		External Tasks	
Critical Split		Baseline Milestone		Rolled Up Task		Project Summary	
Critical Progress		Milestone		Rolled Up Split		External Milestone	
Task		Summary Progress		Rolled Up Task Progress		Deadline	
Split		Summary		Rolled Up Baseline			
Task Progress		Rolled Up Critical		Rolled Up Baseline Milestone			
Baseline		Rolled Up Critical Split		Rolled Up Milestone			