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1
Scope

The present document contains the up-to-date SA5 Work Item Descriptions (WIDs) and captures the status of all SA5 work items in the current Release.
This TR is used as a mean to provide input to the 3GPP work plan handled by MCC.

Status list of Work items can be found in Annex A of the present document.

2
References

The following documents contain provisions which, through reference in this text, constitute provisions of the present document.

· References are either specific (identified by date of publication, edition number, version number, etc.) or non‑specific.

· For a specific reference, subsequent revisions do not apply.

· For a non-specific reference, the latest version applies.  In the case of a reference to a 3GPP document (including a GSM document), a non-specific reference implicitly refers to the latest version of that document in the same Release as the present document.

[1]
http://www.3gpp.org/ftp/Information/WORK_PLAN/
[2]
http://www.3gpp.org/ftp/Information/WI_Sheet/
TSG SA Meeting #46
SP-090761

07 - 10 December 2009,

Sanya, China
3
Local IP Access and Selected Internet IP Traffic Offload UID_450035

TSG SA Meeting #51
SP-110131
21 - 23 Mar 2011, Kansas City, USA
3GPP TSG-SA5 (Telecom Management)
S5-111532

SA5#76, 28 Feb - 4 Mar 2011, San Diego, USA
revision of S5-111079
3GPP TSG-SA5 (Telecom Management)
MCC merger of S5-094347 and S5-0904339
Meeting SA5#68, 9 Nov-13 Nov 2009, Shanghai, China

TSG SA Meeting #45
SP-090618

21 - 24 September 2009, Seville, Spain

3GPP TSG SA WG2 Meeting #75
TD S2-096108

31 August – 4 September, 2009, Kyoto, Japan

3.1
OAM&P for LIPA_SIPTO UID_450040
Clauses 3.1 and 3.2 share the same SA-wide WI description reported in 3.2.
3.2
Charging for LIPA_SIPTO UID_460039
Local IP Access and Selected IP Traffic Offload UID_LIPA_SIPTO

1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	X
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	X
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	UID 400035
	WID on Enhanced Home NodeB / eNodeB (EHNB)
	This work Item formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB – Features that are now covered by this Work Item


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

In Release 8 and Release 9, 3GPP has specified functionalities for the support of Home Node B (HNB) and Home eNodeB (HeNB). This work item aims to build on these foundations and adds further functionalities that will enable the mobile operators to provide services in a more effective manner, as well as improving the user experience.

3GPP had requirements on Local IP Access to the home and Internet in TS 22.220 but those features were not completed as part of Release 9. However the interest for such features remains strong within the 3GPP operator community. 

Additionally, due to the fact that 3GPP radio access technologies enable data transfer at higher data rates, the 3GPP operator community shows strong interest to offload selected IP traffic not only for the Home (e)NodeB Subsystem but also for the macro layer network, i.e. offload selected IP traffic from the cellular infrastructure and save transmission costs.

From a functional and architectural perspective, the issues to be addressed for selected IP traffic offload are similar for Home (e)NodeB Subsystem and for macro layer network and therefore are expected to lead to commonalities with regard to architecture decisions. To exploit the potential synergies between the solutions, it is seen appropriate to handle those use cases together within one single WID.

4
Objective *

This work item aims to specify the following functionalities:

Local IP access – LIPA – to residential/corporate local network for Home (e)NodeB Subsystem

Selected IP traffic offload – SIPTO– (e.g. Internet traffic) for Home (e)NodeB Subsystem

Selected IP traffic offload (internet traffic, corporate traffic, etc.) for the macro network (3G and LTE only)

SA1 will need to consider the service requirements for the above cases.  

The service requirements for Local IP access to residential/corporate local network for Home (e)NodeB Subsystem are defined in TS 22.220 but these may be further refined/modified. 

The service requirements for Selected IP traffic offload (e.g. internet traffic) for Home (e)NodeB Subsystem are defined in TS 22.220 but these may be further refined/modified. 

The service requirements for Selected IP traffic offload (internet traffic, corporate traffic, etc.) for the macro network need to be developed, and this work will be focused on 3G and LTE only. Security, Charging and mobility aspects need to be considered.
SA5 will need to provide requirements and solutions for supporting the above LIPA functionalities from OAM aspect based on the architecture defined by SA2.

5
Service Aspects

Service requirements for Local IP access to residential/corporate local network and Selected IP traffic offload for Home (e)NodeB Subsystem  are documented in TS 22.220 but these may be refined. Service requirements for Selected IP traffic offload need to be developed for the macro layer Network.

6
MMI-Aspects

None

7
Charging Aspects

Charging specifications will be affected if IP traffic for the functionalities listed in the Objective section is to be accounted for, or charged for. 

8
Security Aspects

Lawful Interception architecture is to be considered for the functionalities listed in the Objective section of the WID.

Security aspects are also to be considered for the functionalities listed in the Objective section of the WID.

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	
	
	
	
	X

	Don't know
	X
	X
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	22.220
	
	Service requirements for Home NodeBs and Home eNodeBs
	SA#47 (March 2010)
	Current requirements may need further refinements

	22.101
	
	Service principles
	SA#47 (March 2010)
	Define requirements for Internet traffic offload

	23.401
	
	
	SA#49 (Sept 2010)
	

	23.060
	
	
	SA#49 (Sept2010)
	

	33.107
	
	
	SA#49
	Possible work on Lawful Interception architecture for Local IP Access

	33.108
	
	
	SA#49
	Possible work on Lawful Interception architecture for Local IP Access

	33.102
	
	3GPP Security Architecture
	SA#49
	Possible impact on UMTS security architecture

	33.401
	
	3GPP System Architecture Evolution (SAE):Security Architecture
	SA#49
	Possible work on LTE/SAE security architecture for LIPA

	33.320
	
	3GPP Security Aspect of Home NodeB and Home eNodeB
	SA#49
	Possible work on H(e)NB security architecture for LIPA

	32.581
	
	Home NodeB impacts

Add LIPA management requirement
	SA#51 Mar 2011
	SA5

Concepts and requirements for Type 1 interface HNB to HNB Management System (HMS)

	32.582
	
	Home NodeB impacts

Add LIPA management parameter definition
	SA#51 Mar 2011
	SA5

Information model for Type 1 interface HNB to HNB Management System (HMS)

	32.584
	
	Home NodeB impacts

Add LIPA access management XML element
	SA#51 Mar 2011
	SA5

XML definitions for Type 1 interface HNB to HNB Management System (HMS)

	32.591
	
	Home eNodeB impacts

Add LIPA management requirement
	SA#51 Mar 2011
	SA5

Concepts and requirements for Type 1 interface HeNB to HeNB Management System (HeMS)

	32.592
	
	Home eNodeB impacts

Add LIPA management parameter definition
	SA #51 Mar 2011
	SA5

Information model for Type 1 interface HeNB to HeNB Management System (HeMS)

	32.642
	0060
	Add siptoSupported attribute to RNCFunction
	SA#50 Dec 2010
	SA5

Macro NodeB: UTRAN Network Resource Model

	32.646
	0007
	Add siptoSupported attribute to RNCFunction - Align with 32.642 IS
	SA#50 Dec 2010
	SA5

Macro NodeB: UTRAN Network Resource Model Solution Set (SS) definitions

	32.772
	
	Home NodeB Subsystem impacts

Add localGWFunction IOC
	SA#51 Mar 2011
	SA5

Home NodeB Subsystem Network Resource Model

	32.782
	
	Home eNodeB Subsystem impacts

Add localGWFunction IOC
	SA#51 Mar 2011
	SA5

Home eNodeB Subsystem Network Resource Model

	32.251
	
	Impact on EPC Charging 

Enhancements to PDN-GW Charging
	SA#51 Mar 2011
	SA5

Packet Switched (PS) domain charging


The above affected existing specifications are given in this version of the document for information, and responsible working groups are expected to review this WID and amend impacts on their technical specifications.

11

Work item rapporteur(s) *

SA2: Patrice Hédé <patrice.hede@huawei.com>, Tao Sun <suntao@chinamobile.com>
SA1: Amar Deol <adeolf@huawei.com>, Gang Li < ligangyf@chinamobile.com>
SA3: Marcus Wong <mwong@huawei.com> and Brian Rosenberg bmr@qualcomm.com
SA5: (OAM) Zou Lan <zlan@huawei.com>, Chen Gangchengang@chinamobile.com
SA5: (Charging) Mingjun.Shan <shan.mingjun@huawei.com>, Ai Chen <chenai@chinamobile.com>.
12

Work item leadership *

SA2

13

Supporting Individual Members *

	Supporting IM name

	Vodafone

	Verizon Wireless

	China Mobile

	AT&T

	Huawei

	Qualcomm Europe

	Alcatel-Lucent

	NEC

	Starent Networks

	Samsung

	Cisco

	Airvana

	LG Electronics

	Panasonic

	Toshiba

	ZTE

	BT

	TeliaSonera

	Juniper Networks

	Motorola

	SoftBank Mobile

	Thomson

	ip.access


4
IP Flow Mobility and seamless WLAN offload  UID_450041
Technical Specification Group Services and System Aspects
TSGS#47(10)0089
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-101018
Meeting SA5#70, 01 - 05 Mar 2010, Xiamen, China
3GPP TSG-SA5 (Telecom Management)
S5-100484
Meeting SA5#69, 18 - 22 Jan 2010, Valencia, Spain
revision of S5-100190
TSG SA Meeting #46
SP-090804

07 - 10 December 2009,

Sanya, China

Title:
Updated Feature WID: IP Flow Mobility and seamless WLAN offload

Source:
SA WG2

Agenda Item:
11.10

TSG SA WG2 Meeting #76
S2-097477

16-20 November, 2009, San Jose del Cabo, Mexico

This is a proposed update of the IFOM WID to: 

· add that system description for non-seamless WLAN offload will be specified in TS 23.402.

· update the reference and title of the new TS created by this work

· add more supporting companies.

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.

4.1
Charging for IFOM UID_470021
1
3GPP Work Area *

	
	Radio Access

	X
	Core Network

	X
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	X
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	This Study Item covered the IP flow mobility and evaluated different alternative solutions. The conclusion of the study item clarifies the way forward which is captured in this WID.


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	X
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

The increased data demand, caused by the increased use of 3rd party applications and Internet browsing is creating interest for new operator tools to lower the cost on providing data access. The increased availability of WLAN radio in many terminals and the increasing availability of WLAN access networks in many geographical locations provide means to achieve this goal. 

When the subscriber happens to be under WLAN coverage, it is beneficial for the operator to offload some traffic (e.g. best effort) to the WLAN access. At the same time it may be beneficial to still keep some traffic (e.g. VoIP flow) in the cellular access. With this IP flow mobility solution the operator can lower it data access costs while the subscriber just experiences maximised bandwidth without any service disruption or interruption. 

It is therefore of interest to 3GPP community to specify a solution for operators for a seamless WLAN offload via IP flow mobility. Based on this solution, operators can use WLAN as a seamless extension of their cellular access and thus increase the overall system capacity while minimising the access cost. 

The MAPIM Study Item documented in TR 23.861 provides a technical solution for seamless WLAN offload which is mature enough to specify this capability as part of 3GPP normative specification.

Additionally it is possible to provide a limited non-seamless WLAN offload as done in current deployments via a transient IP connection via WLAN (referred also as Direct IP Access in I-WLAN). This implies that the UE uses the WLAN IP address and no IP address preservation is provided between WLAN and 3GPP accesses. While most details of this scenario are outside the scope of 3GPP as they are confined into the non-3GPP access, it is useful to define operator's policies in 3GPP to guide the behaviour of the UE.

4
Objective *

This work item aims to specify seamless WLAN offload via the following functionalities:

IP flow mobility based on the solution described in section 7.1.1 in TR 23.861

Simultaneous connectivity to the same PDN via different accesses for S2c and H1 reference points.

Routing of different IP flows of the same PDN connection via different accesses for S2c and H1 reference points.

Movement of IP flow(s) of the same PDN connection at any time from one access to another via S2c and H1 reference points.

Extensions to the ANDSF framework for 

Provisioning of inter-system operator's policies for seamless WLAN offload with IP flow mobility based on the solution described in TR 23.861

Provisioning of operator's policies for usage of WLAN access to connect to the Internet without traversing operator's core network 
5
Service Aspects

Service requirements for IP Flow Mobility are partially documented in TS 22.278 and additional aspects are captured in TR 23.861. TS 22.278 needs to be updated to capture the aspects currently only documented in TR 23.861.

6
MMI-Aspects

None

7
Charging Aspects

Based on the architecture defined by SA2, SA5 needs to consider charging aspects for IP Flow Mobility and WLAN offloading. Simultaneous accesses connectivity within the same PDN connection and mobility at IP flow level need to be considered for the charging solution.
8
Security Aspects

None.

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	X
	

	No
	
	
	X
	
	X

	Don't know
	X
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.240
	
	Enhancements to Charging Architecture and Principles
	SA#51
	"Telecommunication management; Charging management; Charging Architecture and Principles"

	32.251
	
	Enhancements to EPC  Charging
	SA#51
	"Telecommunication management; Charging management; Packet Switched (PS) domain charging"

	32.252
	
	Impact on WLAN Charging
	SA#51
	"Telecommunication management; Charging management; Wireless Local Area Network (WLAN) charging".

	32.298
	
	Impact on EPC Charging Records
	SA#51
	"Telecommunication management; Charging management; Charging Data Record (CDR) parameter description"

	32.299
	
	Additional Diameter AVPs  
	SA#51
	"Telecommunication management; Charging management; Diameter charging application".


The above affected existing specifications are given in this version of the document for information, and responsible working groups are expected to review this WID and amend impacts on their technical specifications.

11

Work item rapporteur(s) *

SA2: Gerardo Giaretta gerardo@qualcomm.com
SA1: David Williams dwilliam@qualcomm.com
SA5-Charging: Maryse Gardella  maryse.gardella <at> alcatel-lucent <dot> com 

12

Work item leadership *

Primary Responsibility: SA2

Secondary Responsibility: SA1, SA5
13

Supporting Individual Members *

	Supporting IM name

	Qualcomm Europe

	Panasonic

	Sharp

	AT&T

	Telecom Italia

	Orange

	Teliasonera

	LGE

	China Mobile

	Deutsche Telekom

	Interdigital

	Telenor

	BT

	Alcatel-Lucent

	Verizon

	Cisco Systems

	Telcordia

	Toshiba


4A
Optimal Media Routing  UID_460028
TSG SA Meeting #50
SP-100772
13-15 Dec 2010, Istanbul, Turkey
3GPP TSG-SA5 (Telecom Management)
S5-102902
SA5#74-CH, 8-10 Nov 2010; Issy-les-Moulineaux, FRANCE
revision of S5-102895
4A.1
Charging for Optimal Media Routing UID_500013
New WID on Charging for Optimal Media Routeing
Document for:
Approval

Agenda Item:
7.2

Work Item / Release:
Optimal Media Routeing (OMR) / Rel-10
3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
Title *
 :
Charging for Optimal Media Routeing

Acronym *
 :
OMR-CH

Unique identifier *

1
3GPP Work Area *

	
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	X
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	460028
	Optimal Media Routeing (OMR)
	23.228


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	460128
	Stage 2 for Optimal Media Routeing
	23.228


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	29.079
	Optimal Media Routeing within the IP Multimedia Subsystem; Stage 3
	New TS for CT3 part of Stage 3 for Optimal Media Routeing (UID_480110)



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

International communications and terminal roaming introduce a number of scenarios where sessions may traverse multiple IMS networks. The use of Border Control Functions (BCF) makes both the signalling and bearer path traverse through the same networks and this could result in a non-optimal media path with a higher than optimal number of transition gateways inserted.

To ensure Quality of Service (QoS), minimal delay, and, in certain cases, minimal transport costs, there is a need to enable the routing of media traffic via an optimal path between those networks without including unnecessary parts of the path that the signalling flow needs to take.

The OMR algorithm also has the potential to reduce the number of calls where transcoding is applied and to reach a more optimal allocation of transcoding points.

SA2 have developed a feature called OMR which addresses this and other use cases, and associated charging requirements have been provided by 3GPP TS 23.228.

Charging description needs to include the charging requirements provided by 3GPP TS 23.228.
4
Objective *

The objective of this Work Item is to provide charging description associated to charging requirements provided by the OMR feature in the 3GPP TS 23.228. 

The description of charging information from the IMS nodes involved will be enhanced for incorporating media rerouting result due to OMR. 

5
Service Aspects

None

6
MMI-Aspects

None
7
Charging Aspects

This is a charging work item.
8
Security Aspects

None
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.260
	
	Impacts on Online/offline Charging description
	SA#52 
	Telecommunication management; Charging management; IP Multimedia Subsystem (IMS) Charging

	32.299
	
	Impacts on AVPs description for online/offline Charging
	SA#52
	Telecommunication management; Charging management; Diameter charging application

	32.298
	
	Impacts on CDRs description 
	SA#52
	Telecommunication management; Charging management; Charging Data Record (CDR) parameter description


11

Work item rapporteur(s) *

Maryse Gardella (Alcatel-Lucent): maryse.gardella <at> alcatel-lucent <dot> com
12

Work item leadership *


SA5

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent

	AT&T

	Orange

	Nokia Siemens Networks

	ZTE Corperation

	

	


5
OAM&P 10
UID_460031
5.1
Network Infrastructure Management  UID_460032
Technical Specification Group Services and System Aspects
TSGS#48(10)0293

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010

3GPP TSG-SA5 (Telecom Management)
S5-101530

Meeting SA5#71, 10-14 May 2010, Montreal, Canada
revision of SP-090758
TSG SA Meeting #46
SP-090758

07 - 10 December 2009,

Sanya, China

5.1.1
Common RAT Network Resource Model (NRM) - RAT_NRM_common – UID_460033
1
3GPP Work Area *

	x
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	x
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	4600xy
	Network Infrastructure Management
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

Many operators are using more than one RAT. To decrease costs, some equipment can be shared between several RATs, e.g. RET, TMA and repeaters. With the existing modelling, it is very difficult for an operator to see that several cells are affected when an antenna tilt is changed etc.
4
Objective *

To study how a common modelling can be achieved, affecting GERAN, UTRAN and E-UTRAN NRMs on an acceptable level. 

To introduce Common RAT Network Resource Model specifications that allows an easy navigation when equipment is shared between different cells. To not force old deployments in UTRAN, GERAN and E-UTRAN to be changed the new modelling is an alternative to the existing modelling.

5
Service Aspects

None
6
MMI-Aspects

None
7
Charging Aspects

None

8
Security Aspects

None

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	
	

	No
	x
	x
	
	x
	

	Don't know
	
	
	
	
	x


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.791
	Common RAT NRM; Requirements
	SA5
	
	TSG SA#50 Dec 2010
	TSG SA#51 Mar 2011
	

	32.792
	Common RAT NRM, IS
	SA5
	
	TSG SA#51 Mar 2010
	TSG SA#52 Jun 2011
	

	32.796
	Common RAT NRM; CORBA SS
	SA5
	
	TSG SA#51 Mar 2010
	TSG SA#52 Jun 2011
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.642
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.646
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.652
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.656
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.616
	
	Include XML name space
	TSG SA#51 March 2011
	

	32.762
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.766
	
	Equipment sharing
	TSG SA#51 March 2011
	

	32.692
	
	
	TSG SA#52 June 2011
	

	32.696
	
	
	TSG SA#52 June 2011
	


11

Work item rapporteur(s) *

 Robert Petersen, Ericsson
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Ericsson

	Orange

	ZTE

	NSN


TSG SA Meeting #50
SP-100774
13-15 Dec 2010, Istanbul, Turkey
3GPP TSG-SA5 (Telecom Management)
S5-103200
Meeting SA5#74-OAM, 15-19 November 2010, Jacksonville, USA
revision of S5-10xyzw
Technical Specification Group Services and System Aspects
TSGS#48(10)0294

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010

3GPP TSG-SA5 (Telecom Management)
S5-101571

Meeting SA5#71, 10-14 May 2010, Montreal, Canada
revision of S5-101503
Technical Specification Group Services and System Aspects
TSGS#47(10)0079

Meeting #47; Vienna, Austria; 22-25 March 2010

3GPP TSG-SA5 (Telecom Management)
S5-101026
Meeting SA5#70, 01-05 March 2010, Xiamen, P.R.China
revision of S5-100490
5.1.2
IRP Solution Set Specification Organisation Improvements (OAM-IRP-SS)  UID_470035
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	460032
	Network Infrastructure Management
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	OAM-??
	


3
Justification *

In S5-094089 presented in SA5 #68 (Nov 2011), several issues were discussed relating to the legacy of IRP Solution Sets (CORBA, CMIP), and the evolution of Notification Log IRP XML specifications and their subsequent re-use in SOAP Solution Sets.  Some inconsistencies in the specifications were identified, and also some inefficiencies in the ways of working in SA5 due to the multiplicity of related specifications leading to inconsistent and divergent specifications.  Of the 5 potential solutions proposed, alternative 5 “Move all SS (CORBA and SOAP) and XML definitions into a 32.xx6.  Keep RS and IS as is.” was selected.
4
Objective *

The objective is to reorganise the Interface IRP Solution Set specifications, such that the CORBA SS (32.xx3), XML Definitions (32.XX5), and SOAP SS (32.XX7) are merged into a single Solution Set document, tentatively proposed as 32.XX6.  The 32.XX3, 32.XX5, and 32.XX7 specs for Interface IRPs shall be withdrawn and replaced by 32.XX6

5
Service Aspects

-

6
MMI-Aspects

-

7
Charging Aspects

-

8
Security Aspects

-

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.111-6
	Telecommunication management; Fault Management; Part 6: Alarm Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged.

	32.126
	Telecommunication management; Advanced Alarm Management (AAM) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.176
	Telecommunication management; Subscription Management (SuM) Network Resource Model (NRM) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.306
	Telecommunication management; Configuration Management (CM); Notification Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 20100
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.316
	Telecommunication management; Generic Integration Reference Point (IRP) management; Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.326
	Telecommunication management; Test management Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.336
	Telecommunication management; Notification Log (NL) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.346
	Telecommunication management; File Transfer (FT) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.356
	Telecommunication management; Communication Surveillance (CS) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.366
	Telecommunication management; Entry Point (EP) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.376
	Telecommunication management; Security services for Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.386
	Telecommunication management; Partial Suspension of Itf-N Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.396
	Telecommunication management; Delta synchronization Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.416
	Telecommunication management; Performance Management (PM) Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.446
	Telecommunication management; Trace Management Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.506
	Telecommunication management; Self-Configuration of Network Elements Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.526
	Telecommunication management; Self-Organizing Networks(SON); Policy Network Resource Model (NRM) Integration Reference Point(IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec 2010
	SA#50 Dec 2010
	No new functionality. Only existing specs are merged

	32.536
	Telecommunication management; Software management Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.606
	Telecommunication management; Configuration Management (CM); Basic CM Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.616
	Telecommunication management; Configuration Management (CM); Bulk CM Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.626
	Telecommunication management; Configuration Management (CM); Generic network resources Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.636
	Telecommunication management; Configuration Management (CM); Core network resources Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.646
	Telecommunication management; Configuration Management (CM); UTRAN network resources Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.656
	Telecommunication management; Configuration Management (CM); GERAN network resources Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.666
	Telecommunication management; Configuration Management (CM); Kernel CM Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.676
	Telecommunication management; Configuration Management (CM); State Management Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.696
	Telecommunication management; Inventory Management (IM) network resources Integration Reference Point (IRP); Bulk Configuration Management (CM) eXtensible Markup Language (XML) file format definition
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.716
	Telecommunication management; Configuration Management (CM); Transport Network (TN) Network Resource Model (NRM) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.726
	Telecommunication management; Configuration Management (CM); Repeater network resources Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.736
	Telecommunication management; IP Multimedia Subsystem (IMS) Network Resource Model (NRM) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#50 Dec. 2010
	SA#50 Dec. 2010
	No new functionality. Only existing specs are merged

	32.746
	Telecommunication management; Configuration Management (CM); Signalling Transport Network (STN) interface Network Resource Model (NRM) Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.756
	Telecommunication management; Evolved Packet Core (EPC) Network Resource Model (NRM) Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.766
	Telecommunication management; Evolved Universal Terrestrial Radio Access Network (E-UTRAN) Network Resource Model (NRM) Integration Reference Point (IRP): Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.776
	Telecommunication management; Home Node B (HNB) access network Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged

	32.786
	Telecommunication management; Home eNode B (HeNB) access network Integration Reference Point (IRP); Solution Sets (SS)
	SA5
	
	SA#48 Jun. 2010
	SA#48 Jun. 2010
	No new functionality. Only existing specs are merged


	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.153
	
	Update the SS templates to give guidance to the merged SS’s
	SA#51 Mar 2011
	Update the templates to align with the agreement and guide the specification work.

	32.111-3
	
	Withdraw Specification
	
	

	32.111-5
	
	Withdraw Specification
	
	

	32.111-7
	
	Withdraw Specification
	
	

	32.123
	
	Withdraw Specification
	
	

	32.125
	
	Withdraw Specification
	
	

	32.127
	
	Withdraw Specification
	
	

	32.175
	
	Withdraw Specification
	
	

	32.303
	
	Withdraw Specification
	
	

	32.305
	
	Withdraw Specification
	
	

	32.307
	
	Withdraw Specification
	
	

	32.313
	
	Withdraw Specification
	
	

	32.317
	
	Withdraw Specification
	
	

	32.323
	
	Withdraw Specification
	
	

	32.325
	
	Withdraw Specification
	
	

	32.327
	
	Withdraw Specification
	
	

	32.333
	
	Withdraw Specification
	
	

	32.335
	
	Withdraw Specification
	
	

	32.337
	
	Withdraw Specification
	
	

	32.343
	
	Withdraw Specification
	
	

	32.345
	
	Withdraw Specification
	
	

	32.347
	
	Withdraw Specification
	
	

	32.353
	
	Withdraw Specification
	
	

	32.355
	
	Withdraw Specification
	
	

	32.357
	
	Withdraw Specification
	
	

	32.363
	
	Withdraw Specification
	
	

	32.365
	
	Withdraw Specification
	
	

	32.367
	
	Withdraw Specification
	
	

	32.373
	
	Withdraw Specification
	
	

	32.375
	
	Withdraw Specification
	
	

	32.383
	
	Withdraw Specification
	
	

	32.385
	
	Withdraw Specification
	
	

	32.387
	
	Withdraw Specification
	
	

	32.393
	
	Withdraw Specification
	
	

	32.395
	
	Withdraw Specification
	
	

	32.397
	
	Withdraw Specification
	
	

	32.413
	
	Withdraw Specification
	
	

	32.415
	
	Withdraw Specification
	
	

	32.417
	
	Withdraw Specification
	
	

	32.443
	
	Withdraw Specification
	
	

	32.445
	
	Withdraw Specification
	
	

	32.447
	
	Withdraw Specification
	
	

	32.503
	
	Withdraw Specification
	
	

	32.505
	
	Withdraw Specification
	
	

	32.507
	
	Withdraw Specification
	
	

	32.523
	
	Withdraw Specification
	
	

	32.525
	
	Withdraw Specification
	
	

	32.533
	
	Withdraw Specification
	
	

	32.535
	
	Withdraw Specification
	
	

	32.537
	
	Withdraw Specification
	
	

	32.603
	
	Withdraw Specification
	
	

	32.607
	
	Withdraw Specification
	
	

	32.613
	
	Withdraw Specification
	
	

	32.615
	
	Withdraw Specification
	
	

	32.617
	
	Withdraw Specification
	
	

	32.623
	
	Withdraw Specification
	
	

	32.625
	
	Withdraw Specification
	
	

	32.633
	
	Withdraw Specification
	
	

	32.635
	
	Withdraw Specification
	
	

	32.643
	
	Withdraw Specification
	
	

	32.645
	
	Withdraw Specification
	
	

	32.653
	
	Withdraw Specification
	
	

	32.655
	
	Withdraw Specification
	
	

	32.663
	
	Withdraw Specification
	
	

	32.665
	
	Withdraw Specification
	
	

	32.667
	
	Withdraw Specification
	
	

	32.673
	
	Withdraw Specification
	
	

	32.675
	
	Withdraw Specification
	
	

	32.695
	
	Withdraw Specification
	
	

	32.713
	
	Withdraw Specification
	
	

	32.715
	
	Withdraw Specification
	
	

	32.723
	
	Withdraw Specification
	
	

	32.725
	
	Withdraw Specification
	
	

	32.733
	
	Withdraw Specification
	
	

	32.735
	
	Withdraw Specification
	
	

	32.743
	
	Withdraw Specification
	
	

	32.745
	
	Withdraw Specification
	
	

	32.753
	
	Withdraw Specification
	
	

	32.755
	
	Withdraw Specification
	
	

	32.763
	
	Withdraw Specification
	
	

	32.765
	
	Withdraw Specification
	
	

	32.773
	
	Withdraw Specification
	
	

	32.775
	
	Withdraw Specification
	
	

	32.783
	
	Withdraw Specification
	
	

	32.785
	
	Withdraw Specification
	
	


11

Work item rapporteur(s) *

Jörg Schmidt, Nokia Siemens Networks
Zou Lan, Huawei Technologies.
12

Work item leadership *



SA5

13

Supporting Individual Members *

	Supporting IM name

	Ericsson

	Nokia Siemens Networks

	Huawei

	Alcatel-Lucent

	ZTE


5.1.3
Service Oriented Architecture (SOA) for IRP; continuation (OAM-SOA-IRP)  UID_470036
Technical Specification Group Services and System Aspects
TSGS#47(10)0076
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-100890
Meeting SA5#70, 1-5 March 2010, Xiamen, China
revision of S5-100603
1
3GPP Work Area *

	x
	Radio Access

	x
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	x
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	460032
	Network Infrastructure Management
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

Service Oriented Architecture (SOA) is gaining acceptance in the IS/IT industry.  It promises to manage change [1], automate and simplify IT processes [1], optimize implementation [2], maximize (implementation) flexibility and scalability [3], facilitate integration beyond the enterprise (between companies, between partners and customers)  [4], simplify development [5] and maintenance; etc. 

We have noted that the principles of SOA are currently being applied to the field of network management [8,9].

IRP (Integration Reference Point) is the predominant standard for wireless network management since 2000.  3GPP developed it with 3GPP2 close collaboration.  IRP architecture follows closely with that defined by ITU-T TMN work [6].  Besides publishing the IRP specifications, 3GPP also publishes its IRP methodology (e.g., the guidelines, templates on how to develop, maintain and publish IRP specifications).  Today, the IRP specification methodology is being shared and jointly evolved and maintained by consortium of SDO’s, such as ITU-T.

Based on the above, SA5 have submitted for SA#44 Information + Approval TR 32.824 (Study Ion SOA IRP [7].  
The purpose of that SI was to analyse the IRP architecture and to provide a “gap analysis” on what enhancement would be needed for the current set of IRP specifications such that it could claim to have the full set of characteristics of SOA. These enhancments adressed three main areas:

SOA Architecture

SOA-supporting Solution Set

SOA conforming Registration & Discovery capabilities

Resulting from the aformention study SA5 had a R9 WI “Service Oriented Architecture (SOA) for IRP”, covering “SOA Architecture” and “SOA-supporting Solution Set” [10], while this work item intends to address the remaining aspect “SOA conforming Registration & Discovery capabilities”

References:

[1] SOA Management and Security
[2] IBM CICS Service Flow Feature enables composition of CICS applications to create CICS business services
[3] SOA/Web services-based applications
[4] Extending the Benefits of SOA beyond the Enterprise, TIBCO
[5] BEA Announces WebLogic 9.2; Award-Winning Family Raises the Bar on SOA Enablement
[6] ITU-T TMN

[7] TR 32.824: Study on SOA compliant need and additional capabilities for existing/currently planned Interface IRPs

[8] TS 188 001 NGN Management OSS Architecture, ETSI
[9] M.3060 Principles for the Management of Next Generation Networks, ITU-T

[10] 3GPP TS 32.101 Telecommunication management; Principles and high level requirements.

[11] 3GPP TS 32.102 Telecommunication management; Architecture

[22] 3GPP TS 32.150 Telecommunication management; Integration Reference Point (IRP) Concept and definitions
4
Objective *

SOA provides methods for systems development and integration where systems group functionality around business processes and packages these as interoperable services.  An SOA infrastructure allows different applications to exchange data with one another as they participate in business processes. 

The IRP’s approach is well suited for operating within an SOA environment (see Section 6 of [7]).  In operator’s environment, the FCAPS types of service, supported by the various IRPs such as AlarmIRP, PMIRP, are one of many key inputs to the aforementioned business processes.  

The various IRPs will be evolved further, modified in such that they can fit even better into an SOA infrastructure. 

During R9 (WI “Service Oriented Architecture (SOA) for IRP”), SA5 already completed  releveant specification work on  “SOA Architecture” and “SOA-supporting Solution Set” [10], while this work item intends to continue this work, and to specifically address the aspect of “SOA conforming Registration & Discovery capabilities”. This Work Item would:
Enhance 32.101 [10] to high level SOA Registration and Discovery concepts and high level SOA Registration and Discovery requirements. 

Enhance 32.150 [12] to include the overall concepts of SOA Registration and Discovery and its relationship to IRP’s. 

Enhance the relevant Interface IRPs (for example Entry Point IRP if needed) in areas that require amendments for its implementations to improve participation in an SOA infrastructure environment.  
5
Service Aspects



N/A

6
MMI-Aspects



N/A

7
Charging Aspects



N/A

8
Security Aspects



N/A

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.101
	
	High level SOA Registration and Discovery concepts and high level SOA Registration and Discovery requirements shall be listed in this document.
	SA#51 Mar 2011
	Telecommunication management; Principles and high level requirements

	32.150
	
	The overall concepts of SOA Registration and Discovery and its relationship to IRP’s shall be described in this document. 
	SA#51 Mar 2011
	Telecommunication management; Integration Reference Point (IRP) Concept and definitions
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Work item rapporteur(s) *

Jörg Schmidt, Nokia Siemens Networks
Edwin Tse, Ericsson

12

Work item leadership *



SA5

13

Supporting Individual Members *

	Supporting IM name

	Ericsson

	Nokia Siemens Networks

	Huawei Technologies

	Orange

	Vodafone

	TeliaSonera

	Alcatel Lucent

	Motorola

	Deutsche Telecom


5.1.4
IRP Overview, Profiles & Usage Guide (OAM-NIM-IRP_OPU)  UID_ 480042
3GPP TSG SA Meeting #52
SP-110277
Bratislava, Slovakia, 06 – 08 June, 2011

3GPP TSG-SA5 (Telecom Management)
S5-112084
SA5#77, 09 May – 13 May 2011; Shenzhen, China
revision of SP-100777
TSG SA Meeting #50
SP-100777
13-15 Dec 2010, Istanbul, Turkey
Technical Specification Group Services and System Aspects
TSGS#48(10)0388

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010

3GPP TSG-SA5 (Telecom Management)
S5-101421

Meeting SA5#71, 10-14 May 2010, Montreal, CANADA
revision of S5-101400

1
3GPP Work Area *

	x
	Radio Access

	x
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	x
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	460032
	Network Infrastructure Management
	OAM10-NIM


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

SA5’s IRP Framework and its embedded IRP Interface & NRM definitions have advanced considerably since it inception during R99. Currently there are 15 approved 3GPP NRM IRP specifications as well 18 approved 3GPP Interface IRP specifications, providing a complex set of network management capabilities for the monitoring and provisioning of various network and service technologies. In addition, other organization have adopted the IRP Framework and developed their own, technology specific resource models (NRM IRP’s). 

Interface IRP are not only designed in a network technology neutral manner and to be SOA conformant, but also with a high degree of flexibility - to allow applicability towards management of a wide range of current and future equipment and systems. NRM IRP’s on the other side are defined to enable management of specific network technologies and systems, and allow extensibility to support competitive differentiations.

To enable the industry (3GPP members as well as other industry organization), to more easily adopt the IRP Framework and applicable Interface & NRM definitions for its management needs, SA5 needs an additional specification covering:

· General Overview about the IRP Framework, and its Interface IRP’s & NRM IRP’s

· Overview about the dependencies between IRP’s, to ensure relationships between IRP’s are well understood 

· IRP Usage guidelines, to ensure proper implementations

· Recommendations and Guidelines for the usage of the IRP Framework outside of 3GPP, to enable easier adoption by external organizations

4
Objective *

Develop an IRP Overview, Profiles & Usage Guide specification, covering the following:

· Provide IRP Overview and identify IRP Relationships
· General Overview about the IRP Framework, and its IRP’s

· Overview about the dependencies between IRP’s

· Recommendations and Guidelines for the usage of the IRP Framework outside of 3GPP

· Provide IRP Profiles recommendations
· IRP Usage guidelines

5
Service Aspects



N/A

6
MMI-Aspects



N/A
7
Charging Aspects



N/A
8
Security Aspects



N/A
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.103
	IRP Overview, Profiles & Usage Guide
	SA5
	
	SA#50 Dec 2010
	SA#52 Jun 2011
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments
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Work item rapporteur(s) *

Jörg Schmidt, Nokia Siemens Networks
12

Work item leadership *



SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel Lucent

	Ericsson

	Huawei Technologies

	Motorola

	Nokia Siemens Networks

	Orange

	ZTE

	Vodafone

	NEC


5.1.5
Alarm correlation and root cause analysis (OAM-AC-RCA)  UID_510041
TSG SA Meeting #51
SP-110137
21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-111498

SA5#76, 28 Feb - 4 Mar 2011; San Diego, USA
revision of S5-111(198,343)
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]
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	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	Alarm correlation and root cause analysis
	


This work item is … *

	X
	Stage 1 (go to 2.3.1)

	X
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	460032
	Network Infrastructure Management
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

In a network, such as a fixed and mobile convergent (FMC) network, a single network fault (e.g. a network entity not performing at level expected by network operator) can result in the generation of multiple alarms from different networked entities, at different times.  In a network, network management events, indicating changes in network configuration and/or performance, can be related to or causing network faults.  

It is imperative that the network operator, the receiver of all the generated alarms and network events, be able to rapidly and accurately identify the causes of the alarms.  Rapid and accurate root cause identification shortens the TTR (time to repair) and thus contribute to OPEX reduction.

It is imperative also that the network operator be able to identify network faults affecting its services and/or key customers.  This ability directly contributes to the support of service contracts, between operators (providers of service) and service consumers.

The standardized capabilities supporting the operator’s tasks mentioned above, are termed alarm correlation (AC) and root cause analysis (RCA).

Note that candidates subject of AC are not restricted to alarms.  They can include network configuration changes, for example.  Note that as well, the RCA may not always result in identifying an alarm but, depending on context and information available, may identify a network configuration change that is the root cause of the alarms.  
Capabilities to correlate alarm and identify alarm root causes are considered as important features of FMC network management.  See S5-101174 “Operator Common NGMN TOP10 Requirements”.

This WI is based on the Recommendation of the Release 10 Study on Alarm Correlation and Alarm Root Cause Analysis (TR 32.823) and Release 10 Study on FM harmonization (TR 32.829).
4
Objective *


The objectives of this WI are to update specifications as follows:

The Requirements, benefits, context and use cases of AC and RCA; 

Clarification of the semantics of the correlatedNotification attribute.  
The AlarmInformation attributes that can report the result of AC and/or RCA or can assist the tasks of AC and/or RCA.  Note that the AlarmInformation class is defined in TS 32.111-2, Alarm IRP IS.

An interface, packaged as additional functionalities to Alarm IRP, via which operator can receive the results of AC and RCA;

The context, such as location within the IRP Framework, in which the AC and RCA can be deployed.

Consider capabilities that were identified and recommended for implementation by Release 10 Study on FM harmonization (TR 32.829).
5
Service Aspects

None

6
MMI-Aspects

None
7
Charging Aspects

None
8
Security Aspects

None
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.111-1
	
	Alarm IRP Requirements
	Sept 2011 SA-53
	

	32.111-2
	
	Alarm IRP IS
	June 2011 SA-52
	

	32.111-6
	
	Alarm IRP SS definitions
	June 2011 SA-52
	


11

Work item rapporteur(s) *

 Brendan Hassett, Ericsson

12

Work item leadership *



SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent 

	CMCC

	Ericsson

	Huawei

	NEC

	Nokia Siemens Network

	ZTE


5.1.6
Inventory Management Network Resource Model enhancements (OAM-IM-NMR)  UID_510042
TSG SA Meeting #51
SP-110141

21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-111493

SA5#76, 28 Feb - 4 Mar 2011; San Diego, USA
revision of S5-111346

1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	X
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	460032
	Network Infrastructure Management (OAM10-NIM)
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

The scope of current inventory NRM is mainly hardware related. The output of the Alignment of 3GPP Generic NRM IRP and TMF Shared Information/Data (SID) Model study item, the inventory enhancement part in Rel-10 TR 32.828 (UID_460037), recommends to extend the scope of Inventory NRM. Additionally, NGMN has defined inventory enhancements as one of the top 10 priority items in their NGMN Top OPE Recommendations document (Version 1.0 - see S5-101174).
4
Objective *

The objective of this work item is to update in Rel-10 the 3GPP inventory NRM IRP based on findings and recommendations in Rel-10 TR 32.828.  Such update will introduce a new inventory object model to capture inventory-type information for software, license, hardware and logical/physical resources, all related to resources under management. The inventory information is collected into inventory data files. File Transfer IRP is used for uploading the inventory data files to IRPManager.

5
Service Aspects

N/A

6
MMI-Aspects

N/A
7
Charging Aspects

N/A
8
Security Aspects

N/A
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	x
	x
	

	No
	x
	x
	
	
	

	Don't know
	
	
	
	
	x


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.690
	
	Check and potential update
	SA#52 June 2011
	Inventory Management Requirements

	32.691
	
	Check and potential update
	SA#52 June 2011
	Inventory Management network resources IRP Requirements

	32.692
	
	Inclusion of new inventory objects
	SA#52 June 2011
	Inventory Management network resources IRP Network Resource Model

	32.696
	
	Inclusion of new inventory objects
	SA#52 June 2011
	Inventory Management NRM IRP; Solution Set definitions


11

Work item rapporteur(s) *

 Olaf Pollakowski, Nokia Siemens Networks (olaf.pollakowski@nsn.com)
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent

	China Mobile

	Deutsche Telekom

	Ericsson

	Huawei

	Nokia Siemens Networks

	Vodafone

	ZTE


5.2
Self-Organizing Networks OAM aspecsts (OAM-10-SON)  UID_ 460034
TSG SA Meeting #51
SP-110130
21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-111414
SA5#76, 28 Feb - 4 Mar 2011; San Diego, USA
revision of S5-111088
TSG SA Meeting #51
SP-110130

21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-111414
SA5#76, 28 Feb - 4 Mar 2011; San Diego, USA
revision of S5-111088
TSG SA Meeting #46
SP-090756

07 - 10 December 2009,

Sanya, China

3GPP TSG-SA5 (Telecom Management)
S5-094092

Meeting SA5#68 09-13 Nov 2009, Shanghai, China

5.2.1
SON self-optimization management continuation - LTE-SON-OAM-SO UID_460035
1
3GPP Work Area *

	X
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)
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	Work Task (go to 2.4)


2.1
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	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
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	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
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	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	4600xy
	Self-Organizing Networks (SON) - OAM aspects
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

Rel-9 SON self-optimization focused on the following use cases:

1) Load balancing

2) Handover Parameter optimization

3) Interference control

4) Capacity and coverage optimization 

5) RACH optimization

The management aspects of “Load balancing” and “Handover Parameter optimization” have been fully discussed in Rel-9 while the management aspects of “Interference control”, “RACH optimization” and “Capacity and coverage optimization” were not fully discussed due to the slower progress of the corresponding work in RAN. 

Based on the situation at the end of Rel-9, it is required to continue the discussions on the management aspects of the following use cases:

1) Interference control 

2) Capacity and coverage optimization
3) RACH optimization

Also, the management aspects of “Load balancing optimization” and “Handover parameter optimization” may need some enhancements considering the operators’ new requirements.
Work has started in Rel-9 on the coordination functionality (e.g. turn on/off the automatic functions, coordination among the different targets in Handover Optimization use case etc.), but there is a need to extend this work to address the inclusion of additional optimization coordination.
1) Coordination between manual operations via Itf-N and automatic functionalities.

2) Coordination between self-optimization and other SON use cases.

3) Coordination between different self-optimization use cases.

4) Coordination between different targets within one self-optimization use case.

The discussion on coordination will include coordination of NRM defined parameters change, but will not be limited to the discussion of possible resolution of conflicting requests, regardless of the request source. Examples for such "conflicting request" are: 
1. “ping-ponging” the value of an NRM defined parameter by two or more of the named requesting sources. 
2. Overwriting an NRM defined parameter previously set by source B by source A. 
3. Simultaneous requests by two or more sources to change an NRM defined parameter to different values.
The work item is not addressing resolution of conflicts between requests from different IRPManagers or conflicts resulting from requests via non-ItfN interfaces (e.g. craft terminals).
4
Objective *

a) Specify the management aspects of the following SON self-optimization use cases:

1) Interference control

2) Capacity and coverage optimization
3) RACH optimization

4) Load balancing optimization

5) Handover parameter optimization
Note: For “Load balancing optimization” and “Handover Parameter optimization” management, only some enhancements may be needed.
b) The solution for coordination related with the self-optimization on the following aspects:

1) Coordination of manual operations via Itf-N and automatic functionalities.

2) Coordination between self-optimization and other SON use cases.

3) Coordination between different self-optimization use cases.

4) Coordination between different targets within one self-optimization use case.

c) Update the existing SON self-optimization in TS 32.52x series specifications.
Existing SON self-optimization TSs will be impacted by this WI. Some existing specifications (i.e., NRM, PM, etc.) may also be impacted. 
5
Service Aspects

N/A
6
MMI-Aspects

N/A
7
Charging Aspects

N/A
8
Security Aspects

N/A
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	
	

	No
	X
	X
	
	X
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.521
	
	self-optimization
	SA#49 Sep 2010
	Self-Organizing Networks (SON) Policy Network Resource Model (NRM) Integration Reference Point (IRP); Requirements

	32.522
	
	self-optimization
	SA#52 Jun 2011
	Self-Organizing Networks (SON) Policy Network Resource Model (NRM) Integration Reference Point (IRP); Information Service (IS)

	32.526
	
	self-optimization
	SA#52 Jun 2011
	Self-Organizing Networks (SON); Policy Network Resource Model (NRM) Integration Reference Point (IRP); Solution Set (SS) definitions

	32.425
	
	self-optimization
	SA#52 Jun 2011
	Performance Management (PM); Performance measurements E-UTRAN

	32.762
	
	self-optimization
	SA#52 Jun 2011
	Evolved Universal Terrestrial Radio Access Network (E-UTRAN) Network Resource Model (NRM) Integration Reference Point (IRP): Information Service (IS)

	32.766
	
	self-optimization
	SA#52 Jun 2011
	Evolved Universal Terrestrial Radio Access Network (E-UTRAN) Network Resource Model (NRM) Integration Reference Point (IRP); Solution Set (SS) definitions
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Work item rapporteur(s) *

Huawei Technologies (zlan@huawei.com)
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Huawei Technologies

	Vodafone

	Deutsche Telekom

	Motorola

	Nokia Siemens Networks

	Ericsson

	NEC

	Alcatel-Lucent

	ZTE

	China Telecom


5.2.2
SON self-healing management (LTE-SON-OAM-SH)  UID_460036
TSG SA Meeting #51
SP-110150
21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-111524
SA5#76, 28 Feb - 4 Mar 2011; San Diego, USA
revision of SP-100776

TSG SA Meeting #50
SP-100776
13-15 Dec 2010, Istanbul, Turkey
3GPP TSG-SA5 (Telecom Management)
S5-103369
SA5#74-OAM , 15 - 19 Nov 2010; Jacksonville, USA
revision of S5-10abcd
TSG SA Meeting #46
SP-090757

07 - 10 December 2009, Sanya, China

3GPP TSG-SA5 (Telecom Management)
S5-094354

Meeting SA5#68 09-13 Nov 2009, Shanghai, China

1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	4600xy
	Self-Organizing Networks (SON) - OAM aspects
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

The target of Self-Healing (SH) is to recover from or mitigate errors in the network with a minimum of manual intervention from the operator. 
Self-healing functionality will monitor and analyse relevant data like fault management data, alarms, notifications, and self-test results etc. and will automatically trigger or perform corrective actions on the affected network element(s) when necessary. This will significantly reduce manual interventions and replace them with automatically triggered re-optimizations, re-configurations, or software reloads/upgrades thereby helping to reduce operating expense.
4
Objective *

Collect and document Self-healing OAM requirements, stage 2 and stage 3 definitions. 

Define – if needed in cooperation with RAN WGs - inputs to and outputs from the Self-Healing functions, its location in the management architecture, and the degree of standardisation of the associated algorithms.

Identify and document required Self-Healing related additions to the affected existing specifications.

Ensure that the OAM specifications support the management of the Self-Healing functionalities.

Based on the above, a set of new TSs should capture the SON Self-Healing OAM Requirements and solutions. Some existing specifications (i.e., NRM, PM, etc.) may need some modification according to the output of the work task. 
5
Service Aspects

N/A
6
MMI-Aspects

N/A
7
Charging Aspects

N/A
8
Security Aspects

N/A
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.541
	Self-Organizing Networks (SON); Self-healing; Concepts and requirements
	SA5
	
	SA#45 Sep 2009
	SA#51 Mar 2011
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.522
	
	self-healing management
	SA#51 Mar 2011
	Telecommunication management; Self-Organizing Networks (SON) Policy Network Resource Model (NRM) Integration Reference Point (IRP); Information Service (IS)

	32.526
	
	self-healing management
	SA#51 Mar 2011
	Telecommunication management; Self-Organizing Networks (SON); Policy Network Resource Model (NRM) Integration Reference Point (IRP); Solution Set (SS) definitions

	32.762
	
	self-healing management
	SA#50 Dec 2010
	Telecommunication management; Evolved Universal Terrestrial Radio Access Network (E-UTRAN) Network Resource Model (NRM) Integration Reference Point (IRP); Information Service (IS)

	32.766
	
	self-healing management
	SA#50 Dec 2010
	Telecommunication management; Evolved Universal Terrestrial Radio Access Network (E-UTRAN) Network Resource Model (NRM) Integration Reference Point (IRP); Solution Set (SS) definitions
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Work item rapporteur(s) *

ZTE (zhu.weihong@zte.com.cn)
12
Work item leadership *

SA5
13
Supporting Individual Members *

	Supporting IM name

	ZTE

	Vodafone

	China Mobile

	Nokia Siemens Networks

	Huawei Technologies.

	Motorola

	T-Mobile

	Orange

	Telecom Italia

	Telefonica

	TeliaSonera

	China Telecom


5.2.3
OAM aspects of Energy Saving in Radio Networks (OAM10-ES)  UID_470037
TSG SA Meeting #51
SP-110128

21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-110533

SA5#75, 24 - 28 Jan 2011; Sorrento, ITALY
revision of SP-110226
Technical Specification Group Services and System Aspects
TSGS#47(10)0226
Meeting #47; Vienna, Austria; 22-25 March 2010
revision of SP-100077

3GPP TSG-SA5 (Telecom Management)
S5-100891
Meeting SA5#70, March 01-05 2010, Xiamen, China
revision of S5-10693
Source:
Nokia Siemens Networks, Vodafone, Huawei, NEC Corporation

Title:  


New WID on OAM aspects of Energy Saving in Radio Networks
1
3GPP Work Area *

	X
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	460034
	Self-Organizing Networks (SON) - OAM aspects
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	TR 32.826
	
	Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

Energy efficiency is important both from a cost and an environment perspective. There are strong requirements from operators on the management and monitoring of energy saving functions and the evaluation of its impact on the network and service quality. Therefore an efficient and standardized Management of Energy Saving functionality is needed. 

Coordination with other functionalities like load balancing and optimization functions is also required..

This work item is based on the outputs of the Energy Savings Management study item, which produced TR .32.826.

4
Objective *

The objectives of this work item are:

Define Energy Savings Management OAM requirements and solutions for the following use cases, 

eNodeB Overlaid
Carrier restricted
Capacity Limited Network
Note: Some more Energy Saving use cases may be considered during the progress of the work
Define OAM requirements and solutions for coordination of ESM with other functions like 

 Self-Optimization

 Self Healing
Traditional configuration management
Fault Management

 Select existing measurements which can be used for assessing the impact and effect of Energy Saving actions corresponding to above Energy Saving use cases.

Define new measurements which are required for assessing the impact and effect of Energy Saving actions, including measurements of the energy consumption corresponding to above Energy Saving use cases.

For all the above existing standardized functionalities shall be reused as much as possible.

5
Service Aspects

N/A

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

N/A

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.551
	
	SA5
	
	SA#49 Sep 2010
	SA#50 Dec 2010
	Energy Saving Management (ESM); Concepts and requirements

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.425
	
	Inclusion of Energy consumption measurements 
	SA#51 Mar 2011
	PM Performance measurements E-UTRAN

	32.762
	
	Inclusion of NRM elements for Energy Saving Management
	SA#51 Mar 2011
	E-UTRAN NRM IS

	32.766
	
	Inclusion of NRM elements for Energy Saving Management
	SA#51 Mar 2011
	E-UTRAN NRM IRP Solution Set definitions

	32.522
	
	Inclusion of policies for Energy Saving Management
	SA#51 Mar 2011
	SON Policy NRM IRP Information Service

	32.526
	
	Inclusion of policies for Energy Saving Management
	SA#51 Mar 2011
	SON Policy NRM IRP Solution Set definitions

	32.626
	
	Inclusion of policies for Energy Saving Management / Allow subnetwork wide Energy Savings policies
	SA#51 Mar 2011
	Configuration Management; Generic network resources IRP Solution Set definitions


*) Note: 32.es3/5/7 may be needed, if the decision is taken not to incorporate all NRM changes into 32.76n series. 
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Work item rapporteur(s) *

Clemens Suerbaum, Nokia Siemens Networks (clemens.suerbaum@nsn.com)

12

Work item leadership *

SA5

13

Supporting Individual Members *

	Supporting IM name

	Vodafone

	Nokia Siemens Networks

	Huawei

	NEC Corporation

	Alcatel-Lucent

	Orange

	Motorola

	ZTE

	Deutsche Telekom

	Qualcomm

	Telecom Italia

	Ericsson


5.3
Subscription Management (SuM) evolution OAM10-SuM  UID_470038
Technical Specification Group Services and System Aspects
TSGS#47(10)0086
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-100709
Meeting SA5#70, 01-05 March 2010, Xiamen, P.R.China
Source:
Ericsson, Verizon Wireless, Alcatel-Lucent, Nokia Siemens Networks

Title:
New WID on Subscription Management (SuM) evolution

Document for:
Approval

Agenda Item:
6.02
New OAM Work Item proposals

1
3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification

This work item is a

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	X
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	OAM&P 10 (Acronym:
OAM10)
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	TS 32.172 SuM NRM IRP IS
	
	Within this stage, 1 document is to be updated as part of the work item.



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	TS 32.175 SuM NRM IRP XML definition
	
	Within this stage, 1 document is to be updated as part of the work item.



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

There is a need expressed from service providers and operators to provide a holistic and coherent view of customer/user/subscriber related information in the network, from the viewpoints of service and resource management layers as specified by the TeleManagement Forum's eTOM processes. The current version of the 3GPP SuM specifications covers the service management layer only to a very limited extent; instead, the focus has been on the resource layer and its management. There is a need to couple information models of the service layer with the information models of resource layer within the information domain related to customer/user/subscriber. 

The current model is also inconsistent in its modelling of user identifiers. In general, a more coherent approach for modelling user's service data profiles is of interest.

SuM should offer a framework to enable rapid development of provisioning support for new services in a way conforming to a standard model.

Besides 3GPP's own interest in addressing the above mentioned concerns to support the 3GPP/LTE networks and services delivered on top of these networks, ETSI TISPAN has requested 3GPP to address these concerns so that they may re-use the evolved 3GPP SuM specifications as the basis for extensions to support the TISPAN NGN network.

4
Objective 

This Work Item is a continuous one based on the previous one completed in SuM Rel 9. 

The Work Item main objective is to provide an evolved SuM information model that offers loose coupling to service layer data and logic, as well as offering a generic framework for modelling of user's service data profiles. 
With a generic framework for modelling, there shall be Guidelines and Rules for applied model talking about how to rapidly introduce an applied model and make it complaint with the generic framework for modelling as normative annex part.

In order to bring about a better understanding for the functioning of the SuM IM, guidelines for instantiation, including instantiation examples, are proposed to be included as an Informative annex of the 3GPP SuM NRM specification.
The current model is also inconsistent in its modelling of user identifiers. In general, a more coherent approach for modelling user's service data profiles is of interest.
Regarding the proposal from TISPAN about “connection points to external models” (i.e. Mapping between SA5 SuM IOCs and other SDO class definitions such as SID model construct), this work item will continue on investigating the necessity to introduce this model mapping into SA5 SuM standardization. If it’s agreed within SA5 then it will be introduced as Informative annex part.
It has to consider backward compatibility with the existing SuM information model if it’s feasible. 
Consistency with information entities to be defined in the User Data Convergence baseline common information model shall be ensured.
5
Service Aspects

The WI aims to provide enhances management support for services.

6
MMI-Aspects

None.

7
Charging Aspects

None.

8
Security Aspects

No additional security aspects compared to existing SuM specifications.

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.172
	
	Revised information model
	SA#51
	Subscription Management (SuM) Network Resource Model (NRM) Integration Reference Point (IRP): Information Service (IS)

	32.175
	
	Revised XML definitions
	SA#51
	Subscription Management (SuM) Network Resource Model (NRM) Integration Reference Point (IRP): eXtensible Markup Language (XML) definition
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Work item rapporteur(s) *

Leo Yang (leo.yang@ericsson.com)
12

Work item leadership *

SA5

13

Supporting Individual Members *

	Supporting IM name

	Ericsson

	Verizon Wireless

	Alcatel-Lucent

	Deutsche Telekom

	Nokia Siemens Networks


5.4
Performance Management (OAM10-PM)  UID_470039
Technical Specification Group Services and System Aspects
TSGS#47(10)0083
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5- 100340
Meeting SA5#69, 18 - 22 Jan 2010, Valencia, Spain
revision of S5-10xyzw

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
5.4.1
Key Performance Indicators (KPIs) for IMS (OAM-PM-KPI_IMS)  UID_470040
1
3GPP Work Area *

	
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	460031
	OAM&P 10
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification 

Performance management is important for operators to manage their networks. Key Performance Indicators (KPIs) and performance measurements are in the scope of network performance management. Currently performance measurements for IMS have been defined in TS 32.409. In order to monitor and evaluate the whole IMS network performance, it is necessary to define KPIs for IMS.
4
Objective

For evaluation of IMS Network performance, a set of Key Performance Indicators (KPIs) shall be defined based on well described use cases and be standardized with a formula. Classification and definitions template of KPIs refers to TS 32.410 and 32.450.

The following are examples of IMS KPI for standardization: 
•
Origination call setup success rate
•
Termination call setup success rate

•
Forward session success rate
5
Service Aspects



N/A

6
MMI-Aspects



N/A

7
Charging Aspects



N/A

8
Security Aspects



N/A

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.454
	Key Performance Indicators (KPI) for IMS
	SA5
	
	SA#50 Dec 2010
	SA#51 Mar 2011
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s) *

 Li Jian , lijian@chinamobile.com , Liang Shuangchun, liangshuangchun@cmdi.chinamobile.com 
12

Work item leadership *



SA5

13

Supporting Individual Members *

	Supporting IM name

	China Mobile

	Orange

	Huawei

	ZTE

	Vodafone

	Ericsson


Technical Specification Group Services and System Aspects
TSGS#47(10)0084
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-100341
Meeting SA5#69, 18 - 22 Jan 2010, Valencia, Spain
revision of S5-10xyzw
5.4.2
Key Performance Indicators (KPIs) for EPC (OAM-PM-KPI_EPC)  UID_470041
1
3GPP Work Area *

	
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	460031
	OAM&P 10
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

Performance management is important for operators to manage their networks. Key Performance Indicators (KPIs) and performance measurements are in the scope of network performance management. Currently performance measurements for EPC have been defined in TS 32.426. In order to monitor and evaluate the whole EPC network performance, it is necessary to define KPIs for EPC.
4
Objective

For evaluation of EPC Network performance, a set of Key Performance Indicators (KPIs) shall be defined based on well described use cases and be standardized with a formula. Classification and definitions template of KPIs refers to TS 32.410 and 32.450.

The following are examples of EPC KPI for standardization: 
•
Dedicated bearer activation success rate
•
Attach success rate

•
Inter-system handover success rate
5
Service Aspects



N/A

6
MMI-Aspects



N/A

7
Charging Aspects



N/A

8
Security Aspects



N/A

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.xyz
	Key Performance Indicators (KPI) for EPC
	SA5
	
	SA#50 Dec 2010
	SA#51 Mar 2011
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s) *

 Li Jian , lijian@chinamobile.com , Liang Shuangchun, liangshuangchun@cmdi.chinamobile.com 
12

Work item leadership *



SA5

13

Supporting Individual Members *

	Supporting IM name

	China Mobile

	Alcatel-Lucent

	Huawei

	ZTE


TSG SA Meeting #49
SP-100612

20-23 Sep 2010, San Antonio, USA
revision of SP-100503
3GPP TSG-SA5 (Telecom Management)
S5-102570
Meeting SA5#73, 23 - 27 August 2010, New Delhi, India
revision of SP-100215
This is a revision of the WID UID_470042 (Management of UE based network performance measurements) in SP-100215, clarifying SA5 outputs of the WI and identifying Stage 3 work to be performed by CT4, RAN2, and RAN3 WGs.

5.4.3
Management of UE based network performance measurements (OAM-PM-UE)  UID_470042
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	460031
	OAM&P 10
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	X
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	470039
	OAM10-PM Performance Management
	Note: this is a Rel-10 umbrella BB (no dedicated WID needed)


3
Justification *

The WI “Minimization of drive tests for E-UTRAN and UTRAN” was approved at TSG RAN#46 (RP-091423). 
The RAN WI focuses on the control plane solution for the minimization of drive tests for E-UTRAN and UTRAN (MDT) and defines coverage optimization as the priority use case to be considered in Rel-10.

============================ Start of extract from RP-091423 =============================
“The objective of this work item is to define the solutions for minimization of drive tests (MDT) using a Control Plane Architecture (however, it is worth noting that the same information elements defined in the RRC specifications for providing information for UE to the E-UTRAN/UTRAN for the control plane MDT solution, can be utilised outside TSG RAN as the new MDT functionality will be captured to open 3GPP specifications available outside 3GPP.). The following prioritised use cases will be considered:

· Coverage optimisation “
Note: Solutions for the other MDT use cases identified in TR 36.805 are expected to be developed after completing the first prioritised use case based on operators’ priorities. New or updated work item to be agreed then.

The following principles should be followed when developing the MDT solutions based on Control Plane Architecture:

· Both real time and non real time measurements will be considered. 

· Measurements are configured to the UE by E-UTRAN/UTRAN by RRC signalling, based on Network management systems measurement definitions configured to E-UTRAN/UTRAN. Measurement may be triggered by various rules, for example based on radio conditions dependent thresholds

· Duplication of the existing functionality should be avoided. 

· New measurement configurations and functionalities (e.g. UE measurements idle mode and during DRX operations and non-real time reporting, which includes storing some data in the UE memory) should be identified and specified for the prioritised MDT use cases. 

· End-user implications need to be kept acceptable (e.g. MDT solutions should be developed so that UE power consumption can be kept reasonable when MDT is deployed and used in the networks)

· UE memory requirements for MDT support need to be carefully considered.

· The MDT measurements reporting are sent via RRC signalling to the E-UTRAN/UTRAN.  RRC signaling to report measurements should also have the capability to include 
· Set of available location information
· Time information

· The measurements from the UE can be combined/ processed with the network measurements already available in the E-UTRAN/ UTRAN and sent to the MDT-entity outside the E-UTRAN/UTRAN. E- Also basic measurement objects are to be identified, which may be added to the results such as Cell ID, time (if relevant) before being transferred onwards to the respective MDT-entity outside the E-UTRAN/UTRAN. 
============================ End of extract from RP-091423 =============================
Support of MDT RAN functionality is required on Itf-N to allow the operator to configure the policies in order to control MDT activation and MDT data collection. According to the policies configured by the operator, the MDT data is collected and transferred from eNodeB to IRP Manager via Itf-N.

In order to fulfill the coverage optimization use case, it will be necessary to be support on Itf-N:: 
· Operator selected area based MDT data collection
· Operator selected UE based MDT data collection. 
The following functionalities are needed to operate MDT:

· Configuration on Itf-N of mechanisms to control and manage MDT function
· Availability of Itf-N operations to control and manage MDT data collection
· MDT data reporting format on Itf-N
· Procedures for propagation of MDT configuration data to concerned NEs

4
Objective

This WI specifies MDT OAM requirements and solutions for UMTS and LTE system in line with the RAN agreed control plane MDT WI. 

The following aspects are required to be specified in this WI:

1. Management mechanisms which will be used by the operator to control MDT .

· Configuration of real time and non real time measurements
· Selection management mechanisms considering the impact on UE capabilities (e.g. power consumption, UE memory)

· Measurements reporting policies

· Operator selected UE based MDT data collection and operator selected area based MDT data collection 

· Other, etc.

2. Operations to control and manage MDT data collection via Itf-N.

3. MDT data reporting format on Itf-N.
4. Procedures for MDT configuration data propagation to concerned NEs.
5. MDT related performance measurements

The operations for MDT management and procedures for MDT data propagation will make use of the existing SA5 solutions as much as possible (e.g. Trace functionalities, by extending the trace propagation to the UE and the trace reporting from the UE in SA5 Trace specifications). 
It is also a target to provide stage 2 level requirements to 3GPP CT4 WG and RAN2, RAN3 WG for MDT configuration propagation over the following interfaces:

· Iu

· Iur

· S1

· X2

· D, Gr 

· S6a

· E

· S10

The detailed stage 3 protocol specification is the responsibility of CT4, RAN2, and RAN3 WGs.
5
Service Aspects

N/A

6
MMI-Aspects

N/A

7
Charging Aspects

N/A

8
Security Aspects

N/A

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale
	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.421
	
	Subscriber and equipment trace; Trace concepts and requirements
	SA#49 Sep 2010
	OAM&P Stage 1

	32.422
	
	Subscriber and equipment trace; Trace control and configuration management
	SA#52 Jun 2011
	OAM&P Stage 2

	32.423
	
	Subscriber and equipment trace; Trace data definition and management
	SA#52 Jun 2011
	OAM&P Stage 3

	32.441
	
	Trace Management Integration Reference Point (IRP): Requirements
	SA#49 Sep 2010
	OAM&P Stage 1

	32.442
	
	Trace Management Integration Reference Point (IRP): Information Service (IS)
	SA#52 Jun 2011
	OAM&P Stage 2

	32.446
	
	Trace Management Integration Reference Point (IRP): Solution Sets (SS)
	SA#52 Jun 2011
	OAM&P Stage 3


11

Work item rapporteur(s) *

Zou Lan (zlan@huawei.com), Gyula Bodog (gyula.bodog@nsn.com), Ulf Hübinette (ulf.hubinette@ericsson.com)

12

Work item leadership *

Stage 1 and 2 for OAM&P: SA5
Stage 3 for OAM&P: SA5
Stage 3 for Signalling Protocols: CT4, RAN2, RAN3

13

Supporting Individual Members 

	Supporting IM name

	Huawei

	Orange

	AT&T

	Vodafone

	Deutsche Telekom

	China Mobile

	Telecom Italia

	NEC

	Alcatel-Lucent

	Nokia Siemens Networks

	Qualcomm

	Ericsson

	ZTE

	Motorola


Technical Specification Group Services and System Aspects
TSGS#47(10)0081
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-101059
Meeting SA5#70, 1-5 Mar 2010, Xiamen, P.R. China
revision of S5-100910

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
5.4.4
3G HNB and LTE HeNB Subsystem performance measurement (OAM-PM-HeNS)  UID_470043
1
3GPP Work Area *

	X
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	460031
	OAM&P 10
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other 

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task 

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification 

The HNB-OAM_GW WI in R9 (UID 420036) is to standardize the North bound interface of H(e)NS. The original objectives of HNB-OAM_GW are targeting to specify H(e)NS NRM requirements, H(e)NS Information Service (IS), H(e)NS Solution Set (SS) and H(e)NS performance measurement (PM). However, there remain sufficient parts of H(e)NS PM need to be specified according to respective determinations in ongoing discussions of RAN2, RAN3 and SA2. As a result, the HNB-OAM_GW WI is still lacking HeNS PM specifications. In addition, HNB related performance data in HNS PM are still needed to be supplemented.
Therefore, it is proposed to analyze H(e)NS performance measurements to finalize uncompleted works in 32.452 and 32.453 in Rel-10.
4
Objective 

In Rel-10, the new WI aims to complete the following works: 

-
Complement the performance data in 32.452 for HNS performance measurement;
-
Specify the performance data in 32.453 for HeNS performance measurement depending on conclusions in RAN2, RAN3 and SA2;
-
Coordinate the availability of performance data between Type 1 and Type 2 interfaces. 
5
Service Aspects 

None.

6
MMI-Aspects

None.

7
Charging Aspects

None.

8
Security Aspects

None.

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale 

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 32.452
	Performance Management (PM); Performance measurements Home Node B Subsystem (HNS)
	SA5
	
	SA#50 Dec 2010
	SA#51 Mar 2011
	

	TS 32.453
	Performance Management (PM); Performance measurements Home enhanced Node B Subsystem (HeNS)
	SA5
	
	SA#51 Mar 2011
	SA#51 Mar 2011
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.582
	
	Telecommunications management; Home Node B (HNB) Operations, Administration, Maintenance and Provisioning (OAM&P); Information model for Type 1 interface HNB to HNB Management System (HMS)
	SA#51 Mar 2011
	

	32.592
	
	Telecommunication management; Home enhanced Node B (HeNB) Operations, Administration, Maintenance and Provisioning (OAM&P); Information model for Type 1 interface HeNB to HeNB Management System (HeMS)
	SA#51 Mar 2011
	


11

Work item rapporteur(s) 

ChenGang (chengang@chinamobile.com)
12

Work item leadership 

SA5

13

Supporting Individual Members 

	Supporting IM name

	China Mobile

	Huawei

	Alcatel-Lucent

	Nokia Siemens Networks

	Qualcomm


6
Charging Management small Enhancements (CH10)  UID_470044
Technical Specification Group Services and System Aspects
TSGS#47(10)0090

Meeting #47; Vienna, Austria; 22-25 March 2010

3GPP TSG-SA5 (Telecom Management)
S5-101075

Meeting SA5#70, 1-5 Mar 2010, Xiamen, P.R. China
revision of S5-100975
Source:

Orange

Title:
WID Update: IWLAN Mobility charging

Document for:
Approval

Agenda Item:

6.1
IWLAN mobility charging (IWLAN_Mob)  UID_440063 Moved from Rel-9
1
3GPP Work Area *

	
	Radio Access

	x
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	X
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	4700xy
	Charging Management small Enhancements (CH10) - umbrella Feature to be created after SA#47
	n/a


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems (IWLAN_Mob)
	23.327


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification

The Stage 2 I-WLAN mobility Rel-8 specification (3GPP TS 23.327) indicates the charging requirements that should be met. The capability to differentiate charging based on Radio Access Type (RAT) is one of these requirements. Such a feature is required for operators and should support different operators’ deployment options:

· Collocated GGSN/HA.

· Standalone HA.
Currently, only high-level information describes how the charging is supported for I-WLAN Mobility in S5-091885. 
4
Objective

The Work Item proposes to create a framework to specify a solution meeting the stage 2 specification for I-WLAN Mobility. It is proposed to update the WLAN charging specification (TS 32.252). Additionally, other charging specifications shall be updated (TS 32.240, TS 32.298 and TS 32.299). Following aspects will be covered:

· Charging support for I-WLAN Mobility

· Charging differentiation on RAT support for I-WLAN Mobility

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

This is a charging work item.

8
Security Aspects

None

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	x
	

	No
	x
	x
	x
	
	x

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.240
	
	Charging architecture and principles
	SA#51 Mar 2011
	

	32.252
	
	Wireless Local Area Network (WLAN) charging
	SA#51 Mar 2011
	

	32.298
	
	Charging Data Record (CDR) parameter description
	SA#51 Mar 2011
	

	32.299
	
	Diameter charging applications
	SA#51 Mar 2011
	


11

Work item rapporteur(s) *

Jean-Luc GARCIA (ORANGE), jl <dot> garcia <at> orange-ftgroup <dot> com

12

Work item leadership *

SA5

13

Supporting Individual Members *

	Supporting IM name

	Orange

	ZTE

	Qualcomm Europe

	China Mobile

	Alcatel-Lucent

	Huawei

	Ericsson

	Nokia Siemens Networks


Technical Specification Group Services and System Aspects
TSGS#47(10)0078
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-100993
Meeting SA5#70, 1 - 5 Mar 2010, Xiamen, China
revision of S5-100822
Source:
Nokia Siemens Networks
Title:
WID to Add solutions for Rc (reference point within OCS)
Document for:
Discussion and Approval
Agenda Item:

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
6.2
Add solutions for Rc (reference point within OCS) (CH-Rc)  UID_470045 Moved to Rel-11
7
Advice of Charge (AoC) service support enhancements (eAoC)  UID_470046
Technical Specification Group Services and System Aspects
TSGS#47(10)0080
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-101030
Meeting SA5#70, 01 - 05 Mar 2010, Xiamen, China
revision of S5-100905
Source:
Deutsche Telekom
Title:
New WID proposal on Advice of Charge (AoC) service support enhancements
Document for:
Approval
Agenda Item:

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900. 

7.1
Advice of Charge (AoC) service support enhancements (eAoC)  UID_470047
1
3GPP Work Area 

	
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	X
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	380042
	Rel-8 BB: Advice of Charge (AoC) support in IMS Charging
	IMSTSS


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	X
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	Rel-10 SA1 TS 22.115 (Service aspects; Charging and billing)


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	Rel-9 CT4 TS 23.086 Advice of Charge (AoC) Supplementary Service; Stage 2


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

AoC service support in IMS is specified in the TS 32.280. Key parts are: AoC architecture, AoC Information Model and Data Model, AoC-related Ro interface and protocol mapping guidance between AoC information, and the related Stage 3 protocol specifications CT1 TS 24.647 (AOC information to the User Equipment) and CT3 TS 29.658 (Real Time Transfer of Tariff Information, RTTI). Additionally, AoC subscription and formatting parameters retrieved from HSS are reflected in the CT4 TS 29.364.
SA5 has identified a number of inconsistencies and protocol mapping issues between these specifications:

TS 24.647 contains several AoC protocol items not matching with 3GPP charging AVPs described in TS 32.280 and TS 32.299. Examples are Charged items, Charging Rate and Billing identification. 

For transmission of AoC Cost Information to the UE, the existing protocol items in TS 24.647 are incomplete. Unlike the Ro interface (TS 32.280 and TS 32.229), TS 24.647 is currently not able to distinguish between accumulated cost information and incremental cost information. 

The AoC information (TS 32.280, TS 32.299) and RTTI Specification (TS 29.658) are already able to distinguish between "current tariff" und "next tariff" and to transmit the whole tariff chain (current tariff + switchover time No. 1 + next tariff No. 1 + switchover time No. 2 + next tariff No. 2 + …). But the AoC UNI information in TS 24.647 does not support fully the same information. Thus, the AoC-S information cannot transmit the whole tariff chain to the UE.

Some remaining mapping issues between AoC and Real-time Transfer of Tariff Information (RTTI, TS 29.658) need to be corrected as well.

Moreover, some operators require additional AoC features: 

Support of IMS-based PSTN/ISDN Emulation (PES) as designed by ETSI TISPAN TS 183 043.

Support of the mobile-specific CAI format (Charge Advice Information).

Consider adding additional values for Charged Items, Charging Rate, and Unit Types other than time or money (e.g. charging by volume). 

Add AoC-related information to Offline- and/or Online Charging (For example, AoC-related information in Offline Charging may be used by operators for statistic purposes). 

Some of these additional AoC features are already supported by TS 32.280 and TS 32.299 but missing in the current Stage 3 Protocol Descriptions of the Advice of Charge (AOC) service in TS 24.647 and/or RTTI (TS 29.658).

4
Objective *

The work item proposes to correct inconsistencies, correct protocol mapping issues, add new features and harmonize the AoC-related specifications, i.e. SA5 TS 32.280, CT1 TS 24.647 and CT3 TS 29.658. Changes to TS 24.647 and TS 29.658 need to be coordinated with CT1 and CT3. 
TS 32.280 needs to be corrected and enriched with regard to AoC Information Model, AoC Data Model and mapping guidance between AoC information and Stage 3 specifications of AoC UNI and RTTI. 
New Offline- and/or Online Charging AVPs need to be aligned with TS 32.298 and TS 32.299. Additionally, the impact for AOC as a supplementary service for MMTel shall be reflected in the TS 32.275.

New or modified AoC Information having an impact on AoC subscription and formatting parameters needs to be aligned with CT4 TS 29.364 as well. 
5
Service Aspects

None

6
MMI-Aspects

None
7
Charging Aspects

This is a charging work item.
8
Security Aspects

None
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.280
	
	Align AoC Information and protocol mapping with Stage 3 specifications CT1 TS 24.647, CT3 TS 29.658 and CT4 TS 29.364. 

Enrich AoC Information to support AoC in an IMS-based PSTN/ISDN Emulation (PES) environment (ETSI TS 183 043).

Enrich AoC Information to support additional values for Charged Items, Charging Rate and Unit Types.

Add AoC-related information to Offline- and Online Charging.

	SA#51 Mar 2011
	"Telecommunication management; Charging management; Advice of Charge (AoC) service"

	32.275
	
	Impact for AOC as a supplementary service for MMTel
	SA#51 Mar 2011
	“Telecommunication management; Charging management; MultiMedia Telephony (MMTel) charging”

	32.298
	
	Align TS 32.298 with the changes to TS 32.280.
	SA#51 Mar 2011
	"Telecommunication management; Charging management; Charging Data Record (CDR) parameter description"

	32.299
	
	Align TS 32.299 with the changes to TS 32.280.
	SA#51 Mar 2011
	"Telecommunication management; Charging management; Diameter charging application"


11

Work item rapporteur(s) *

SA5: Matthias Seibel, Deutsche Telekom [matthias.seibel@telekom.de]
12

Work item leadership *

SA5
Coordination needed with CT1, CT3 and possibly CT4.
13

Supporting Individual Members *

	Supporting IM name

	Deutsche Telekom

	Nokia Siemens Networks

	Alcatel Lucent

	Ericsson

	AT&T


8
Feasibility studies
Technical Specification Group Services and System Aspects
TSGS#41(08)0464

Meeting #41, 15 - 18 September 2008,

Kobe, Japan

Source:
SA5
Title:
New SID on Rc Reference Point
Document for:
Approval

Agenda Item:
12.18
3GPP TSG-SA5 (Telecom Management)
S5-081204
Meeting SA5#60, 7 - 11 Jul 2008, Sophia Antipolis, FRANCE

Source:
Huawei, China Mobile
Title:
New SID on Rc Reference Point
Document for:
Approval

Agenda Item:

Study Item Description

8.1
Study on Rc Reference Point Functionalities and Message Flows  UID_410044 – Moved from Rel-9
Is this Work Item a "Study Item"? (Yes / No): Yes
1

3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

Release 8 Small charging enhancements
3

Justification

The purpose of this SID is to serve as a basis for detailed specification of OCS interfaces Rc in SA5. Under a comprehensive consideration of the status of OCS, it is proposed to start study of Rc reference point solution. It is therefore recommended to have a study item to guide further specification of the Rc reference point.

4

Objective

This Study Item aims to have a study report and recommendation for Rc Reference Point.
5

Service Aspects



None/Text

6

MMI-Aspects



None/Text

7

Charging Aspects

8

Security Aspects



None/Text

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.825
	Telecommunication management; Charging management; Rc Reference Point Study
	SA5
	
	SA#47 Mar 2010
	SA#47 Mar 2010
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s)

Mingjun Shan,  Huawei [shan.mingjun@huawei.com]
12

Work item leadership

SA5
13

Supporting Companies

Huawei, China Mobile, Orange, China Unicom, ZTE

14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

Release 8  Small charging enhancements
Technical Specification Group Services and System Aspects
TSGS#43(09)0048

Meeting #43, 9 - 12 March 2009, Biarritz, France

3GPP TSG-SA5 (Telecom Management)
S5-091460
Meeting SA5#63, 16-20 February 2009, Prague, Czech Republic
Source:
Alcatel-Lucent, China Mobile, Huawei, Orange, Telefonica, T-Mobile, Vodafone
Title:
Proposal for a new Study Item on Energy Savings Management
Document for:
Approval

Agenda Item:
6.02 – New OAM Work Item proposals
3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.

8.2
Telecommunication Management; Energy Savings Management (ESM) UID_430044 – Moved from Release 9
1
3GPP Work Area 

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification 

This work item is a … 
	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	UID_420011
	Self Organising Networks (SON)
	Outputs and recommendations from the resulting TR may be used as source material for building block and work task level TSs under the Work Item itself.  


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) 

	Unique ID
	Title
	Nature of relationship

	NA
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	NA
	
	


This work item is … 
	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) 

	Organization
	Document
	Remarks

	NA
	
	


Go to §3.

2.3.2

Stage 2  

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	NA
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: 

Go to §3.

2.3.3

Stage 3 

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	NA
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	NA
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: 

Go to §3.

2.3.4

Test spec

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other 

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification 

Sustainable development is a long-term commitment in which all of us should take part. As part of sustainable development, our fight against global warming should be without respite. Our activities have a limited impact on environment: in 2007, the total footprint of the ICT sector was about 2% of the estimated total emissions from human activity and telecoms are only a part of ICT which represents no more than 25% of these 2%.

Nevertheless, most mobile network operators aim at reducing their greenhouse emissions, by several means such as limiting their networks' energy consumption.

In new generation Radio Access Networks such as LTE, Energy Savings Management function takes place especially when mobile network operators want e.g. to reduce Tx power, switch off/on cell, etc. based on measurements made in the network having shown that there is no need to maintain active the full set of NE capabilities.

By initiating this Work Item about Energy Savings Management, we hope to contribute to the protection of our environment and the environment of future generations.

4
Objective 

The objective of this technical work is to study automated energy savings management features. Usage of existing IRPs is expected as much as possible, e.g. Configuration Management IRP, etc. However, this technical work may identify the need for defining a new IRP.
The following operations may be considered in this study item (but not necessarily limited to):
Retrieval of energy consumption measurements 

Retrieval of traffic load measurements

Adjust Network Resources capabilities 

Note that SA5 is willing to work in cooperation with RAN WGs that define e.g. eNodeB energy savings control mechanisms.
5
Service Aspects

None
6
MMI-Aspects

None
7
Charging Aspects

None
8
Security Aspects

None
9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

	New specifications 
[If Study Item, one TR is anticipated]

	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TR 32.xx1

Study on Energy Savings  Management  -Concepts and Requirements
	SA5
	
	SA#47 Mar 2010
	SA#47 Mar 2010
	The TR shall describe concepts and requirements for Energy Savings Management

	Affected existing specifications 
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments
	

	
	
	
	
	
	


 11

Work item Rapporteur(s) 

Orange, Jean-Michel Cornilly; Vodafone
12

Work item leadership 

SA5
13

Supporting Individual Members 

	Supporting IM name

	

	Alcatel-Lucent

	China Mobile

	Huawei Technologies

	Orange SA

	Telefonica

	T-Mobile

	Vodafone


Technical Specification Group Services and System Aspects
TSGS#47(10)0088
Meeting #47; Vienna, Austria; 22-25 March 2010
3GPP TSG-SA5 (Telecom Management)
S5-101014
Meeting SA5#70, 01 - 05 Mar 2010, Xiamen, China


TSG SA Meeting #44
SP-090462
01 - 04 June 2009, 

Oranjestad, Aruba

3GPP TSG-SA5 (Telecom Management)
S5-092064
Meeting #64 March 30 - April 3, 2009, Hangzhou, CHINA


Source:
Motorola, Qualcomm Europe, Vodafone, T-Mobile, Telefonica, Telecom Italy, Orange

Title:
New SID on Study on User Equipment Management (UEM)
Document for:
Approval

Agenda Item:
6.x


3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.

8.3
Study on Integration of device management information with Itf-N (FS_UEM)  UID_440069 – Moved from Release 9
1
3GPP Work Area *

	X
	Radio Access

	
	Core Network

	X
	Services


2
Classification of WI and linked work items
2.0
Primary classification *

This work item is a … *

	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	Minimization of drive‐tests in next generation networks
	It defines the UE measurements to be transferred over Itf-N


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title

	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	X
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

To achieve the objective of rapid deployment of radio technologies, network optimizations can be performed on the basis of measurements collected by the UE.  UE measurements that can be useful for that purpose are currently under study in TSG RAN

To minimize complexity and cost of managing this information from the UE, integrated management capabilities towards the UE would be beneficial, e.g. a standard / common approach to manage the UEs under different DMS(Device Management Server)’s"

It is noted that OMA has not yet defined an integration point for the DMS (Device Management Server) such as the Itf-N that 3GPP has defined for EMS systems. The lack of these interfaces makes the integration of DMS in a 3GPP network difficult. The Broadband Forum is in the process of defining a North Bound Interface for their TR-069 DMS, but it is still not completed yet.
4
Objective *

1) Study mechanisms for collection of UE measurements over Itf-N. This includes the mechanisms for Control Plane and User plane based solutions.
The mechanisms over Itf-N shall consider the capability to support the scalability and real time positive control required to manage large numbers of UE.
5
Service Aspects
None

6
MMI-Aspects
None
7
Charging Aspects

None

8
Security Aspects

None
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	
	

	No
	
	X
	
	
	

	Don't know
	X
	
	
	X
	X


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.827
	Telecommunication management; Study on Integration of device management information with Itf-N
	SA5
	
	SA#47
Mar 2010
	SA#47
Mar 2010
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11

Work item rapporteur(s) *

Yizhi Yao (yzyao@motorola.com)

12

Work item leadership *

SA5

13

Supporting Individual Members *

	Supporting IM name

	Motorola

	Qualcomm Europe

	Vodafone

	Telecom Italia

	T-Mobile

	Telefonica

	Orange


TSG SA Meeting #44
SP-090318

01 - 04 June 2009, 

Oranjestad, Aruba

3GPP TSG-SA5 (Telecom Management)
S5-092147
Meeting SA5#64, 30 Mar – 3 Apr 2009 Hangzhou, CHINA
revision of S5-091xyw
Source:
SA5 (Telecom Management)

Title:
New SID on Study on EPC Charging enhancement
Document for:
Approval

Agenda Item:
7.02

3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
8.4
Study on EPC Charging enhancement (FS_EPCcharg)  UID_440050 
Work stopped at SA#47.
It was deemed that the issue is sufficiently covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM.
TSG SA Meeting #46
SP-090759

07 - 10 December 2009,

Sanya, China

TSG SA5 Meeting #69
SP-094316

8.5
Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model (FS_3GNRM_TMFSID)  UID_460037
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	X
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

3GPP has developed and specified detailed Network Resource Models (NRMs) for the management of mobile networks, including a Generic Network Resource Model. TMF has done the same for the management of various kinds of fixed networks, as well as a Shared Information Data (SID) model providing common and generic definitions for network and service management aspects. Both sets of specifications have been developed independently. As a consequence the models are different.

Though there will always be a part in the NRMs and SID which are different due to the different network technologies modelled, there are numerous modelling aspects which do not have to be different between the two models for the different network technologies.  Examples of these aspects are the top part of the NRMs and SID, modelling of resource inventory information, modelling of security aspects, modelling techniques and how vendor specific resource model extensions are managed using NRMs and SID. 

Because both sets of specifications have been developed independently,  the management of the mobile part and the fixed part is currently structured along silos with different management interfaces, resource models, management architectures, and management workflows. Aligned management interfaces, management models, management architectures, and management workflows would greatly benefit the industry. Advantages include

CAPEX reduction (less development cost, less integration cost)

OPEX reduction (configuration and re-configuration of mobile and fixed networks can be handled in the same manner and with the same work flows)

enhanced management capabilities (e. g. consistent management of dependant configurations for mobile part and fixed part aspects)

4
Objective *

The goal is to allow the two organizations to evolve their respective NRMs and SID in a manner that they would become aligned to support consistent and integrated management of mobile and fixed networks. To this end the subject Study Item shall

identify the non-aligned, contradicting or overlapping parts of between NRMs and SID

identify the non-aligned, contradicting or overlapping parts regarding specification methodology;

propose possibilities to align the parts identified above.

ensure that the proposal  allows usage of the 3GPP Generic NRM IRP independently of SID

ensure that the proposal allows usage of mobile specific NRMs be used as is

drive the alignment process with TMF

identify any required changes in the 3GPP specs

identify required changes in the TMF specifications and communicate them to the TMF

ensure that 3GPP remains full owner of the aligned part of the NRM specifications

define a procedure how aligned specifications can be maintained and updated in a consistent manner

Special emphasis shall be given to the borderline between generic and harmonized part and the network technology specific parts of the models. In case new requirements are identified during the alignment process, they may be taken into account as well.

It is not intended to add the mobile specific parts of the 3GPP Network Resource Models to the TMF SID. These model aspects shall be published by 3GPP only.

Interface aspects (e. g. the Alarm IRP) are outside of the scope of this Work Item.

5
Service Aspects

None.

6
MMI-Aspects

None.
7
Charging Aspects

None.
8
Security Aspects

None.
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	
	
	
	
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.828
	TR on Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	SA5
	
	TSG SA#48 June 2010
	TSG SA# 51 Mar 2011
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s) *

Olaf Pollakowski, Nokia Siemens Networks
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Nokia Siemens Networks

	Vodafone

	Alcatel-Lucent

	AT&T

	Deutsche Telekom

	ZTE

	Ericsson


TSG SA Meeting #46
SP-090760

07 - 10 December 2009,

Sanya, China

TSG SA WG 5 Meeting #69
S5-094317

8.6
Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management (FS_3G_TMF_FM)  UID_460038
 1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	X
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 

Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 

Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

3GPP has developed and specified with the Alarm IRP an interface for Alarm Management. TMF has in MTOSI and OSSJ capabilities for Alarm Management as well. Currently TMF TIP studies how fault management can be aligned inside TMF.

However, there is no reason why fault management functions should be different, and an aligned management approach would greatly benefit the industry. An example of alignment within 3GPP SA5 IRP work is that multiple Solution Sets are aligned in that their supported management features are identical.  Advantages of alignment include

CAPEX reduction (less development cost, less integration cost)

OPEX reduction (consistent handling of alarms)

4
Objective *

The goal is to provide a consistent and aligned management of alarms in 3GPP and TMF TIP. To this end the subject Study Item shall

identify similarities and differences of the alarm management capabilities in 3GPP and TMF TIP FM

propose possibilities to align these capabilities (including the option of proposing the 3GPP Alarm IRP as TMF TIP FM solution)

drive the alignment process with TMF

identify any required changes in the 3GPP specs

identify required changes in the TMF specifications and communicate them to the TMF

define a procedure how aligned specifications can be maintained and updated in a consistent manner

Emphasis shall be given to IRP Methodology aspects, which are inherently important to the development of 3GPP management specifications. Backwards compatibility of the Alarm IRP shall be maintained as much as possible by re-using existing specifications to the maximum extent.

5
Service Aspects

None.

6
MMI-Aspects

None.

7
Charging Aspects

None.

8
Security Aspects

None.

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	
	
	
	
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.829
	TR on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	SA5
	
	TSG SA#48 June 2010
	TSG SA#51 Mar 2011
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s) *

Olaf Pollakowski, Nokia Siemens Networks

Padmavathi (Padma) Sudarsan, Alcatel-Lucent
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Nokia Siemens Networks

	Alcatel-Lucent

	Vodafone

	AT&T

	Deutsche Telekom

	ZTE

	Ericsson


8.7
Study on version handling (FS_OAM_VH)  UID_470050 Moved to Rel-11
TSG SA Meeting #50
SP-100775
13-15 Dec 2010, Istanbul, Turkey
3GPP TSG-SA5 (Telecom Management)
S5-103349
SA5#74-OAM , 15 - 19 Nov 2010; Jacksonville, USA
revision of S5-103099
Technical Specification Group Services and System Aspects
TSGS#48(10)0376

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010

3GPP TSG-SA5 (Telecom Management)
S5-101566

Meeting SA5#71, 10-14 May 2010, Montreal, Canada
revision of S5-101533
8.8
Study on Alarm Correlation and Alarm Root Cause Analysis (FS_AC_ARCA) UID_480045
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	x
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

In a network, such as a convergent network, a single network fault (e.g. an entity under management is not performing at service level as expected by network operator) will result in the generation of multiple alarms from affected entities under management and management systems, over space and time.  It is imperative that the network operator, the receiver of all the generated alarms, be able to evaluate the received alarms to identify the entity having the network fault.  

Rapid and accurate determination of faulty entity will shorten the time to repair, and thus have direct positive impact in OPEX reduction and indirectly, facilitate the support of service contracts, between operators (providers of service) and service consumers.

It is noted that alarm correlation and alarm root cause are considered as important features of convergent network management, see S5-101174 “Operator Common NGMN TOP10 Requirements”.

It is noted that candidates for alarm correlation are not restricted to alarms.  Candidates may include network configuration information, e.g. from Notification Log and/or from notifications.

It is also noted that alarm root cause analysis may not always result in identifying an alarm but, depending on context and information given, may identify a network configuration change that is the root cause of the alarms.  
4
Objective *

The objectives of the study are:

1.
Identify and define the management services offered by alarm correlation (AC) process and alarm root cause analysis (ARCA) process;

2.
Identify the benefits of the AC process and ARCA process from views of network operators.

3.
Identify the possible locations of the AC and ARCA processes within the IRP framework.

4.
Identify possible IRP standard solutions, including enhancement of existing IRP standard solutions, that can offer the services identified in bullet 1. 

5
Service Aspects

None.

6
MMI-Aspects

None.
7
Charging Aspects

None.
8
Security Aspects

None.
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.832
	Study on Alarm Correlation and Alarm Root Cause Analysis
	SA5
	
	SA#50

Dec 2010
	SA#51

Mar 2011
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11

Work item rapporteur(s) *

Edwin Tse, Ericsson
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent 

	Deutsche Telekom 

	Ericsson

	Nokia Siemens Networks

	ZTE

	Motorola

	Huawei

	Orange

	Vodafone

	China Mobile


Technical Specification Group Services and System Aspects
TSGS#48(10)0291

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010


3GPP TSG-SA5 (Telecom Management)
S5-101521

Meeting SA5#71, 10-14 May 2010, Montreal, Canada
revision of S5-101442
8.9
Study on Alignment of 3GPP PM IRP and TMF TIP PM (FS_3G_TMF_PM)  UID_480046
1
3GPP Work Area *

	X
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification *

3GPP has developed and specified with the PM IRP an interface for Performance Management. TMF has in MTOSI and OSSJ capabilities for Performance Management as well. Currently TMF TIP studies how Performance management can be aligned inside TMF.

However, there is no reason why Performance management functions should be different, and an aligned management approach would greatly benefit the industry. An example of alignment within 3GPP SA5 IRP work is that multiple Solution Sets are aligned in that their supported management features are identical.  Advantages of alignment include

· CAPEX reduction (less development cost, less integration cost)

· OPEX reduction (consistent handling of performance measurements collection)

4
Objective *

The goal is to provide a consistent and aligned performance management and performance management interfaces in 3GPP and TMF. To this end the subject Work Item shall

· identify similarities and differences of the performance management capabilities in 3GPP and TMF TIP PM BA

· propose enhancements to 3GPP performance management solutions for converged networks and to satisfy TMF TIP PM BA requirements 

· drive the alignment process with TMF

· identify any required changes in the 3GPP specs

· identify required changes in the TMF specifications and communicate them to TMF 

· define a procedure how aligned specifications can be maintained and updated in a consistent manner

Emphasis shall be given to IRP Methodology aspects, which are inherently important to the development of 3GPP management specifications. Backwards compatibility of the PM IRP shall be maintained as much as possible by re-using existing specifications to the maximum extent.

5
Service Aspects

None.

6
MMI-Aspects

None.
7
Charging Aspects

None.
8
Security Aspects

None.
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.831
	TR on Alignment of 3GPP PM IRP and TMF TIP PM 
	SA5
	
	TSG SA#51 Mar 2011
	TSG SA#51 Mar 2011
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s) *

Padmavathi (Padma) Sudarsan, Alcatel-Lucent
12

Work item leadership *

SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent

	Ericsson

	Huawei

	Nokia Siemens Networks

	Vodafone

	Deutsche Telekom

	Orange

	ZTE

	China Unicom


Technical Specification Group Services and System Aspects
TSGS#48(10)0377

Meeting #48; Seoul, Republic of Korea; 07-10 June 2010

3GPP TSG-SA5 (Telecom Management)
S5-101567

Meeting SA5#71, 10-14 May 2010, Montreal, Canada
revision of S5-101522
8.10
Study on Management of Converged Networks (FS_ManCon)  UID_480047 Moved to Rel-11
8.11
Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases (FS_UDC_AppUseCase)  UID_490039 Moved to Rel-11
9
Network Improvements for Machine-Type Communications

9.1
Charging for Network Improvements for Machine-Type Communication (NIMTC-CH)  UID_510040
TSG SA Meeting #51
SP-110136

21 - 23 Mar 2011, Kansas City, USA

3GPP TSG-SA5 (Telecom Management)
S5-110541

SA5#75, 24 - 28 Jan 2011; Sorrento, Italy
revision of S5-110499
1
3GPP Work Area *

	
	Radio Access

	X
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	X
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	410030
	Network Improvements for Machine-Type Communications
	-


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	X
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	23.060, 23.236, 23.401


3
Justification *

Excerpt from TR 22.868 on Machine-to-Machine communications:

“It appears that there is market potential for M2M beyond the current "premium M2M market segment" i.e. the market segments that are currently using M2M. In particular it is possible to identify potential applications for mass M2M service, e.g. consumer products manufacturers could keep in touch with their products after they are shipped – car manufacturers could serve as an example for that. Another example is in the home environment where remote maintenance of heating and air condition, alarm systems and other applications can also be identified.”

The study on Machine-to-Machine communications indicated the potential for machine-type communications over mobile networks. However, for example wireless sensor networks (e.g. Zigbee) in combination with fixed network communications are also a contender for the implementation of such applications. For mobile networks to be competitive for mass machine-type applications, it is important to optimise their support for machine-type communications. The current mobile networks are optimally designed for Human-to-Human communications, but are less optimal for machine-to-machine, machine-to-human, or human-to-machine applications. It is also important to enable network operators to offer machine-type communication services at a low cost level, to match the expectations of mass-market machine-type services and applications.

4
Objective *

The objective is to enhance existing PS/EPS charging with Machine-Type Communications (MTC) information in alignment to the Rel-10 stage 2 description for MTC service support. Only Charging requirements specified in stage 1 TS 22.368 shall be addressed in this work item. 

5
Service Aspects

Covered by the parent Feature

6
MMI-Aspects

Covered by the parent Feature
7
Charging Aspects

This is a Charging Work Item
8
Security Aspects

Covered by the parent Feature
9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	X
	

	No
	X
	X
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.251
	
	MTC charging enhancements
	SA#51 Mar 2011
	Charging Data Record (CDR) parameter description

	32.298
	
	CDR enhancements for MTC
	SA#51 Mar 2011
	Packet Switched (PS) domain charging

	32.299
	
	Diameter charging application enhancements for MTC
	SA#51 Mar 2011
	Diameter charging applications


11

Work item rapporteur(s) *

Patrik Teppo (patrik teppo at ericsson dot com)
12

Work item leadership *



SA5
13

Supporting Individual Members *

	Supporting IM name

	Alcatel-Lucent

	AT&T

	Ericsson

	Huawei

	Nokia Siemens Networks

	Orange

	Vodafone

	ZTE

	


Annex A:
Status of SA5 Work Items

This list reflects work items moved, ongoing, completed or stopped.
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH

	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO

	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO

	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO

	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM

	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM

	460028
	Optimal Media Routing
	OMR

	500013
	Charging for Optimal Media Routing
	OMR

	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10

	460032
	Network Infrastructure Management
	OAM10-NIM

	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common

	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS

	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP

	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU

	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA

	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR

	460034
	Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON

	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO

	460036
	SON Self-healing management
	LTE-SON-OAM_SH

	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES

	470038
	Subscription Management (SuM) evolution
	OAM10-SuM

	470039
	Performance Management
	OAM10-PM

	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS

	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC

	470042
	Management of UE based network performance measurements
	OAM-PM-UE

	470142
	Management of UE based network performance measurements
	OAM-PM-UE

	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS

	470044
	Rel-10 Charging Management small Enhancements
	CH10

	440063
	IWLAN mobility charging
	eIWLAN_Mob

	470046
	Advice of Charge (AoC) service support enhancements
	eAoC

	470047
	SA5 part - AoC enhancements
	eAoC

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc

	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM

	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N

	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID

	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM

	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA

	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM

	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
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�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Consider the title of the work item carefully, and keep the text reasonably brief.  Avoid titles already in use, including in previous Releases.  Do not mention the intended Release in the title, since timescales may change and move the item to a later Release. Once assigned, avoid changing the title in any substantive way, even if this means the title no longer embraces the full scope of the intended work, as the contents of that work becomes clearer with the passage of time.


�This code will appear in the work plan and is to be used on Change Requests relating to this work item; see�"A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm . The code proposed by the originator of the work item may be changed at approval time by the TSG if the original proposal is deemed inappropriate.


�Leave this blank for new work items. For revisions, insert the unique_id value allocated by the Work Plan Coordinator; see �http://www.3gpp.org/ftp/Specs/html-info/WI-List.htm .


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published
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�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.
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�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2
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�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .
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�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (e.g. a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.
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