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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130660
	0%
	June 2014
	
	

	61
	RP-130952
	-
	35%
	June 2014
	
	

	62
	RP-131453
	RP-131809
	50%
	June 2014
	
	

	63
	RP-140135
	RP-140491
	60%
	September 2014
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

85 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:




which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Sep. 2014
which is:
RAN #65
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#63, 6 out of the planned 10 test cases are at least 90% complete and 4 test cases are 100% complete.

TR 36.904 “Derivation of test tolerances for User Equipment (UE) radio reception conformance tests” is estimated to be 100% complete.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· At RAN5#63 the work plan was updated in [1].

· CRs agreed to:

· Introduce and update test cases ([3], [4], [5] and [7])

· Add Test Tolerance analyses for tests ([6]) 

· Add Applicability statements for test cases ([8])

· Update annex F and G ([2])

· Update TR 36.904 ([9] - [12])
· Add related connection diagrams to TS 36.508 ([13])

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· -
2.3.2
Open issues of the Performance part WI
3.
References

[1]
R5-142051 WP Improved Minimum Performance Requirements for E-UTRA: Interference Rejection, Broadcom Corporation

[2] R5-142069 LTE Type A performance requirements - adding TC 8.2.1.4.3 into annex F and G, Broadcom Corporation

[3] R5-143025 LTE Type A performance requirements - Introduction of the new test case 8.2.1.4.3, Broadcom Corporation

[4] R5-142071 Addition of connection diagram references to LTE Type A performance tests, Broadcom Corporation

[5] R5-142072 Addition of connection diagram references to LTE Type A CSI tests, Broadcom Corporation

[6] R5-142391 Uncertainties and Test Tolerances for Enhanced Performance Requirement Type A 9.3.5.1.1 and 9.3.5.1.2 CQI Test cases, Anritsu

[7] R5-143106 Correction of interference rejection test cases TC 8.2.2.4.3, LG Electronics Inc.

[8] R5-143028 LTE Type A performance requirements - Adding test case 8.2.1.4.3, Broadcom Corporation

[9] R5-142065 TR 36.904 v0.0.1, Rapporteur (Broadcom Corporation)
[10] R5-142067 Test Tolerance analyses for TS 36.521-1 TC 8.2.1.4.3, Broadcom Corporation

[11] R5-142386 Test Tolerance analysis update for TS 36.521-1 TC 8.2.1.2.4, Anritsu

[12] R5-142390 Test Tolerance analyses for TS 36.521-1 TCs 9.5.3.1.1, 9.5.3.1.2, Anritsu

[13] R5-142318 Adding connection diagramms for RF/RRM Rel-11 WI-s tests, Rohde & Schwarz
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