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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130833
	
	
	0%
	Sep. 2014

	61
	RP-130994

RP-130995
	
	
	
	0%
	Sep. 2014

	62
	RP-132096

RP-131528
	
	
	
	0%
	Sep. 2014

	63
	RP-140443
	
	
	
	0%
	Dec. 2014

	64
	RP-140683
	
	
	
	40%
	Dec. 2014

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

70 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Jun. 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
Dec. 2014     
which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


 
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141040 endorsed by RAN #64
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141040
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
RAN4 #72, Dresden, Germany:
· First round calibration of the alignment results for PUSCH with enhanced TTI bundling was conducted.
· The spread sheet summarizing the alignment simulation results was provided in [1].

· Companies are encouraged to provide updated alignment simulation results (both the rBLER versus SNR curves and the required SNRs) at 15th, September. 
· Both alignment and impairment results are expected at October RAN4 #72bis meeting.
· For BS conformance testing, the following agreements were reached [2].

· The tests should be conducted on a single carrier.
· For a BS supporting multiple channel bandwidths, the following options on selecting the channel bandwidth(s) for conformance tests can be considered for further discussion:
· Option 1: Only the tests for the lowest and the highest channel bandwidths supported by the BS are applicable.
· Option 2: Only the tests for the highest channel bandwidth supported by the BS are applicable.
· Option 3: Tests for any one of the channel bandwidths supported by the BS are applicable.
· Decision to be made in October RAN4 #72bis meeting.
· Test tolerance is proposed to be 0.6 dB.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
· Finalization of simulation assumptions for the new PUSCH performance requirements
· First round calibration of alignment simulation results
· Initial agreements on the conformance tests
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
· Update of the alignment results and collection of the impairment results 

· Agreement of CRs for performance requirements and conformance tests
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[7] R4-144423, ZTE, “Ideal simulation results for FDD LTE coverage enhancements,” RAN4 #72, Aug 2014.
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