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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%










RAN WG4:

20 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 18

which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
	V2X band combination
	REL-indep.

from
	Contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	V2X_20A-47A
	Rel-14
	Tim Frost, Vodafone
	TS36.101: R4-1705876
TR36.787: R4-1704879
	Yes
	Yes
	Completed


Note:
In order to keep the information about all V2X band combinations, please leave the lines of completed combinations in thei table.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.
2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
In last RAN4 meeting, two V2X_new band combinations are proposed to add in V2X basket WI as below.

	V2X inter-band concurrent combination
	V2X Band
	Channel bandwidths [MHz]
	Interface

	V2X_34_47
	34
	5, 10, 15
	Uu

	
	47
	10, 20
	PC5

	V2X_5_47
	5
	5,10
	Uu

	
	47
	10,20
	PC5


So, RAN4 should be studied on the coexistence impact to the own V2X RX frequency ranges for these new V2X band combination.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

1. R4-1703042  Introducing band 34 into V2X MCC operation, CATT
2. R4-1703287
 Workplan for new WI on V2X band combination, LG Electronics
3. R4-1703288
 TR skeleton for new WI on V2X band combination, LG Electronics
4. R4-1704060
 TP on the harmonics/IMD analysis for V2X_20_47 con-current operation, LG Electronics Inc.

5. R4-1703291
 Candidate solution for Harmonics/IMD problem on own licensed band and unlicensed bands, LG Electronics
6. R4-1704001
 Analysis of LTE Uu band 20 + PC5 Band 47, Vodafone
7. R4-1704726
 Introducing band 5 into V2X MCC operation, SK Telecom, LG Electronics
8. R4-1704867
 Updated TR36.787 v0.1.0 for V2X new band combinations, Huawei, Hisilicon
9. R4-1704870
 Candidate solution for Harmonics/IMD problem on own licensed band and ITS band, LG Electronics

10. R4-1704879
 TP on the additional ILs level for V2X_20-47 concurrent operation UE, LG Electronics

11. R4-1704900
 Revised WID on V2X new band combinations in Rel-15, LG Electronics

12. R4-1705876
 CR on introduction of V2X_20-47 band combination, LG Electronics and Vodafone
13. R4-1704928
 draft TP to introduce the band combination of 34/47 for V2X, CATT
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