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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160404
	Nil
	Mar 2017
	 
	

	72
	RP-161088
	-
	5%
	Mar 2017
	 
	

	73
	RP-161772
	-
	15%
	Mar 2017
	
	

	74
	RP-162308
	-
	20%
	Mar 2017
	
	

	75
	RP-170055
	-
	27%
	Sep 2017
	
	

	76
	RP-170914
	-
	32%
	Sep 2017
	
	

	77
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

45 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Sep 2017

which is:
RAN #77
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




During RAN#77, the rapporteur is requesting for a development time extension until March 2018 (RAN #79). Also, the rapporteur person will change from Anjali Mishra to Hassan Yaghoobi.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI

The current Work Plan includes 11 test cases, 9 LTE Signalling and 2 LTE RRM.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work Plan:
[1] R5-162708
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation) 
[2] R5-165236
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation) 
[3] R5-168235
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation)
[4] R5-170817
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation)
[5] R5-172184
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation)
[5] R5-174284
Work plan for UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking Enhancements (Rel-13) – (Intel Corporation)

CRs to 36.521-3
CRs to 36.508
CRs to 36.523-1
[1] R5-166222
Addition of new LWA Test case - LWA / WLAN Release / WLAN Association / EUTRA RRC_Connected to WLAN (Event W2) 
[2] R5-166223
Addition of new LWA Test case - LWA / WLAN Release Success / EUTRA RRC_Connected from WLAN (Event W3) 
[3] R5-169151
Addition of new LWIP Test case - LWIP / WLAN Release / WLAN Association / EUTRA RRC_Connected to WLAN (Event W2)
[4] R5-174657  
LWIP / WLAN Release Success / EUTRA RRC_Connected from WLAN (Event W3)
[5] R5-174254
Addition of applicability statements for new LWA test case 8.5.2.7
CRs to 36.523-2
[1] R5-166224
Addition of applicability statements for LWA test cases 
[2] R5-171378
Addition of applicability statement for LWIP test case 8.2.5.6
CRs to 36.523-3

CRs to 36.521-3
[1] R5-173334
E-UTRAN FDD-WLAN Event Triggered Reporting in non-DRX under AWGN 

[2] R5-173335
E-UTRAN TDD-WLAN Event Triggered Reporting in non-DRX under AWGN

[2] R5-175167
Addition of applicability statements for new LWA test cases 8.25.1 & 8.25.2
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