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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#75
	WI/SI started
	RP-170843
	0%
	December 2017
	
	

	RAN#76
	RP-171332
	RP-170843
	0%
	December 2017
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



40 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

40 %










RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



December 17
which is:
RAN #78
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#96
· There was no TU allocated for the SI, and one contribution [1] was submitted.
RAN3-NR #2

There were 13 contributions submitted in the meeting [2]-[14].
· Discussion the skeleton of TR 36.756 v0.0.1 and workplan for the SI.
· Discussion on the scope of the SI, a WF [13] was endorsed with the agreements below:
· The SI scope should also include the eNB CU-DU split in E-UTRAN option 3 EN-DC.
· Whether NG-RAN scenarios, e.g. option 7, are to be considered as lower priority.
RAN3#97

There were 11 contributions [15]-[25] submitted and discussed in the meeting.
· Agreed the skeleton of TR 36.756 v0.0.2 [15] for the SI.
· Discussed on the workplan [16], architecture scenarios [17] [20] [21].
· Agreed the eNB CU DU function split for architecture option 3 [18].

· Agreed the ng-eNB CU DU function split for architecture option 7 [19].
· Agreed the V1 interface, principles and functions [22], V1 interface management procedures [23].

· Agreed eNB CU and DU deployment scenarios for option families 3 [24] and 7 [25].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN3 have made the following agreements.
· Adopt Split option 2 ( PDCP/RLC) for E-UTRA as for NR, i.e. for eNB and ng-eNB.

· eNB CU DU function split for architecture option 3.
· ng-eNB CU DU function split for architecture option 7.
· Definition of eNB-CU, eNB-DU, ng-eNB-CU, ng-eNB-DU.

· Assumes a new interface V1 between eNB-CU and eNB-DU in the study item discussion.

· eNB CU DU interface (e.g. V1) principles, functions and V1 interface management procedures.
· eNB CU and DU deployment scenarios for option families 3 and 7.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

· RAN3 will further decide at the end of the study or in normative phase whether to reuse/enhance F1 interface for V1.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN3#96
[1] R3-171700
Evolved LTE RAN Architecture (Vodafone Group Services Ltd)
RAN3-NR #2

[2] R3-172556
Work plan for E-UTRAN architecture evolution (China Unicom)
[3] R3-172558
TR skeleton for E-UTRAN architecture evolution (China Unicom)
[4] R3-172103
LTE CU DU function split (Huawei, China Unicom)
[5] R3-172104
TP for LTE CU DU function split (Huawei, China Unicom)
[6] R3-172283
General principles for Study on Architecture Evolution for E-UTRAN (Intel Corporation, Deutsche Telekom, KT Corp., Verizon Wireless)
[7] R3-172284
TP for General principles for Study on Architecture Evolution for E-UTRAN (Intel Corporation)
[8] R3-172544
Evolved LTE RAN Architecture (Vodafone Group Services Ltd)
[9] R3-172105
LTE CU DU interface and principles (Huawei, China Unicom)
[10] R3-172106
TP for LTE CU DU interface and principles (Huawei, China Unicom)
[11] R3-172560
Discussion on scenarios for E-UTRAN architecture evolution SI (China Unicom)
[12] R3-172561
TP for eNB CU and DU deployment scenario (China Unicom)
[13] R3-172615 
Summary of the online discussion and way forward for E-UTRAN architecture evolution SI(China Unicom)
[14] R3-172616 
Clarification on the scope of E-UTRAN architecture evolution SI (China Unicom)

RAN3#97
[15] R3-173096
TR skeleton for E-UTRAN architecture evolution (China Unicom)
[16] R3-173097
Work plan for E-UTRAN architecture evolution (China Unicom)
[17] R3-172668
Evolved LTE RAN Architecture (Vodafone Group Services Ltd)
[18] R3-172716
eNB CU DU function split for architecture option 3 (Huawei, China Unicom)
[19] R3-172717
ng-eNB CU DU function split for architecture option 7 (Huawei, China Unicom)
[20] R3-173138
Clarification on the scenario of E-UTRAN CU-DU split architecture (CMCC)
[21] R3-173098
Discussion on architecture scenarios for E-UTRAN architecture evolution SI (China Unicom)
[22] R3-173369
eNB CU DU interface, principles and Functions (Huawei, China Unicom)
[23] R3-173370
eNB CU DU interface procedures (Huawei, China Unicom)
[24] R3-173371
TP for eNB CU and DU deployment scenario for option3/3a/3x (China Unicom)
[25] R3-173372
TP for eNB CU and DU deployment scenario for option7/7a/7x (China Unicom)
v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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