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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	74
	WI started
	RP-162556
	WI approved
	June 2017

	75
	RP-170401
	RP-162556
	20%
	June 2017

	76
	RP-171151
	RP-162556
	50%
	June 2017

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:


          XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:




1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



           

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


September 2017
which is:
RAN #77
The Performance part WI is planned to be 100% complete in: 
September 2017
which is:
RAN #77
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-162556 endorsed by RAN #74
	No


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI

The final technical details were agreed in RAN4 #84. Specifically, reference sensitivity and UE RF requirements were agreed and captured in a TP in R4-1708167.  There was also agreement in R4-1708443 that a UE that complies with the minimum requirements of Band 75 shall also comply with the minimum requirements of Band 76.  Basestation filter analysis was captured in R4-1707625 and unwanted emissions updated in R4-1708779.
CR’s were agreed for specifications 36.101, 36.124, 25.104, 25.141, 36.104, 37.104, 37.141, 36.113, 36.141, 
25.461 (RAN3), 37.113, and 25.101.

2.1.2 
Progress of the Performance part WI

CR for specification 36.133 was agreed.
2.2
List of completed elements (compare with open issues of last TSG)
· Core and performance CR’s were agreed.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI

NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[7]
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