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	Core part:
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	Testing part:
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	Study Item Name
	

	Acronym
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	Unique ID
	770060


Source:
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	TSG RAN WG5

	Rapporteur
	Name
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	Company
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	Email
	Jussi[dot]Kuusisto[at]dish[dot]com 


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI started
	RP-171570
	0%
	March 18
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

100 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

100 %










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-


which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-


which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-


which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

December 18
which is:
RAN #78
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	<Yes or No>


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
This testing WI for Band 71, has been completed in this meeting 3 months ahead of schedule. All the relevant CRs are listed at the end of the document and WP referenced. [1]
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Band 71 conformance requirements
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R5-176821, WP - UE Conformance Test Aspects – US 600 MHz Band for LTE (Band 71), Dish Network, RAN5#77
R5-177374
Add E-UTRA band groups for Band 71, Bureau Veritas, RAN5#77
R5-176815
Band 71 protection to 34.121-1 spurious emissions
Dish Network, RAN5#77
R5-176557
Addition of test frequencies for Band 71, Rohde & Schwarz, RAN5#77
R5-177375
Correction to SystemInformationBlockType2 for NS value > 32, Anritsu, RAN5#77
R5-177376
Added operating band and bandwidth for FDD Band 71, Bureau Veritas, RAN5#77
R5-177441
Addition of LTE Band 71 into TS 36.521-1, QUALCOMM UK Ltd, RAN5#77
R5-177442
Addition of Band 71 in Receiver test cases, Ericsson, RAN5#77
R5-177377
Added FDD Band 71 to RF ICS
Bureau Veritas, RAN5#77
R5-176679
Band 71 information to E-UTRA band group in 36.521-3, Ericsson, RAN5#77
R5-176816
Band 71 addition to band groups in 37.571-1
Dish Network, RAN5#77
R5-176817
Band 71 Signaling Test environment
Dish Network, RAN5#77
R5-176295
Added FDD Band 71 to signalling ICS
Bureau Veritas, RAN5#77
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