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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI/SI started
	RP-122030
	0%
	June 2014
	
	

	59
	RP-130067
	RP-130217
	5%
	June 2014
	
	

	60
	RP-130496
	RP-130703
	10%
	June 2014
	
	

	61
	RP-130974
	RP-130703
	10%
	June 2014
	
	

	62
	RP-131509
	RP-130703
	15%
	June 2014
	
	

	63
	RP-140257
	RP-130703
	20%
	June 2014
	
	

	64
	RP-140785
	RP-130703
	25%
	Sept 2014
	
	

	65
	RP-141158
	RP-130703
	30%
	Dec 2014
	
	

	66
	RP-141973
	RP-141966
	35%
	Dec 2015
	
	

	67
	RP-150104
	RP-141966
	40%
	Dec 2015
	
	

	68
	RP-150615
	RP-141966
	40%
	Dec 2015
	
	

	69
	RP-151227
	RP-141966
	50%
	Dec 2015
	
	

	70
	RP-151913
	RP-151917
	50%
	Mar 2016
	
	

	71
	RP-160231
	RP-151917
	50%
	Jun 2016
	
	

	72
	RP-161329
	RP-161323
	50%
	Dec 2016
	
	

	73
	RP-161529
	RP-161323
	60%
	Dec 2016
	
	

	74
	RP-162060
	RP-162061
	65%
	Mar 2017
	
	

	75
	RP-170221
	RP-170223
	75%
	June 2017
	
	

	76
	RP-171007
	RP-171010
	85%
	Sept 2017
	
	

	77
	RP-171585
	RP-172035
	85%
	March 2018
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


85 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%










RAN WG4:

85%











RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:



March 2018
which is:
RAN #79
The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN#77 meeting a WF for RAN4 early consideration items was agreed [1]. In relation to the TRP/TRS performance requirements definition, it was observed that:

· LTE TRP and TRS WI was proposed to be extended to March 2018
· Large gap between operators proposal and UE vendors proposal on the TRP/TRS performance was observed in the RAN4#84 meeting
· It is challenging to address the above gaps using meeting time. More offline discussion is expected to address the different opinion
On such basis, the WF provided the following guidance:

· Extend the WI to March 2018 as Rel-15 WI 
· TU handling in Q4 2017:
· 0 TU allocated in Q4
· Agenda items will be set up in Q4. Companies were encouraged to join the offline discussion via e-mail reflector, conference call, coffee break during the meeting, etc. 
· RAN4 will evaluate the progress in RAN#85 meeting for next step:
· Stop the WI is one of options that can be considered in RAN#78 meeting if no specific step to progress will be identified
RAN4#84-Bis Dubrovnik
Proposal [2] was submitted for discussion; the contribution proposed the following:
· To define two JBPR targets of 80% and 89%, such that the per-band limits associated with each JBRP target become the upper and lower bounds for the eventual TRP and TRS limits. Fine-tuning of the values can take a band-specific approach.
· To bound the recommended values between the JBRP 80% target limits and Operator 1 proposed limits. Fine-tuning of the values can take a band-specific approach.
It was agreed to organize two calls before the RAN#85 meeting to further discuss.
Call#1 (26-10-2017) and Call#2 (09-11-2017)
During Call#1 a contribution for discussion on core/roaming bands approach was presented; in particular, the contribution proposed to define two sets of minimum requirement limits referenced as “core” and “roaming” which values were derived on the basis of document [3].
During Call#2 there were further discussions on the core/roaming bands approach and comments were received.
RAN4#85 Reno
A revision of the proposal on core/roaming bands approach taking into account relevant comments received during the Call#2 was discussed.
Despite the effort that the interested parties put into the discussion to find a compromise, the group was unable to achieve consensus on a possible solution to define the TRP/TRS performance requirements.
According to the WF [1] guidance, the group agreed to report to the RAN4 chairman to consider the closure of the WI at the next RAN#78 meeting.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
None.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
No agreement has been reached on TRP/TRS performance requirements definition.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References
NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RP-172042, “WF for RAN4 early consideration items, RAN4 Chairman”, RAN#77
[2]
R4-1710392, “On bounding TRP/TRS requirement proposals, Intel Corporation”, RAN4#84-Bis

[3]
GSMA TS.24 v3.0, “Operator Acceptance Values for Device Antenna Performance”, October 2015
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