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Agenda item:


10.7.5
	Work Item Name
	LTE Advanced Intra-band CA Rel-15

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_CA_R15_intra 

	Unique ID
	760190


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI started
	RP-170962
	0%
	June 18
	0%
	June 18

	77
	RP-171623
	RP-171625
	25%
	June 18
	25%
	June 18


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_70/Docs/RP-151671.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



70%














RAN4 Perf. part:

70%














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

70%



















RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:









which is:


The Core part WI is planned to be 100% complete in:



June 18
which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
June 18
which is:
RAN #80
The Testing part WI is planned to be 100% complete in:





which is:


NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-170962 endorsed by RAN #76
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_2DL_3A-3A_1UL_BCS3
	REL-11
	Tim Frost, Vodafone
	
	No
	No
	Work not started

	CA_3DL_25A-25A-25A_1UL_BCS0
	REL-12
	George Cummings,

Sprint
	36.101: R4-1712408
36.104: R4-1712409

36.141: R4-1712410

36.715-00-00: R4-1707346
	Yes
	Yes
	Completed at RAN #78

	CA_2DL_40A-40A_2UL_40A-40A_BCS0
	REL-11
	Li yankun, Samsung
	
	No
	No
	Work not started

	CA_3DL_41D_3UL_41D_BCS0
	REL-12
	Shao Zhe,

CMCC
	36.715-00-00: R4-167436
	No
	No
	Work completed but inclusion in big CR’s missing

	CA_3DL_41A-41A-41A_1UL_BCS0
	REL-12
	George Cummings,

Sprint
	36.101: R4-1712408
36.104: R4-1712409

36.141: R4-1712410

36.715-00-00: R4-1707343
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_41A-41A-41C_1UL_BCS0
	REL-12
	George Cummings,

Sprint
	36.101: R4-1712408
36.715-00-00: R4-1707344
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_41A-41A-41C_2UL_41C_BCS0
	REL-12
	George Cummings,

Sprint
	36.101: R4-1712408
36.715-00-00: R4-1707345
	Yes
	Yes
	Completed at RAN #78

	CA_5DL_41F_2UL_41C_BCS0
	REL-12
	George Cummings,

Sprint
	36.101: R4-1708916
36.715-00-00: R4-1708742
	Yes
	Yes
	Completed at RAN #77

	CA_2DL_43A-43A_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.101: R4-1708916
36.104: R4-1708917
36.141: R4-1709142
36.715-00-00: R4-1708019, R4-1708020
	Yes
	Yes
	Completed at RAN #77

	CA_3DL_66A-66A-66A_1UL_BCS0
	REL-12
	Marc Grant, AT&T
	36.101: R4-1712408
36.104: R4-1712409

36.141: R4-1712410

36.715-00-00: R4-1712438
	Yes
	Yes
	Completed at RAN #78


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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