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Discussion 

• Overall assessment of NR WI status 
– Stage-3 completion of NSA NR can be declared and its ASN.1 freezing on March 2018 is 

possible, while intensive CR work is expected until March 2018. 

• Way forward for NR Rel-15 WI after December 
– No new functionality should be added in Rel-15 RAN1 specs after Dec 2017.  

– SA work in RAN2/RAN3 shall not be delayed due to NSA work after December. 

– RAN4 should focus on completing band/band combination-specific requirements. It 
should be decided how to handle band/band combinations, which are not completed 
until June 2018.  

• Way forward for existing/new SIs/WIs on NR track  
– Taking into account the amount of CR work expected in RAN1, careful consideration 

should be made in resuming the open NR SIs that have RAN1 impact. 

– As RAN2 will be busy with NSA corrections and finalization of SA stage-3 work, careful 
consideration should be made in resuming the open NR SIs that have RAN2 impact. 

– New NR SIs/WIs can be approved only in RAN#80 (June 2018). 


