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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI started
	RP-162511
	0%
	December 2017
	------
	-----

	75
	RP-170552
	
	5%
	December 2017
	------
	-----

	76
	RP-170947
	
	30%
	December 2017
	------
	-----

	77
	RP-171984
	
	55%
	March 2018
	------
	-----

	78
	RP-172180
	
	80%
	March 2018
	------
	-----


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

100%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:


The Work Item is Complete
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 18      
which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:


The Work Item is Complete
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
There is a new testing specification associated with this Work Item, which is TS 36.579.  It is divided into 5 separate parts (TS 36.579-1 through 36.579-5).  Originally, the specification was named “Mission Critical Push To Talk (MCPTT) over LTE conformance testing”. But to make the specification parts relevant for Release 14, the name was changed to “Mission Critical Services over LTE conformance testing” (see below):
	36.579-1
	Mission Critical Services Push To Talk (MCPTT) over LTE; Part 1: Common test environment

	36.579-2
	Mission Critical Services Push To Talk (MCPTT) over LTE; Part 2: Mission Critical Push To Talk (MCPTT) User Equipment (UE) Protocol conformance specification

	36.579-3
	Mission Critical Services Push To Talk (MCPTT) over LTE; Part 3: Mission Critical Push To Talk (MCPTT) Server Application conformance specification

	36.579-4
	Mission Critical Services Push To Talk (MCPTT) over LTE; Part 4: Test Applicability and Implementation Conformance Statement (ICS) proforma specification

	36.579-5
	Mission Critical Services Push To Talk (MCPTT) over LTE; Part 5: Abstract test suite (ATS)


As the work plan states, the test case effort for this Work Item is being divided into 4 phases.  This was done to keep the work at a manageable level.  The phases are:

Phase 1)  UE conformance testing, UE on-network, using unicast only (no MBMS) (For TS 36.579-2)

Phase 2)  Off-network testing scenarios (For TS 36.579-2)

Phase 3)  UE conformance testing, UE on-network, using MBMS ( For 36.579-2)

Phase 4)  MCPTT Server testing (For TS 36.579-3) 

The test case titles were defined for phases 1 through 3 well before RAN5#77. Test cases were defined for Phase 4 at RAN5#77.  Draft version test cases for the first 3 phases have been submitted over several RAN5 meetings through RAN5#77 and were finalized in RAN5#78.  Phase 4 was finalized in RAN5#78.  Overall summary is:

1)  Updated TS 36.579-1 with the results from RAN5#78 and feedback from TTCN & SME experts.  Presented draft version for information to RAN Plenary December 2017.  Present final version for approval to RAN Plenary March 2018.

2)  Updated TS 36.579-2 with the results from RAN5#78.  Presented draft version for information to RAN Plenary December 2017.  Present final version for approval to RAN Plenary March 2018.

3)  Updated TS 36.579-3 with the results from RAN5#78.  Present draft version for information to RAN Plenary March 2018.  Present final version for approval to RAN Plenary June 2018.

4)  Updated TS 36.579-4 with the results from RAN5#78.  Present draft version for information to RAN Plenary December 2017.  Present final version for approval to RAN Plenary March 2018.

5)  Updated TS 36.579-5 with the results from RAN5#78.  Presented draft version for information to RAN Plenary March 2017.  Present final version for approval to RAN Plenary June 2018.

6)  Finalized the Phase 1 test cases at RAN5#78 based on the updates to TS 36.579-1.

7)  Finalized the Phase 2 test cases at RAN5#78 based on the updates to TS 36.579-1.

8)  Finalized the Phase 3 test cases at RAN5#78 based on the updates to TS 36.579-1

9)  Created test cases for Phase at RAN5#78 based upon results in RAN5#77. 

10) After RAN Plenary Meeting #79, work on maintenance of 36.579 specifications, if needed. 

100% progress in RAN5#78

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.579-1
· TS 36.579-2

· TS 36.579-3

· TS 36.579-4

· TS 36.579-5

· TS 36.508

· TS 36.509

· TS 36.523-1

· TS 36.523-2

· TS 36.523-2

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
NA

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[7]     R5-180635, New Generic procedures for MCPTT Authorization/Configuration and Key Generation, Samsung, RAN5#78

[8]     R5-180636, New Generic procedures for MCPTT communication in E-UTRA / Change of cells, Samsung, RAN5#78

[9]     R5-180637, Generic Test Procedure for MCPTT communication over MBMS, Samsung, RAN5#78

[10]     R5-180638, Various updates to 36579-1, Samsung, RAN5#78

[11]     R5-181242, Update of MCPTT TC 6.1.1.8, MediaTek Inc., RAN5#78

[12]     R5-181243, Update of MCPTT TC 6.1.1.9, MediaTek Inc., RAN5#78

[13]     R5-181244, Update of MCPTT TC 6.1.1.10, MediaTek Inc., RAN5#78
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[21]     R5-181252, Update of MCPTT TC 6.1.2.8, MediaTek Inc., RAN5#78
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v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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