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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#75
	WI/SI started
	RP-170843
	0%
	December 2017
	
	

	RAN#76
	RP-171332
	RP-170843
	0%
	December 2017
	
	

	RAN#77
	RP-171863
	Rev in RP-172090
	40%
	December 2017
	
	

	RAN#78
	RP-172425
	Rev in RP-172707
	85%
	March 2018
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

100 %










RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



March 18

which is:
RAN #79
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#97bis

There were 12 contributions [1]-[12] submitted and discussed in the meeting.

· Agreed the skeleton of TR 37.876 v0.0.1 [1] for the SI.

· Agreed the TR updates [2] according to agreements in previous meetings.

· Agreed correction of eNB-CU eNB-DU scenarios [5].

· Agreed the eNB CU DU deployment scenarios for option 4 [7].

· Agreed the V1AP RRC message transfer procedure [34], V1 interface management and UE context management [10].
· Agreed V1 UP flow control function [12].

RAN3#98
There were 8 contributions [13]-[20] submitted and discussed in the meeting.
· Agreed the base line of TR 37.876 v0.2.0 [13] for the SI.
· Agreed to capture new V1 interface functions [15], i.e. eNB-DU management function (FFS) and load management function (FFS).

· Agreed to update V1 interface principles, procedures according to F1 progress [17].

· Discussed on the system information supported in V1 [18].

· Discussed on the V1 interface supported LTE features and this needs further discussion [19].

· Discussed on the way forward of the SI [20] and the SI needed to extend for study V1 interface supported LTE features.
RAN3-AH-1801

There were 3 contributions [21]-[23] submitted and discussed in the meeting.
· Agreed to remove eNB-DU management function in V1 interface functions, and further discuss on how to support Load Management function over V1 interface after F1 discussion.

· Agree to remove the “Editor Note: the support of Initial UE access is FFS.” in RRC Message Transfer Procedure.
· Discussed on LTE features support over F1, and a way forward on LTE CU DU aspects.

RAN3#99

There were 3 contributions [24]-[26] submitted and discussed in the meeting.
· Agreed to change three notes and agree to remove load management from function list.
· Agreed the conclusion section of the TR.

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN3 have made the following agreements.
· Adopt Split option 2 ( PDCP/RLC) for E-UTRA as for NR, i.e. for eNB and ng-eNB.

· eNB CU DU function split for architecture option 3.
· ng-eNB CU DU function split for architecture option 7 and option 4.
· eNB CU and DU deployment scenarios for option 3 families, option 7 families  and option 4.
· Definition of eNB-CU, eNB-DU, ng-eNB-CU, ng-eNB-DU.

· Assumes a new interface V1 between eNB-CU and eNB-DU in the study item discussion.

· eNB CU DU interface (e.g. V1) principles, CP and UP protocol stacks, V1 interface functions and related CP and UP procedures.
· Agree the conclusion section of the TR, and the SI is complete and can be closed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN3#97bis
[1] R3-173789
Skeleton of TR 37.876 V0.0.1 (China Unicom)
[2] R3-173790
TP for updates on TR 37.876 (China Unicom, Orange, Huawei, HiSilicon)
[3] R3-174166
TP for updates on TR 37.876 (China Unicom, Orange, Huawei, HiSilicon)
[4] R3-173521
Correction of eNB-CU eNB-DU scenarios (Huawei, China Unicom)
[5] R3-174165
Correction of eNB-CU eNB-DU scenarios (Huawei, China Unicom)
[6] R3-173522
ng-eNB CU DU deployment for architecture option 4 (Huawei, China Unicom)
[7] R3-174167
ng-eNB CU DU deployment for architecture option 4 (Huawei, China Unicom)
[8] R3-173523
V1AP RRC Message Transfer (Huawei, China Unicom, Orange)
[9] R3-174168
V1AP RRC Message Transfer (Huawei, China Unicom, Orange)
[10] R3-173524
V1 interface management and UE Context management (Huawei, China Unicom, Orange)
[11] R3-173525
User Plane aspects of V1 interface (Huawei, China Unicom)
[12] R3-174169
User Plane aspects of V1 interface (Huawei, China Unicom)
RAN3#98
[13] R3-174659
TR 37.876 Study on eNB(s) Architecture Evolution for E-UTRAN and NG-RAN V0.2.0 (China Unicom)
[14] R3-174660
Discussion on the remaining issues for eNB(s) Architecture Evolution for E-UTRAN and NG-RAN SI (China Unicom)
[15] R3-174814
TP for updates on V1 interface functions (China Unicom)
[16] R3-174429
V1 updates based on F1 progress (Huawei, China Unicom, Orange)
[17] R3-175003
V1 updates based on F1 progress (Huawei, China Unicom, Orange)
[18] R3-174430
System Information Support over V1 interface (Huawei, China Unicom, Orange)
[19] R3-174431
V1 interface support of LTE features (Huawei)
[20] R3-175002
Way forward on eNB(s) Architecture Evolution for E-UTRAN and NG-RAN SI (China Unicom)
RAN3-AH-1801
[21] R3-180192
Discussion on V1 leftover issues (Huawei, China Unicom)
[22] R3-180303
Feature supporting over V1 (Huawei)
[23] R3-180602
Way Forward on LTE CU DU Aspects (Orange, Huawei)
RAN3#99
[24] R3-180844
Features to be supported in LTE CU DU architecture (Huawei, China Unicom)
[25] R3-180303
Conclusion for Study on eNB(s) Architecture Evolution for E-UTRAN and NG-RAN (China Unicom)
[26] R3-181166
TR 37.876 v1.2.0 Study on eNB(s) Architecture Evolution for E-UTRAN and NG-RAN (China Unicom)
v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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