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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	73
	WI/SI started
	RP-161716
	0%
	September 2017

	74
	RP-162150
	
	5%
	September 2017

	75
	RP-170315
	
	15%
	September 2017

	76
	RP-171086
	
	15%
	September 2017

	77
	RP-171762
	
	50%
	March 2018

	78
	RP-172357
	
	70%
	June 2018

	79
	RP-172357
	
	80%
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. 
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

98 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

98%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

September 2018
which is:
RAN #81
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#79 meeting, This WI is estimated to be 98% complete. 
The work plan was noted in [1], 32 CRs were agreed. See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Status after RAN5#79 (the details can be found in R5-173951):

· 98% overall completeness achieved
· One discussion paper on testing methods of performance test cases is endorsed
· For 36.508 and 36.509, 4 CRs were agreed.
· For RF/RRM, 28 CRs were agreed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1].
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-182862 -
 Work plan for Support for V2V services based on LTE sidelink (LTE_SL_V2V-UEConTest) – Status after RAN5#79, Huawei, CATT
Discussion paper
R5-182603
Discussion on testing methods and implementation of Annex G for V2V-V2X PSSCH and PSCCH demodulation performance test cases 
Qualcomm UK Ltd
36.521-1
TS 36.508 CRs
R5-183786
Update on AT commands for V2V/X Sidelink communications
Qualcomm UK Ltd

R5-182608
Addition of connection diagrams for power imbalance performance V2V test
Qualcomm UK Ltd

R5-182660
Update of V2X USIM configuration to add service ID
Huawei, HiSilicon
TS 36.509 CRs
R5-183787
Modification to AT command +CUSPCREQ for V2V/X Sidelink communications
Qualcomm UK Ltd
TS 36.521-1 CRs
R5-182531
Update to Transmit OFF power for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-182532
Update to General ON/OFF time mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-182534
Update to PSSS/SSSS time mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-182539
Update to Maximum Power Reduction (MPR) for V2X Communication / Power class 3 / Contiguous allocation of PSCCH and PSSCH / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-183879
Updation of TT in TC 6.5.2.3G.1 for V2V
Huawei, Hisilicon

R5-183880
Updation of TT in TC 6.6.2.2G.1 for V2V
Huawei, Hisilicon

R5-183789
Cleaning up TC 6.5.2.4G.1 and 6.6.3G.1 for V2V
Huawei, Hisilicon

R5-183790
Updation of  test requirement in TC 6.6.3G.1_1 for V2V
Huawei, Hisilicon

R5-183791
Introduction of TC 6.6.2.3G.1 for V2V
Huawei, Hisilicon

R5-183792
Correction to the V2V test applicability
LG Electronics
R5-183881
Update to Maximum Power Reduction (MPR) for V2X Communication / Power class 3 / Non-contiguous allocation of PSCCH and PSSCH / Non-concurrent with E-UTRA uplink transmissions
LG Electronics
R5-183793
Update to Additional Maximum Power Reduction (A-MPR) for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-183794
Update to Configured UE transmitted Output Power for V2X Communication / Non-concurrent with E-UTRA uplink transmission
LG Electronics
R5-182602
Addition of Annex G for V2V/X performance requirements for Sidelink communications
Qualcomm UK Ltd

R5-183795
Completion of V2V performance tests for Sidelink communications
Qualcomm UK Ltd
R5-182606
Addition of V2V performance test 14.4 for Sidelink communications
Qualcomm UK Ltd
R5-182626
Update to 6.6.1G.1
Tejet
R5-183796
Update of test case 6.7G.1
SRTC
R5-182661
Update of test case 6.5.2.1G.1, EVM for V2X non-concurrent with E-UTRA
Huawei, HiSilicon

R5-182662
Update of test case 6.5.2.2G.1, Carrier leakage for V2X non-concurrent with E-UTRA
Huawei, HiSilicon

R5-182663
Update of Annex E to add EVM calculation method for V2X communication
Huawei, HiSilicon

R5-183797
Update of Annex F to add TT information for multiple V2V tes cases
Huawei, HiSilicon

R5-183900
update of V2V RF TC
SGS Wireless

R5-182898
Update the minimum conformance requirements, message contents and test requirement for V2V Sidelink test case 6.3.5G.1
CAICT

R5-183798
Update Annex F.3.2 for 4.2GHz < f <= 6GHz of 6.3.2/6.3.5.1 and V2V Sidelink test case 6.3.5G.1 according to R4-1805742
CAICT
TS 36.521-2 CRs
R5-183800
Addition of test applicability for V2V RF and RRM test cases
Huawei, HiSilicon
TS 36.521-3 CRs
R5-183716
Update of test case 11.1 and 11.2 to add test tolarance information
Bureau Veritas, Huawei, Anritsu

R5-183799
update of V2V RRM TC
SGS Wireless, Bureau Veritas
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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