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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171781
	0%
	December 2018
	
	

	78
	RP-172361
	
	5%
	
	
	

	79
	RP-172361
	
	30%
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

60 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

60%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:


1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2018
which is:
RAN #82

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#79 meeting, one discussion paper on the treatment of Rel-14 requirements are noted with proposals endorsed [2]. The WP is updated accordingly.

1 TS 36.508 CR was agreed to add the SIB21.


8 CRs for RF/RRM test were agreed.


11 CRs for SIG test were agreed. 

8 CRs for positioning test were agreed.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#79 (the details can be found in R5-176465):

60% overall completeness achieved
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1].
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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Huawei, CATT
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Huawei, CMCC
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R5-182654
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Huawei, HiSilicon
36.521-1 CRs
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CMCC
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CMCC
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CMCC, Huawei
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CMCC
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R5-183196
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TDIA, CATT
R5-183199
Correction to NB-IoT testcse 22.4.19a
TDIA, Starpoint, CATT

R5-182644
Correction to NB-IoT testcse 22.4.20a
TDIA, Starpoint, CATT
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R5-183717
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Huawei, HiSilicon, Anritsu
37.571-1 CRs
R5-183252
Completion of OTDOA NB-IOT TC 9.5.1 and 9.5.2
ROHDE & SCHWARZ
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ROHDE & SCHWARZ
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ROHDE & SCHWARZ
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New OTDOA NB-IOT TC 9.6.3
ROHDE & SCHWARZ
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Common clauses updates for new NB-IOT OTDOA tests
ROHDE & SCHWARZ
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Annex C updates for NB-IOT OTDOA
ROHDE & SCHWARZ 
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R5-182220
Applicability for new NB-IOT OTDOA tests
ROHDE & SCHWARZ
37.571-5 CRs
R5-182230
Assistance data updates for OTDOA
NB-IOT
ROHDE & SCHWARZ
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section 1.2.3 adapted for RAN #62
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11.08.2013
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