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Status Report to TSG
Agenda item:			9.5.2
	WI / SI Name
	Band 65 for New Radio

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_band_n65

	Unique ID
	800077

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181844

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 03/2019 (+3mo)
	Performance part: 03/2019 (+3mo)
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
50%
	Performance Part: 
50%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Jussi Kuusisto

	
	Company
	DISH Network

	
	Email
	jussi.kuusisto@dish.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

· WI delay of 3 months is accommodating RAN4 Rel-16 NR specifications publication move to March 2019.


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
- A-MPR discussions were finalized and 38.101-1 n65 related content is now fully endorsed. 
- TPs for the TR 38.819 for n65 were approved on band, MSR, and UE specific aspects.
- New work plan was approved that includes a full list of affected specifications when adding a LTE band to NR and a 3 month delay in completion was endorsed to accommodate and help in the process of RAN4 decision to delay Rel-16 NR specifications publication to March, 2019. WID revision is provided to reflect this decision at RAN#82. 
2.4.2	Remaining Open issues
- Agreement to official CRs adding n65 at the RAN4#90 meeting, in February 2019. 
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

R4-1816598		n65 MPR/A-MPR addition to 38.101-1, Dish Network
R4-1815256		WP update for n65 WI, Dish Network, HNS
R4-1815216		TP to TR38.819: Adjacents bands, Dish Network, HNS
R4-1815215		TP to TR38.819: Background, Dish Network, HNS
R4-1815217		TP to TR38.819: List of band specific issues, Dish Network, HNS
R4-1815250		TP to TR38.819: MSR specific issues, Dish Network, HNS
R4-1815252		TP to TR38.819: Channel numbering, Dish Network, HNS
R4-1815255		Draft CR to 37.141: Introduction of Band n65, Dish Network, HNS
R4-1816645		TP to TR38.819: UE aspect issues, Dish Network, HNS
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