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Late drop 
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Late drop background: 

Discussed during the RAN#80 meeting agreeing to extend the scope of NR Rel-15 WI 

Architectural options 4 and 7, as well as synchronous NR-NR DC are part of late drop 

Current late drop completion deadline is RAN#82 (Dec 2018) 

 

Current late drop status: 

RAN WG2 completion level is ~80% 

RAN WG3 completion level is 100% 

RAN WG4 completion level is ~50% (core part) 

 

Late drop schedule extension is needed so that it remains part of Rel-15 
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Proposals 
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Late drop content: 

We keep the scope and content of late drop same as agreed at RAN#80 meeting: 

• Architectural options 4 and 7 remain within the scope of late drop. 

• Synchronous NR-NR DC remains within the scope of late drop 

 

Updated late drop schedule: 

Target completion date is shifted to RAN#83 (Mar 2019). 

We ask TSG RAN to ensure that RAN2#105 and RAN4#90 meeting (Feb 2019) will have 

enough time to complete late drop by RAN#83 (Mar 2019). 
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Thank You! 


