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Sorrento, Italy, December 10-13, 2018
Status Report to TSG
Agenda item:			10.5.1
	WI / SI Name
	Rel16 LTE inter-band CA for 2 bands DL with 1 band UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R16_2BDL_1BUL

	Unique ID
	800161

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181930

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 12/2019
	Performance part: 12/2019
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
30%
	Performance Part: 30%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Bin Han

	
	Company
	Qualcomm Incorporated

	
	Email
	binhan@qti.qualcomm.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements

	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_49-71
	
	
	
	
	
	

	49A-71A_BCS0
	Rel-13
	Frank Azcuy,
Charter Communications
	
	no
	no
	Not start

	CA_7-46
	
	
	
	
	
	

	7A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR 36.716-02-01: R4-1811452, R4-1815341(Big CR)
	yes
	yes
	none

	CA_41-42
	
	
	
	
	
	

	41A-42A-42A_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41C-42A-42A_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41A-42A-42C_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41A-42C-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41C-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41C-42C-42C_BCS0
	REL-14
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41A-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41A-42C-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	[bookmark: _Hlk516612989]41C-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	41C-42C-42C_UL_42C_BCS0
	REL-14
	Kenichi Kihara, SoftBank
	36.101: R4-1812414(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	CA_7-28
	
	
	
	
	
	

	7A-7A-28A_BSC0
	Rel-11
	Per Lindell, Ericsson
	TR 36.716-02-01: R4-1810400, R4-1815341(Big CR)
	yes
	yes
	none

	CA_3-28
	
	
	
	
	
	

	3C_28A_UL_3C_BCS0
	Rel-11
	Jeremy Chu, Telstra
	TR 36.716-02-01: R4-1810404, R4-1815341(Big CR)
	yes
	yes
	none

	CA_18-42
	
	
	
	
	
	

	CA_3DL_18A-42C_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR 36.716-02-01: R4-1809720
TS 36.101: R4-1815341
	Yes
	Yes
	none

	CA_3DL_18A-42A_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR 36.716-02-01: R4-1809720
TS 36.101: R4-1815341
	Yes
	Yes
	none

	CA_3-42
	
	
	
	
	
	

	[bookmark: _Hlk516612744]3A-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	TR 36.716-02-01: R4-1810452, TS 36.101: R4-1815341
	Yes
	Yes
	none

	3A-42C-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	CA_46-48
	
	
	
	
	
	

	46C-48C_UL_48C_BCS0
	Rel-13
	Frank Azcuy, Charter Communications
	
	no
	no
	Not start

	46A-48C_UL_48C_BCS0
	Rel-13
	Frank Azcuy, Charter Communications
	
	no
	no
	Not start

	46C-48A-48A_UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy, Charter Communications
	
	no
	no
	Not start

	46A-48A-48A_UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy, Charter Communications
	
	no
	no
	Not start

	46A-48D_UL_48C_BCS0
	REL-13                 
	Nelson Ueng, T-Mobile USA
	
	no
	no
	Not start

	46C-48D_UL_48C_BCS0
	REL-13                
	Nelson Ueng, T-Mobile USA
	
	no
	no
	Not start

	46A-48E_UL_48C_BCS0
	REL-13                 
	Nelson Ueng, T-Mobile USA
	
	no
	no
	Not start

	46C-48E_UL_48C_BCS0
	REL-14                 
	Nelson Ueng, T-Mobile USA
	
	no
	no
	Not start

	CA_28-32
	
	
	
	
	
	

	28A-32A_BCS0
	Rel-11
	Marius Oltean, Bouygues
	
	no
	no
	Not start

	CA_7-29
	
	
	
	
	
	

	7A-7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	7C-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	CA_28-42
	
	
	
	
	
	

	28A-42A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812415(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	28A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812415(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	28A-42C-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812415(Draft CR), R4-1815341(Big CR)
	yes
	yes
	none

	28A-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	28A-42C-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	CA_4-5
	
	
	
	
	
	

	4A-4A-5B _UL_5B_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	4A-5B_UL_5B_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	CA_5-66
	
	
	
	
	
	

	5A-5A-66A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-66A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-5A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	CA_5-46
	
	
	
	
	
	

	5B-46E_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	5B-46D_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	5B-46C_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	5B-46A_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	CA_46-66
	
	
	
	
	
	

	46E-66A-66A_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	CA_2-5
	
	
	
	
	
	

	2A-2A-5B_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	2A-5B_BCS0
	Rel-11
	Zheng Zhao Verizon
	
	no
	no
	Not start

	CA_3-7
	
	
	
	
	
	

	3A-3A-7C_BCS0
	Rel-12
	Jeremy Chu,
Telstra
	
	no
	no
	Not start

	3A-3A-7C_UL_7C_BCS0
	Rel-12
	Jeremy Chu,
Telstra
	
	no
	no
	Not start



2.1.2	Remaining Open issues
See the Table in 2.4.1.
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
3 / 3
