3GPP TSG RAN meeting #83										RP-190376
Shenzhen, China, March 18-21, 2019
Status Report to TSG
Agenda item:			10.4.1
	WI / SI Name
	Rel-16 LTE inter-band CA for 2 bands DL with 2 band UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R16_2BDL_2BUL

	Unique ID
	800064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182555

	Target Completion Date
(indicate if changed)
	Study Item: 
mm/yyyy
	Core part: 03/2020
	Performance part: 03/2020
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
xx %
	Core part: 
35 %
	Performance Part: 35 %
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	LIU Ye

	
	Company
	Huawei

	
	Email
	leo.liuye@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
Table 2.4.1-1: Individual combination names, proponents and supporting companies
	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_46C-48C_2UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	none
	no
	no
	all open

	CA_46A-48C_2UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	none
	no
	no
	all open

	CA_2A-2A-13A_2UL_2A-13A_BCS0

	REL-11
	Zheng Zhao, Verizon
	none
	no
	no
	all open

	CA_4A-4A-5B_2UL_4A-5A_BCS0

	REL-11
	Zheng Zhao, Verizon
	none
	no
	no
	all open

	CA_5A-5A-66A-66B_2UL_5A-66A_BCS0
	REL-11
	Zheng Zhao, Verizon
	none
	no
	no
	all open




2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#90
[1] R4-1901382, TP for TR 36.716-02-02: update the scope



	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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