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Status Report to TSG
Agenda item:			13.4.2
	WI / SI Name
	UE Conformance Test Aspects – Rel-14 LTE DL CA 4 Rx antenna ports

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_4Rx_AP_DL_CA-UEConTest

	Unique ID
	750058

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-170704

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 03/2019

	Overall Completion level
	Study Item: : 
-
	Core part: 
-
	Performance Part: : 
-
	Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Mikael ZIRÉN

	
	Company
	Ericsson

	
	Email
	Mikael.ziren@ericsson.com




1 Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Overall the work plan includes 62 test cases (0 Rx, 62 Demod, 0 CSI, 0 RRM test cases). 

Status after RAN5#82 (the details can be found in [1]):
· 5 CRs agreed
· 60 (+8) test cases 100% completed
· 2 test cases 90% complete to be handled under maintenance 

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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