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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Overall the work plan includes 14 test cases (0 Rx, 2 Demod, 12 CSI, 0 RRM test cases). 

Status after RAN5#82 (the details can be found in [1]):
· 6 CRs agreed
· 5 test cases 100% complete
· 4 test cases 70-90% complete

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
 [1]	R5-194468	WP UE Conformance Test Aspects – Rel13 Full Dimension MIMO for LTE; Source: Ericsson
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