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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	74
	WI/SI started
	RP-170356
	20%
	Dec. 2017

	75
	WI
	RP-171089
	30%
	Dec. 2017

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. Part:

XXX %








RAN5 Testing part:

70%







SI:



XXX %

Per WG (optional information):

RAN WG1:

XXX%








RAN WG2:

XXX%








RAN WG3:

XXX%








RAN WG4:

XXX%








RAN WG5:

XXX %
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
<e.g. March 2010>

which is:
RAN #XX
additional comments:


<if any, otherwise leave it blank>
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The work/study item is planned to be 100% complete in:

Dec.2017

which is:
RAN #77
Additional comments:
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
During RAN5#76 meeting, This WI is estimated to be 70% complete. 
The work plan was noted in [1], 3 CRs were agreed. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#76 (the details can be found in R5-172763):

· 70% overall completeness achieved

· 2 out of 3 protocol test cases are 70% completed
· There is no RF/RRM test case

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-173769 Work Plan for UMTS_QMC_Streaming, Huawei, China Unicom

[2]      R5-174674 WID revision on UMTS_QMC_Streaming, Huawei
34.123-1 CRs
[3]      R5-174598 Introduction of Measurement Control and Report: Application layer measurement for Quality metrics: PlayList, List of of Representation Switch Events and MPD information for 3GP-DASH Streaming
[4]
R5-174587 Addition of container IE of message contents in 8.4.1.53 for QoE metrics measurement
[5]
R5-174589 Update test applicability statement for R14 QMC
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