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Introduction
Minutes of the Previous Meeting

RP-180516    Approved minutes from RP#78, based on the draft version submitted initially in RP-180002.

RAN WG Status Reports

RP-180003   RAN1; the associated CRs for approval were listed in RP-180004
RP-180005   RAN2; the associated CRs for approval were listed in RP-180006
RP-180007   RAN3; the associated CRs for approval were listed in RP-180008
RP-180009   RAN4; the associated CRs for approval were listed in RP-180010
RP-180011   RAN5; the associated CRs for approval were listed in RP-180012
RP-180014   RAN6; the associated CRs for approval were listed in RP-180015
Matters arising from the RAN5 Status Report and CR Review

RP-180011 
Feedback: Confirmation RAN4 progress on 5G-NR Performance is currently 0%, likely to be only completed by end of 2018. So RAN5 timelines can be updated accordingly.
RP-180012   All CRs presented for approval were approved.
MCC STF 160

RP-180013    The TF 160 report;
No comments
Approved

Status Reports - all noted and any changes to TCD and updated WIDs were approved

Red flag
One of the companies failed to meet their commitments, hence the rapporteur is red flagged:

Sprint (RP-180476) - due to either late tdoc request for SR and/or late submission

RAN5 Secretary 
– missed resubmission of Cat 1bis CR - R5-177393 approved at RP#78 that didn't get implemented, last minute CR RP-180517 submitted to the plenary approved as a flagged CR

We also had few cases of work items that got completed in RP#79, RAN Secretary noted CR for some of the list impacted specifications in the approved WID was not submitted for approval during the WI life cycle. In these cases revised WID had to be submitted to remove specs not impacted. All current RAN5 rapporteurs are to take note of this and make sure only specs which have been updated through approved CRs under this WI shall only remain in the WID.
	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Conformance Test Aspects - Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation (UID-690072) LTE_TDD_eIMTA-UEConTest 
	CATT
	100%
	Mar-18
	
	RP-180233

	UE Conformance Test Aspects -  Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA (UID – 700064) LTE_UTRA_IncMon-UEConTest 
	Ericsson
	30%
	Jun-18
	
	RP-180408

	UE Conformance Test Aspects - Rel-13 LTE CA configurations (UID – 700065) LTE_CA_Rel13-UEConTest 
	Ericsson
	67%
	Jun-18
	
	RP-180409

	UE Conf. Test Aspects - WLAN/3GPP Radio Level Integration and Interworking Enhancement Interworking (UID - 710070) LTE_WLAN_radio-UEConTest 
	Intel
	58%
	Sep-18
	+6
	RP-180173

	UE Conformance Test Aspects - Rel-14 CA configurations (UID 720098) LTE_CA_R14-UEConTest 
	Ericsson
	19%
	Dec-18
	
	RP-180411

	UE Conformance Test Aspects -  Radiated Performance of Multiple-antenna Receivers in the LTE UE (UID:730071) LTE_MIMO_OTA-UEConTest 
	Intel
	100%
	Mar-18
	
	RP-180172

	UE Conformance Test Aspects - Support for V2V services based on LTE sidelink (UID 730073) LTE_SL_V2V-UEConTest 
	Huawei
	80%
	Jun-18
	
	RP-180059

	UE Conformance Test Aspects - LTE Carrier Aggregation Enhancement Beyond 5 Carriers - PUCCH on Scell (UID - 730074)   
LTE_CA_enh_b5C_PUCCH-UEConTest 
	Huawei
	20%
	Sep-18
	+6
	RP-180060

	UE Conformance Test Aspects - Enhanced LAA for LTE (UID 730075) LTE_eLAA-UEConTest 
	Qualcomm
	70%
	Jun-18
	+3
	RP-180256

	UE Conformance Test Aspects - Support for Mission Critical Push To Talk over LTE (MCPTT) (UID - 740070) MCPTT-ConTest 
	US Department of Commerce
	95%
	Jun-18
	+3
	RP-180131

	UE Conformance Test Aspects -  Interference Mitigation for Downlink Control Channels of LTE (UID - 750051) LTE_IM_DLCCH-UEConTest 
	Intel
	83%
	Sep-18
	+6
	RP-180174

	UE Conformance Aspects - SRS (sounding reference signal) switching between LTE component carriers (UID 750054) LTE_SRS_switch-UEConTest 
	Huawei
	45%
	Jun-18
	+3
	RP-180061

	UE Conformance Aspects - Quality of Experience (QoE) Measurement Collection for streaming services in UTRAN (UID 750055) UMTS_QMC_Streaming-UEConTest 
	Huawei 
	100%
	Mar-18
	
	RP-180063

	UE Conformance Aspects - Performance enhancements for high speed scenario in LTE (UID 750056) LTE_high_speed-UEConTest 
	CMCC
	70%
	Jun-18
	
	RP-180304

	UE Conf. Test Aspects - 4 Rx antenna ports with CA for LTE DL (UID 750058) LTE_4Rx_AP_DL_CA-UEConTest 
	Ericsson
	70%
	Jun-18
	+3
	RP-180412

	UE Conf. Test Aspects - Evolution to and Interworking with eCall in IMS (EIEI) (UID 760084) EIEI-UEConTest 
	Qualcomm
	100%
	Mar-18
	
	RP-180257

	UE Conf. Test Aspects - Requirements for a new UE cat. 1bis with single receiver based on cat. 1 for LTE (UID 760085)  LTE_UE_cat_1RX-UEConTest 
	Qualcomm
	70%
	Jun-18
	+3
	RP-180258

	UE Conf. Test Aspects - Support for LTE-based V2X Services (UID 760086) LTE_V2X-UEConTest 
	Huawei
	55%
	Jun-18
	
	RP-180058

	UE Conf. Test Aspects 5G system with NR and LTE (UID 760087) 5GS_NR_LTE-UEConTest 
	Ericsson
	10%
	Dec-18
	
	RP-180417

	UE Conformance Aspects - Voice and Video Enh. for LTE (UID 760089) LTE_VoLTE_ViLTE_enh-UEConTest 
	CATT
	65%
	Jun-18
	+3
	RP-180234

	UE Conformance Test Aspects - Enhancements of NB-IoT ) (UID 770061) NB_IOTenh-UEConTest 
	Huawei 
	30%
	Dec-18
	
	RP-180062

	UE Conformance Test Aspects - Elevation Beamforming/Full-Dimension MIMO for LTE ) (UID 770062) LTE_EBF_FDMIMO-UEConTest 
	Ericsson
	10%
	Jun-18
	
	RP-180410

	UE Conformance Test Aspects - Further enhanced MTC for LTE (UID 770063) LTE_feMTC-UEConTest) 
	Ericsson
	21%
	Jun-18
	
	RP-180413

	UE Conformance Test Aspects – Rel-15 CA configurations (UID 770064) LTE_CA_R15-UEConTest 
	Ericsson
	8%
	Jun-19
	
	RP-180419

	UE Conformance Test Aspects - 450MHz E-UTRA FDD Band for LTE PPDR and PMR/PAMR in Europe (Band 72) (UID 770065) LTE450_Europe_PPDR-UEConTest 
	Airbus
	100%
	Mar-18
	
	RP-180136

	UE Conformance Test Aspects - E-UTRA 700MHz in Europe for Broadband-PPDR (UID 770066) LTE700_Europe_PPDR-UEConTest 
	Airbus
	100%
	Mar-18
	
	RP-180137

	Study on UE Application Layer Data Throughput Performance Expansion for Carrier Aggregation (UID 780061) FS_UE_App_Data_Perf_CA 
	PCTEST
	10%
	Jun-18
	
	RP-180202

	UE Conformance Test Aspects - FDD operating band in the L-band for LTE (UID 780062) LTE_FDD_L_band-UEConTest 
	NTT DoCoMo
	50%
	Jun-18
	
	RP-180146

	UE Conformance Test Aspects - Uplink capacity enhancements for LTE (UID 780063) LTE_UL_CAP_enh-UEConTest 
	Ericsson
	8%
	Dec-18
	
	RP-180415

	UE Conformance Test Aspects - L2 latency reduction techniques for LTE LTE (UID 780064) LTE_LATRED_L2-UEConTest 
	Ericsson
	100%
	Jun-18
	
	RP-180416

	UE Conformance Test Aspects - Add UE Power Class 2 to band 41 intra-band contiguous LTE Carrier Aggregation (UID 780065) LTE_CA_C_B41_PC2-UEConTest 
	Sprint
	5%
	Jun-18
	
	RP-180476

	UE Conformance Test aspects - LTE bands with UE category M1 and/or NB1 in Rel-15 (UID 780066) LTE_bands_R15_M1_NB1-UEConTest 
	Ericsson
	19%
	Jun-18
	
	RP-180421

	UE Conformance Test aspects - LTE bands with UE category M2 and/or NB2 in Rel-15 (UID 780067) LTE_bands_R15_M2_NB2-UEConTest 
	Ericsson
	14%
	Jun-18
	
	RP-180422


RAN5 Work Item & Study Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	RP-180065
R5-181239
	UE Conformance Test Aspects - Mission Critical Improvements
	.NIST
	Jun-20

	RP-180214
R5-181139
	UE Conformance Test Aspects - 450 MHz Band for LTE in Region 3
	China Unicom
	Mar-19

	RP-180215
R5-181138
	UE Conformance Test Aspects - Quality of Experience (QoE) Measurement Collection for streaming services in E-UTRAN
	China Unicom 
	Dec-18


ITU-R ad hoc

RP-180018    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
5G NR
ASN.1 review for EN-DC is completed and frozen. It is widely acknowledged that non-backward compatible changes to ASN.1 may be needed in Q2 2018 in case if big issues are found.

Still all RAN groups expect there will be a significant amount of corrections handled during the working group meetings scheduled in Q2 2018. 

Status Report – RP-180538 – Overall 85%; RAN1 – 90%; RAN2 – 80%; RAN4 Core part – 80%; RAN4 Performance Part - 0%
Revised WID – RP-180536 (new specifications added)
Architecture Options - Way Forward endorsed in RP-180554

Rel-15 Schedule Unchanged

Option 2 ASN.1 Freeze Mar 18

Option 3 ASN.1 Freeze Sep 18

Option 5 ASN.1 Freeze Sep 18 (only impacts LTE ASN.1)

Rel-15 Late Drop Introduced for options 4 & 7

- late drop for Release-15 that follows Rel-15 completion by 6 months

- late drop is to exclusively contain NR architecture options that were not completed by September ASN.1 drop

- NR-NR DC to be considered to be added to the late drop at RAN#80

- case Option 5 is not completed by September ASN.1 drop, it will be part of the late drop

- late Rel-15 ASN.1 drop is to be strictly backwards compatible

NR Test Method

TR 38.810 ver 2.0.0 noted in RP-180181, Not approved because completion is only 45%. 

RAN guidance to RAN5 - RF Test Method is complete which should form the basis of RAN5 test definition. No need to wait for formal TR version.

NR MU & Test Tolerance - RP-180439 (Orange)

Proposal to adopt minimal test tolerance for UE performance testing in 5G

RAN guidance to continue discussions in RAN5


Project Management

The following documents were produced by MCC:.

RP-180019    3GPP Work Plan review at Plenary#78
Date/Location of RAN Plenary meetings for 2018
	Meeting
	Confirmed Dates
	Location
	Host

	RAN#80
	11 – 14 Jun 18
	San Diego, US
	NAF3

	RAN#81
	10 – 13 Sep 18
	Gold Coast, AU
	Telstra

	RAN#82
	10 – 13 Dec 18
	Sorrento, IT
	EF3


