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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	76
	WI Started
	RP-171130
	
	June 2018

	77
	RP-171761
	
	15%
	June 2018

	78
	RP-172355
	
	40%
	June 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




55 %

per WG (optional information):

RAN WG5:

55%

additional comments:

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:

June 2018

which is:
RAN #80
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#78 meeting, This WI is estimated to be 55% complete. 
The work plan was noted in [1], 21 CRs were agreed, 1 discussion paper is noted, and 1 corresponding LS will be sent to RAN4. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#78 (the details can be found in R5-180423):

· 55% overall completeness achieved
· For TS 36.508, 3 CRs were agreed.

· For TS 36.509, 2 CR were agreed.

· For RF/RRM, 21 CRs were agreed.

· For SIG, 20 CRs were agreed.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-182864
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#79, Huawei
[2]
R5-183194
AT Command for Protocol OOC V2X Test Cases
Qualcomm Japan Inc
TS 36.508 CRs
R5-182376
Removal of square brackets for GNSS for V2X setups
Spirent Communications, European Commission

R5-183182
Addtion of V2XoverLTEUu in V2X management data object configuration
CATT
TS 36.521-1 CRs
R5-183803
Addition and correction of GNSS information for V2X to clause 14
Spirent Communications, European Commission

R5-183804
Deletion of GNSS information for V2X from annex C.2
Spirent Communications, European Commission

R5-182535
Update to Maximum Power Reduction (MPR) for V2X Communication / Power class 3 / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmission
LG Electronics

R5-183886
Introduction of Maximum Power Reduction (MPR) for V2X Communication / Power class 2 / Non-contiguous allocation of PSCCH and PSSCH / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-183887
Update to Configured UE transmitted Output Power for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmission
LG Electronics

R5-183888
Introduction of General ON/OFF time mask for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
LG Electronics

R5-182590
Update to UE Maximum Output Power for V2X Communication / Non-concurrent with E-UTRA uplink transmission
LG Electronics

R5-182591
Update to UE Maximum Output Power for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmission
LG Electronics

R5-182592
Update to UE Maximum Output Power for V2X Communication / Intra-band contiguous multi-carrier operation
LG Electronics

R5-183805
Introduction of Maximum Power Reduction (MPR) for V2X Communication / Power class 2 / Contiguous allocation of PSCCH and PSSCH / Non-concurrent with E-UTRA uplink transmissions
LG Electronics

R5-183806
Completion of V2X Performance TC 14.8
Qualcomm UK Ltd

R5-182904
Introduction of new V2X test case 6.3.5G.2 Power Control Absolute power tolerance for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
CAICT

R5-182906
Update the minimum conformance requirements, message contents and test requirement for V2X test case 6.3.5G.3
CAICT

R5-183808
Introduction of new V2X test case 6.5.1G.2 Frequency error for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
CAICT

R5-183809
Update Annex F.3.2 for V2X test cases 6.3.5G.2 and 6.3.5G.3 according to R4-1805742
CAICT

R5-183713
Addition and correction of GNSS information for V2X for receiver tests
Spirent Communications, European Commission

R5-183801
Addition and correction of GNSS information for V2X for transmitter tests – part 1
Spirent Communications, European Commission

R5-183802
Addition and correction of GNSS information for V2X for transmitter tests – part 2
Spirent Communications, European Commission

TS 36.521-3 CRs
R5-183810
V2X: Update to timing accuracy test cases
Qualcomm Wireless GmbH

R5-182767
Adding OCNG patter for V2X Sidelink test cases
Bureau Veritas

R5-183811
Introduction of V2X RRM TC12.4
SGS Wireless
TS 36.523-1 CRs
R5-182377
Editorial: corrections of typos and styles following GNSS CR
Spirent Communications, European Commission

R5-182475
Corrections to V2X TC 24.1.16
Qualcomm Japan Inc

R5-182476
Corrections to V2X Sidelink Communication test case 24.1.19
Qualcomm Japan Inc

R5-182549
Correction on V2X Sidelink test case 24.1.15
CATT

R5-183183
Addtion of new V2X test case “V2X Uplink Communication / UE in RRC_Connected on an E-UTRAN cell / Utilisation of the UL SPS resources configured by eNB/ Transmission”
CATT

R5-183184
Addtion of new V2X test case “V2X Downlink Communication / UE in IDLE or RRC_Connected on an E-UTRAN cell / UE receives the V2X data via MBMS”
CATT

R5-183185
Addtion of new V2X test case “V2X Downlink Communication / UE in IDLE or RRC_Connected on an E-UTRAN cell / UE receives the V2X data via SC-PTM”
CATT

R5-183186
Addition of new V2X test case 24.2.1
CATR

R5-183187
Addition of new V2X test case 24.2.2
CATR

R5-183188
Addition of new V2X test case 24.2.3
CATR

R5-183189
New test case for V2X Sidelink CBR measurement and report
Sporton

R5-183190
New test case for V2X Sidelink using Tx parameters based on measured CBR and PPPP
Sporton
TS 36.523-2 CRs
R5-183191
Addition of applicability and tests conditions for V2X test cases
CATT

R5-183192
Addition of test applicability for new V2X TC24.2.1,TC24.2.2 and TC24.2.3
CATR
TS 36.523-3 CRs
R5-182291
V2X: Test Model updates
MCC TF160
TS 37.571-4 CRs
R5-182292
V2X: Test Model updates
MCC TF160
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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