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1 Introduction

At the SA4#98 meeting, the E-FLUS (Enhancements to Framework for Live Uplink Streaming) work item was agreed in S4-180575 and approved by SA plenary (SA#80) in SP-180285. The initially targeted venue/timeframe for completion and approval of this work item was SP#83 (March 2019), meaning that all technical specification work should be done by S4#102.
Given the significant amount of still unfulfilled work items objectives and related outstanding technical work at this time, it is apparent that adjustment to the original work and time plan for E-FLUS will be necessary. This document presents a proposed update on the time plan towards work item completion, and specifically, targets SA approval of E-FLUS at SP#85 in Sep 2019. Doing so would permit three additional SA4 meetings to complete the related technical work. 
2 Time Plan
The following time plan for the E-FLUS work item execution reflects the outcome and outlook at the conclusion of the SA4#101 meeting.
	Meeting
	E-FLUS Work Item Objectives

	SA#80 (13-15 Jun 2018, La Jolla, USA)
	· E-FLUS Work Item was approved by SA Plenary

	SA4#99 (09-13
Jul 2018, Rome, Italy)
	· Agreement of E-FLUS time plan

· Discussed contributions on QoS requirements, upload strategies, downlink distribution, network assistance, network-based media processing, separated UP and CP instantiations of FLUS source, professional media applications, and CR corrections to TR 26.939.

· Produced outbound LS to RAN2 regarding new QCI/5QI for FLUS

· Agreed on following changes to existing contents in TR 26.939: new use case description on drone mounted camera, updating existing text on professional media application use cases, new call flows depicting downlink distribution

· Agreed on change requests on corrections to TR 26.939 

	SA4 MBS SWG

Telco #1 on E-FLUS (29 Aug 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 26 Aug 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4 MBS SWG

Telco #2 on E-FLUS (27 Sep 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 24 Sep 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Kochi, India)
	· Agreements reached on
· Permanent document tracking agreed dCRs to, and discussion papers on, TR 26.939

· Revised architecture and call flows related to drone mounted camera use case for TR 26.939

· Concepts of Network Assistance to drive contributions to TR 26.939 and TS 23.268
· Concepts of use case on control points and relevant data for control point to affect FLUS Media function upload behavior to drive contributions to TR 26.939

	SA4 MTSI SWG

Telco #3 on E-FLUS (08 Nov 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Agreed on use case description, working assumptions, derived requirements and gap analysis for the use case on assistance information for the FLUS control point
· Reached preliminary agreement on FLUS architecture change to account for FLUS remote control functionality
· Progressed discussion on proposed guideline text regarding FLUS network assistance functionality

	SA4#101 (19-23
Nov 2018, Busan, Korea)
	· Agreed on text description for FLUS end-to-end call flows in TR 26.939

· Agreed updates to breaking news reporter use case and guideline text on FLUS network assistance functionality
· Agreed CRs to TS 26.238 on FLUS architecture in support of QoS
· Agreed on principles for usage of bandwidth boost functionality as part of FLUS network assistance

	SA#82 (12-14 Dec, 2018, Sorrento, Italy)
	· Present CR to TS 26.238 for approval

	SA4 MTSI SWG

Telco #4 on E-FLUS (20 Dec 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 18 Dec 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4 MTSI SWG

Telco #5 on E-FLUS (17 Jan 2019, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 15 Jan 2019 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#102 (28 Jan – 1 Feb, 2019, Bruges, Belgium)
	· Discuss/agree on additional contributions to E-FLUS, including
· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· CRs to TS 26.238

	SA4 MTSI SWG

Telco #6 on E-FLUS (xx Mar 2019, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Mar 2019 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#103 (08-12 Apr, 2019, Newport Beach, California)
	· Discuss/agree on additional contributions to E-FLUS, including
· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· CRs to TS 26.238

	SA4#104 (01-05 Jul, 2019, Cork, Ireland)
	· Discuss/agree on additional contributions to E-FLUS, including
· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· CRs to TS 26.238

	SA4#105 (12-16 Aug, 2019, Ljubljana, Slovenia)
	· Final proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· CRs to TS 26.238
· Reach agreement on any remaining contributions to TR 26.939 and/or TS 26.238
· Prepare work item summary to be presented at SA#85

	SA#85 (18-20 Sep, 2019, Newport Beach, California)
	· Present work item summary to SA Plenary

· Present CR to TR 26.939 for approval
· Present CRs to TS 26.238 for approval


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
